

AGENDA ITEM NO. 7e

To: EDUCATION (RESOURCES SUB COMMITTEE)	Subject: BELLSHILL – BELLSHILL ACADEMY – REWIRING PHASE 2	
From: DIRECTOR OF HOUSING AND PROPERTY SERVICES		
Date: 29 October 2004	Ref: IJF/JM/EDMM	
	04169	

## 1.0 INTRODUCTION

1.1 The purpose of this report is to keep Committee Members informed of the above.

## 2.0 BACKGROUND

2.1 Following instructions from the Client Department, tender documents were prepared for the removal of the existing electrical installations and replacement with new mains distribution and switchgear, new wiring, trunking and internal lighting installation.

2.2 The funding for this work is contained within the Education Capital Major Maintenance Programme 2004/2005, 2005/2006 and 2006/2007.

## 3.0 PROPOSALS/CONSIDERATIONS

3.1 The tender documents were issued to five Contractors all of whom submitted Tenders as follows: -

<u>Contractor</u>	<u>Before Checking</u>	<u>After Checking</u>
Weir & McQuiston (Scotland) Ltd	£205,820.55	£205,820.55
WWW Electrical Contractors Ltd	£199,981.47	£211,100.94
Jackson Rich & Co ltd	£212,575.93	£212,575.93
Hydro Contracting	£251,018.00	Not Checked
Maclin Electric Ltd	£371,600.00	Not Checked

3.2 The lowest three offers have been checked and errors corrected in accordance with the tender documents.

3.3 After checking the lowest offer was that submitted by Weir & McQuiston (Scotland) Ltd in the amount of £205,820.55.

**Report - Bellshill – Bellshill Academy – Rewiring Phase 2**

3.4 The project costs arising are as follows: -

Tender Costs	£ 205,820.55
Fees	£ 30,873.08
Total	<u>£ 236,693.63</u>

Estimated Spend 2004/2005	£ 189,354.00
Estimated Spend 2005/2006	£ 41,422.00
Estimated Spend 2006/2007	£ 5,917.63

**4.0 COMMITTEE CONSIDERATIONS**


The Committee are asked to note that this Tender Report has been prepared after due consideration and consultation with the Client Department representatives.

**5.0 RECOMMENDATION**

The Committee is asked to note that in accordance with the delegations given to the Director of Administration, this project is being progressed for acceptance, after consultation with the Convenor. Final Confirmation on the project progress will be given at the meeting.

**6.0 BACKGROUND PAPERS**

Held by the Director of Housing and Property Services.

  
**Director of Housing and Property Services**