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I. INTRODUCTION 

1 .I The purpose of this report is to advise the Committee of the decision to award the works 
for the capping of Phase 9, Cell A, at Auchinlea Landfill Site, Bellside, Cleland to Messrs 
Mouldings Contracts Ltd, St Cuthbert’s House, St Cuthbert’s Way, Ayecliffe Industrial 
Estate, Newton Ayecliffe, County Durham, DL5 6DN. 

2. BACKGROUND 

2.1 Auchinlea Landfill Site is operated by the Council and deals with the residual waste from 
North Lanarkshire by means of landfill. 

2.2 The site is operated and maintained under a Permit to operate a Non-Hazardous Waste 
Landfill Installation issued on 30 March, 2007 by the Scottish Environment Protection 
Agency (SEPA). 

3. REPORT 

3.1 Following the approval of the report to the Community Services Committee of 5 June, 
2006 Messrs Moulding Contracts were awarded the contract to prepare Phase 9 Cell B 
and associated works for the sum of f 1,457,894.59. This Cell was completed as fit for the 
purpose of infilling with actual landfill commencing on 31 January 2007. 

3.2 Clause 6:3:2 of the Permit to operate the landfill requires that “within six months of the 
commencement of the landfilling within a new phase, the previous phase shall be sealed 
with a low permeability cap.” 

3.3 Having regard to the above timescale Messrs Grontmij, the Council’s consultants for the 
landfill, have been advised that Mouldings would be prepared to adhere to the existing 
rates, as set out in the tender document of June 2006, should the Council wish them to 
continue with the capping required for Phase 9, Cell A. 

3.4 The advantages to the Council in requesting Messrs Moulding to continue with the 
capping of Cell 9A are: 



(a) The capping of Cell 9A would be completed to the standard required within the 
timescale as laid out by SEPA. 

The fact that there would be no need for a tender process means that 
approximately 6 weeks can be saved from the operational process that may be 
required should weather or other difficulties are encountered. 

(b) 

(c) The Council would not be exposed to a possible increase in the cost of the works 
since the pricing structure would be set at those levels agreed in June 2006. 

Liaison between Council staff, Grontmij and Mouldings has been established and 
are working well and there would be no need for setting up and commissioning 
costs. 

(d ) 

4. FI NANCl AL CONS1 DERATIONS 

4.1 The works associated with capping the Phase 9 Cell An area of the landfill are estimated 
to be around f230,OOO. 

4.2 The works associated with capping Cell 9A are included in the programme of works 
previously reported to the Committee and can be met from the allocated Capital Funding 
for 2007/2008. 

5. RECOMMENDATION 

5.1 That the Committee note the decision to instruct Messrs Moulding Contracts to continue 
with the works associated with capping of Cell 9A in accordance with the delegated 
powers given to the Executive Director of Financial and Customer Services, after 
consultation with the Convenor of Environmental Services. 


