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1. INTRODUCTION 

1.1 The purpose of this report is to advise the Committee of the decision to award the works 
for the lining of Phase 9, Cell C, at Auchinlea Landfill Site, Bellside, Cleland to Ascot 
Environmental, Ascot House, 51 Water Street, Radcliffe, Manchester, M26 3DE. 

2. BACKGROUND 

2.1 Auchinlea Landfill Site is operated by the Council and deals with the residual waste from 
North Lanarkshire by means of landfill. 

The site is operated and maintained under a Permit to operate a Non-Hazardous Waste 
Landfill Installation issued on 30 March, 2007 by the Scottish Environment Protection 
Agency (SEPA). 

2.2 

3. REPORT 

3.1 

3.2 

3.3 

3.4 

Following the approval of the report to the Environmental Services Committee of 19 
December 2007 Messrs Ascot Environmental were awarded the contract to prepare 
Phase 9 Cell C and associated works for the sum of f 1 ,I 75, 128.89. The cell preparation 
works will be complete and ready for lining by 6 June 2008. 

The estimated lifespan of the present tipping area in cell 9B is August 2008. There is a 
requirement to have cell 9C completed by this date to avoid any possibility of having to 
close Auchinlea on a temporary basis. This closure will incur additional tipping fees 
through diversion of waste to private landfills and the loss of income from the private 
contractors who use Auchinlea. 

Having regard to the above timescale Messrs Grontmij, the Council’s consultants for the 
landfill, have been advised that Ascot would be prepared to adhere to the rates, as set out 
in the document of April 2008, should the Council wish them to continue with the lining 
required for Phase 9, Cell C. 

The advantages to the Council in requesting Messrs Ascot to continue with the lining of 
Cell 9C are: 
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. 
(a) The lining of Cell 9C would be completed within the lifespan of cell 9B avoiding any 

temporary closure of the site. 

(b) The fact that there would be no need for a tender process means that approximately 
6 weeks can be saved from the operational process that may be required should 
weather or other difficulties be encountered. 

(c) The Council would not be exposed to a possible increase in the cost of the works on 
re-entering since the pricing structure would be set at those of April 2008. 

(d) Liaison between Council staff, Grontmij and Ascot has been established and is 
working well and there would be avoidance of setting up and commissioning costs. It 
is estimated these to be in excess of f30,000 additional to the figure quoted in 4.1 

4. FINANCIAL CONSIDERATIONS 

4.1 The works associated with lining the Phase 9 Cell C area of the landfill are estimated to 
be around f400,OOO. 

4.2 The works associated with lining Cell 9C are included in the programme of works 
previously reported to the Committee and can be met from the allocated Capital Funding 
for 2008/2009. 

5. RECOMMENDATION 

5.1 That the Committee note the decision to instruct Ascot Environmental to continue with the 
works associated with lining of Cell 9C in accordance with the delegated powers given to 
the Executive Director of Corporate Services, after consultation with the Convenor. 

KENNETH WILSON 
HEAD OF LAND SERVICES 
Members seeking further information on this report, please contact Kenneth Wilson, Head of Land 
Services (01 41 304 1846). 
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