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Purpose of Report

1.1 This report seeks to update the Partnership and Committee on the delivery of Motherwell
Town Centre Action Plan projects and Town Centre Activities initiatives.

2. Motherwell Town Centre Framework and Action Plan

2.1 As previously reported works identified in the current Action Plan (2005) are nearing
completion and a Motherwell Town Centre Health Check, Framework and revised Action
Plan are being developed to guide the future management and regeneration of the town
centre building on the successes that have been achieved to date. Following the end of the
consultation period on the consultative draft documents the comments received are being
considered prior to finalising the Town Centre Action Plan and presenting it for adoption as
Supplementary Guidance to the North Lanarkshire Local Plan.

3. Project Updates

Environmental Improvement Works − Phase 4 West Hamilton Street
3.1 This project will extend the recent streetscape improvements in Hamilton Road and Muir

Street south along West Hamilton Street as part of the phased programme of works to
update and upgrade the town centre's streets and public places. The proposed works
include resurfacing the footway in granite slabs, improvements to the bus stops and bus
bays and replacing two of the high lighting masts with standard streetlights.

3.2 Work started on site in June with Landscape and Contracts being the appointed contractor.
The site has been split into five areas with the contractor completing the resurfacing of one
area before moving onto the next. The works will take approximately 6 months to complete
with the contractor due to finish the project by the end of November. The phasing of the
works is outlined below.

Area 1 East side of the street by Motherwell Shopping Centre June to early August (with a
service yard − resurfacing of the bus bay (Wishaw break mid July for the
bound) and adjacent footway Commonwealth Games)

Area 2 West side of the street − resurfacing of the pavement end of July to mid September
by the bus stop (Hamilton bound)

Area 3 West side of the street − resurfacing of the bus bay at October
the bus stop (Hamilton bound)

Area 4 West side of the street − resurfacing of the pavement November

_____
by the housing at 6 to 38 West Hamilton Street

[ r−e-a5 Resurfacing of the road between the two pedestrian November
crossings

3.3 Progress updates and details of the traffic management will be circulated to local residents and
businesses and posted on the Council's website at www.northlanarkshire.gov.uk/motherwell



Environmental Improvement Works and Car Park − Motherwell Cathedral / Coursinqton
Road

3.4 Amey Public Services LLP, the contractor appointed to carry out the streetscape works in
Coursington Road, started work in May and are due to complete in September. The works
are being undertaken to improve the approach and entrance to Motherwell Cathedral as part
of a phased programme of streetscape projects to enhance the quality and appearance of
the town's streets and public spaces.

3.5 Traffic in Coursington Road has been reduced to a single lane running one way from Park
Street to Dalziel Street to facilitate the road works. In August the road will be closed to
through traffic for 4 weeks to enable a raised table to be constructed in the road infront of the
Cathedral. Progress updates and details of the traffic management will be circulated to local
residents and businesses and posted on the Council's website at
www.northlanarkshire.gov.uk/motherwell

Access Audit
3.6 An initial programme of works has been identified following an access audit undertaken with

the North Lanarkshire Disability Access Panel. The audit was undertaken to help identify
barriers to and opportunities for improving access in the town centre. The first phase of
works as reported to the last LAP meeting are now complete.

4. Town Centre Activities Update

4.1 Overall Motherwell is noted as having a low vacancy rate at just under 8%. In the period
from January to March 2014 three businesses closed and one opened.

4.2 Footfall for the period January to March 2014, as recorded on the automated counters
located throughout the centre, was 7% down on the level recorded in the previous quarter
but 11% more than that recorded in January to March 2013.

4.3 The free wi−fi scheme was piloted in Motherwell in partnership with Motherwell Shopping
Centre owners Chester Properties, to benefit both businesses and shoppers. Registration
requires a valid email address. After initial registration users are automatically connected
each time they are in range in the Town Centre. Motherwell has seen some 3000
registrations and an average of 252 people logging on each day. It also provides the ability
to market the businesses and promote local offers.

4.4 'Friday Frolics' will take place throughout July and August with the further promotion of the
Live Local, Shop Local campaign, sports days in the run up to the Commonwealth Games
and other events including 'super hero day' and a silent disco.

Source: TCA − Q4 2013/14 (June 2014)



5. Recommendation

5.1 It is recommended that the Local Area Partnership note progress made on the projects and
initiatives contained within the Motherwell Town Centre Action Plan.
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Local Government Access to Information Act: for further information about this report, please contact Lorna
Ogilvy on 01236 632618 (26 June 2014).


