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1. Purpose of Report 

1 .I This report seeks to update the Partnership on the progress made on the Motherwell Town 
Centre Action Plan and the status of the projects and initiatives contained therein. 

2. Project Updates 

2.1 The second year of the approved long-term Action Plan for Motherwell Town Centre is 
almost complete. This multi-agency and wide ranging approach is leading the regeneration 
process Motherwell Town Centre and the Planning & Environment Department will continue 
to build on the successes that have been achieved. 

2.2 The following is an update on the individual projects contained within Motherwell Town 
Centre Action Plan, which are under development: 

Motherwell Approaches -Work was completed on this project in Spring 2007 
providing both internal and external improvements to the town centre underpasses. 

Street Furniture - Stainless steel furniture that has been successfully used elsewhere 
within North Lanarkshire was installed in Brandon Parade and Merry Street. These 
environmental improvements are being undertaken in partnership with DTZ, the agents 
acting as landlords for CALA Properties Ltd, the new owners of Motherwell Town 
Centre. The Centre changed hands from CIS Ltd to CALA Properties Ltd on 8th 
February 2007. NLC will work in partnership with CALA Properties who view the 
change of ownership of Brandon Shopping Centre as 'an excellent opportunity to 
review and develop the retail mix and improve the shopping centre for the people of 
M ot herwe I I. ' 

Streetscape Design Works - TGP Architects are nearing completion of their 
commission for Streetscape Design Works from Motherwell Train Station through the 
Town Centre towards the Civic Centre in Windmillhill Street. 

0 Reneneration of Park Streetl Scott Street Area - The P&E Department will oversee 
the required survey work over the first half of 2007 to determine the feasibility of further 
development proposals for this area, particularly topographical studies. 

Scott Street Office Development - Work is well underway in the construction of 
80,000 sq. tl of office accommodation at Scott Street are underway. This project, upon 
completion, will provide business accommodation for both the public and the private 
sector and will contribute to the future regeneration of this important growth area of 
Motherwell Town Centre. 



0 Traffic Modelling - The Motherwell-Ravenscraig Paramics Study is funded jointly 
between NLC and Strathclyde Partnership for Transport (SPfT). Consultants submitted 
their base report to Council at the end of 2006 which indicated current transport flows 
and a ‘do-minimum’ scenario for 2007 and 2017. Options for testings on development 
opportunities over the next 10 years are under review by officers within Planning & 
Environment Department and will be submitted over the next few months. 

0 Improvements to Motherwell Train Station - The Council is working in partnership 
with SPfT on multi-modal interchange proposals for Motherwell Train Station. The work 
required for a STAG 1 Appraisal was completed during the year, and consultants 
issued a draft Final Report for the STAG I1 Appraisal in February 2007. This project is 
medium term, and the opportunity exists to develop appropriate environmental 
improvements in addition to the vital transportation links to the Town Centre and 
beyond. 

3. Summary 

3.1 The completion of projects and initiatives identified within the Motherwell Town Centre 
Action Plan during 2006/07 amounted to an investment of almost f 1.2M. Over the course of 
this year, the remaining short-term and medium-term projects currently underway will be 
developed towards implementation and at the same time the long-term aspirations of the 
Action Plan will be progressed including those being promoted by partner agencies. 

4. Recommendations 

4.1 It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Motherwell Town Centre Action Plan. 
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