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Purpose of Report 

This report seeks to inform the Partnership of the Motherwell Town Centre Action Plan and 
provide a summary of the projects and initiatives contained therein. 

Background 

The Motherwell Town Centre Action plan was approved by North Lanarkshire Council’s 
Economic Regeneration Committee in March 2005. It set the context for a multi-agency and 
wide ranging approach to delivering the regeneration process in Motherwell Town Centre. 

The following is an update on the individual projects contained within the Action Plan which 
are under development and also provides an indication of the ongoing commitment that is 
being made through the Environmental Service, other Council Services and Partners: 

Motherwell Approaches - Work was completed on this project in Spring 2007 providing 
both internal and external improvements to the town centre underpasses. These 
improvements to the approaches and pedestrian accesses to the Town Centre involved an 
investment of over f2million, enhanced links to neighbouring communities and improved 
safety and amenity within the Town Centre. 

Street Furniture - Stainless steel furniture that has been successfully used elsewhere 
within North Lanarkshire was installed in Brandon Parade and Merry Street. These 
environmental improvements costing approximately f70,000 are being undertaken in 
partnership with DTZ, the agents acting as landlords for CALA Properties Ltd, the new 
owners of Motherwell Town Centre. 

Partnership working between NLC and CALA Properties Ltd - Dialogue has been 
established with new Town Centre Owners to establish investment programme and ensure 
joint commitments to the regeneration of Brandon Centre and adjoining areas. CALA 
Properties Ltd. regards the change of ownership of Brandon Shopping Centre as ‘an 
excellent opportunity to review and develop the retail mix and improve the shopping centre 
for the people of Motherwell. 

Streetscape Design Works - TGP Architects are nearing completion of their commission 
for Streetscape Design Works from Motherwell Train Station through the Town Centre 
towards the Civic Centre. This design strategy will be the subject of further feasibility 
studies and consultation processes and, if approved and delivered, would provide a 
significant investment in Public Realm and Streetscape Improvements in the Town Centre. 
If approved, the initial phase of works on Windmillhill Street could commence in 07/08. 
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0 Improvements to Motherwell Train Station - The Council is working in partnership with 
SPff developing multi-modal interchange proposals for Motherwell Train Station serving 
both the Town Centre and Ravenscraig. STAG I and 2 Appraisals are being progressed. 
This project is medium term, and the opportunity exists to develop appropriate 
environmental improvements in addition to the vital transportation links to the Town Centre 
and beyond. 

0 Reaeneration of Park Street/ Scott Street Area - A Masterplan for adjoining Park Street / 
Scott Street Area has been prepared identifying a comprehensive physical and economic 
regeneration strategy that will focus commercial, residential, transportation and civic 
investment in this key area linking the Town Centre and Ravenscraig. Planning & 
Development will oversee the required survey work over the next few months to determine 
the feasibility of further development proposals for this area, particularly topographical 
studies. 

0 Scott Street Office Development -Work is well underway in the construction of 80,000 
sq. ft of office accommodation at Scott Street are underway. This project, upon completion, 
will provide business accommodation for both the public and the private sector and will 
contribute to the future regeneration of this important growth area of Motherwell Town 
Centre . 

0 Traffic Modelling - The Motherwell-Ravenscraig Paramics Study is funded jointly between 
NLC and Strathclyde Partnership for Transport (SPff). Consultants submitted their base 
report to Council at the end of 2006 which indicated current transport flows and a ‘do- 
minimum’ scenario for 2007 and 201 7. Options for testings on development opportunities 
over the next 10 years are under currently under review 

3. Summary 

3.1 The completion of projects and initiatives identified within the Motherwell Town Centre 
Action Plan during 2006/07 amounted to an investment of almost f 1.2M. Over the course of 
this next financial year, the remaining short-term and medium-term projects currently 
underway will be developed towards implementation and at the same time the long-term 
aspirations of the Action Plan will be progressed including those being promoted by partner 
agencies. 

4. Recommendations 

4.1 It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Motherwell Town Centre Action Plan. 

(21 st May 2007) 
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