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Purpose of Report 

This report seeks to provide the Partnership and Committee with an update of the projects 
and initiatives contained within the Motherwell Town Centre Action Plan. 

Background 

The Motherwell Town Centre Action plan was originally approved by North Lanarkshire 
Council’s Economic Regeneration Committee in March 2005. It sets the context for a multi- 
agency and wide ranging approach to delivering the regeneration process in Motherwell 
Town Centre. This report is the latest in a series of updates provided at each cycle of the 
Area Partnership. 

Environmental Improvement Works - Phase 1 Merry Street 

The first phase of works to improve the quality, appearance and function of the town centre’s 
streets and public spaces is now substantially complete following the implementation of the 
proposals for Merry Street. 

The project included works to improve drainage and upgrade the quality of the paving surface 
with the use of granite slabs. New street lights provide improved lighting levels while feature 
lights pick out the trees and public art in the pedestrian precinct to enhance the appearance 
of the area after dark. 

A lighting project delivered in partnership with Dalziel St Andrew’s Parish Church to enhance 
the building’s architectural features and add interest to the evening streetscene is also 
complete. The design was developed to complement the building and tie in with the wider 
lighting scheme in Merry Street. Warm white light washes the exterior of the church and 
colour is used to illuminate and draw attention to the steeple and to pick out the trees in the 
churchyard. 

Pollock Street 

The proposed resurfacing of Pollock Street which was put on hold in 2009/10 will now be 
taken forward for implementation in 201 0/11. A programme has yet to be finalised but it is 
envisaged works will start on site in late summer. 

Environmental Improvement Works Phase 2 

The Council’s Landscape Services are progressing the design of the second phase of 
streetscape works for Hamilton Road, High Road and Muir Street. Drawings showing the 
proposed design will be presented at the meeting for information and comment. 
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The proposal will be put on public display in April prior to finalising the design and tendering 
the work with a view to starting on site in autumn 201 0. 

As part of these phase 2 works the Council will liaise with Strathclyde Passenger Transport 
and Network Rail with regard to progressing the design and implementation of improvements 
to the station forecourt. 

Action Plans 

The framework to guide the Motherwell Town Centre Action Plan review for North 
Lanarkshire’s seven Town Centres is currently being prepared. Following its approval the 
key stages and target dates for the review of the Motherwell Town Centre Action Plan will be 
established. 

Work has resumed on reviewing and updating the draft proposals for Scott Street / Park 
Street with work due to start on assessing the feasibility of specific proposals. 

Town Centre Regeneration Fund Bid 

Following negotiations with CALA Properties a legal agreement is now in place for the 
refurbishment and sub division of the vacant former Asda store to provide modern and 
attractive units to better meet the needs of retailers. 

Funding has also been committed for the refurbishment of the South Brandon Parade 
toilets with work due to begin in April and be completed in May. 

Recommendation 

It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Motherwell Town Centre Action Plan. 

PATRICK J KELLY 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please contact 
Lorna Ogilvy on 01 236 61 8083. (1 8 December 2009) 

36 


