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Progress Report on the M80 Stepps to Haggs DBFO Project 

The existing A80 forms part of the national strategic road network, connecting the M80 from Glasgow 
and the M73 from the south to Stirling and the north and the M876 to the Kincardine Bridge and Fife. 
At the moment it is a 16km length of all purpose dual carriageway and is the only non-motorway 
section between Glasgow and the north end of the M9 at Dunblane. 

This major project will bring benefits to drivers by improving road safety, alleviating congestion and 
delays particularly during peak hours as well as improving journey times. The road will also provide 
local communities with better accessibility and environmental benefits. 

The scheme is part of the Scottish Government’s commitment to complete the Central Scotland 
Motorway network. PLI was held in October 2005 and the decision letter approving the scheme was 
issued on 4th July 2006. 

Following elections in May, the scheme received further commitment from Ministers on the 27th June 
2007 with the following statement “. . .the case for the M80 Stepps to Haggs project is also clear: it will 
complete the missing gap between Stirling and Glasgow. We are committed to continuing with the 
competition.” 

Progress to Date 

The Tendering Process was commenced in March 2007 with three major consortia bidding for the 
Tender and one participant subsequently withdrawing from the process. 

Final Tenders are due in April 2008 with Preferred Bidder being selected in May 2008. Construction 
will commence in August 2008 with construction completion being set for February 20 1 1. 

Several advance works have been carried out in anticipation of the contract award. These include 
additional and dialogue ground investigations, archaeology works, newt fencing, advanced tree felling 
and site clearance. 

cost  

The current cost estimate is in the range E130m - E150m, based on the risks as currently identified, but 
we will continue to monitor both in the light of prevailing tender prices for roads contracts. 

Traffic Management 

Scottish Ministers have ensured that both Participants are aware of the need during construction to 
keep 2 lanes of traffic open between the hours of 0600 - 2000 and the consortia who are awarded the 
contract will honour this commitment. 
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