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Purpose of Report 

This report seeks to inform the Local Area Partnership of the ongoing delivery of the Local 
Development Programme and to detail new project proposals received for the 2008/09 
financial year. 

Background 
As reported to previous Local Area Partnerships the Local Development Programme 
relates to the Small Communities Budget of Environmental Services supported by funding 
for Data Zone Areas directly through the Community Regeneration Fund and by the 
coordinated investment of partner agencies and departments. 

The various projects identified for investment in financial year 2007/08 are at an advanced 
stage of delivery whilst other projects on the current list continue to be developed for 
potential delivery within the current 2008/09 financial year and beyond, as part of a 
continuing programme. In line with the commitment to keep the LAP informed about new 
projects and issues affecting delivery, the attached Appendix gives an update on the 
progress to date. 

In addition to the project proposals detailed at the attached Appendix, further project 
proposals are encouraged for consideration as part of the programme. Proposals should 
present an opportunity to carry out small scale works on sites that may not otherwise 
benefit from Council investment and which communities or individuals consider would 
make their area a better place to live. 

New project proposals, along with existing project proposals, will require to be assessed 
against budget availability and a range of criteria as follows: 

(i) 

(ii) 
(iii) improve community safety 
(iv) 
(v) have local support 
(vi) 
(vii) 

have a lasting and noticeable affect on the appearance or ease of use of an area or 
street 
be publicly visible and accessible 

benefit a large number of people 

supplement the operational programme of Council Services 
be small and easy to implement 

3. Corporate Considerations 
3.1 The Small Communities Programme highlights the Council's commitment to 

neighbourhood regeneration and the value of the Local Area Partnerships. 



4 Recommendation 

4.1 It is recommended that the Partnership agree 

(i) that the projects listed in the attached Appendix continue to be progressed by the 
Executive Director of Environmental Services through the Local Development 
Programme in consultation with Local Communities and the Local Area Partnership. 

(ii) that the progress in delivering the projects or alterations to the programme be reported 
to future meetings of the Local Area Partnership. 

n 

Patrick J bt4J 
Head of Planning & Development (25 March 2008) 
Local Government Access to Information Act: for further information about this report, please contact Kirsty Gray on 01236 616251 



North Local Area Partnership: 2008-09 Projects Update 

Dullatur: The ‘bunny hop’ kickabout area 

Kilsyth: Jeffrey Place / St Andrews Place 

Abronhill: Almond Road 

Carbrain: Greenrigg Road 

Cumbernauld Village: site of former public 
toilets 

Greenfaulds: Lochinvar Road Open Space 

now been completed. In addition, works to replace split log fencing with 
galvanised steel bow top fencing for improved visibility, and replacement 01 
wooden slat fencing with palisade to improve security, have been implemented 
in partnership with North Lanarkshire Council Estates Maintenance. 
Works to upgrade the ‘bunny hop’ kickabout area in Dullatur through improved 
drainage and new goalposts have been implemented in partnership with North 
Lanarkshire Council Grounds Maintenance. 
Works to improve access and parking arrangements to the rear of Jeffrey Place 
and St Andrew’s Place, Kilsyth have been implemented in partnership with 
North Lanarkshire Council Housing. 

CONTRACT LET A Contractor has been appointed to deliver the works identified at four small 
sites within the Almond Road area of Abronhill. Works on site commenced in 
March 2008 and progress is well underway. 
A Contractor has been appointed to deliver the works identified at Greenrigg 
Road. This includes new tree and shrub planting and address of a failing 
concrete planter wall. Works on site commenced in February 2008 and are now 
nearing completion. 
A Contractor has been appointed to deliver a small landscape scheme at the 
entrance to the Wynd, at the site of the former public toilets. The scheme 
involves construction of a small feature wall with tree and shrub planting. Works 
on site are nearing completion. 
A Contractor has been appointed to deliver the works identified at the Lochinvar 
Road Open Space. This includes the removal of overgrown shrubbery, footpath 
improvements and new lighting. Works on site commenced in February 2008 
and are now nearing completion. 

COMPLETED 
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Greenfaulds: Melrose Road and Abbotsforc 
Place concrete play features 

Abronhill: Larch Court Footpath Link 

Carrickstone: The Carrick Stone 

Condorrat: Lomond Drive / Place 

N PROGRESS 

Craigmarloch: Glenmoriston Road 
kickabout pitch 

Greenfaulds: lvanhoe Road Open Space 
(Greenfaulds Orchard) 

and Abbotsford Road, Greenfaulds. This includes the removal of concrete 
features and replacement with tree planting and associated hard and soft 
landscaping. Works on site commenced in March 2008 and progress is well 
underway. 
Consultation with neighbouring properties has not revealed any objection to the 
construction of a path at the identified location. Subsequently, delivery options 
for this small project to complete the footpath network in this area of Abronhill will 
be assessed. Consideration will also be given to a large area of redundant 

N PROGRESS 
hardstanding in close proximity to the path network. 
An amended scheme for the immediate vicinity of the Carrick Stone Scheduled 

N PROGRESS 

N PROGRESS 

N PROGRESS 

Ancient Monument has been approved by Historic Scotland. Delivery options for 
the works proposed are currently being assessed for delivery this financial year. 
The delivery of works to remove overgrown shrubbery along main footpath links 
in the Lomond Place / Drive area is now nearing completion with delivery 
through North Lanarkshire Council Grounds Maintenance. A substantial amount 
of clearance work has been completed, however further work is required to 
remove shrub roots and reinstate the ground to a satisfactory condition. 
New goal posts have been installed at the kickabout pitch by Grounds 
Maintenance and Estates. Costs and details for resurfacing of the pitch require 
to be finalised for consideration for delivery through an external contract. 
Initial shrub clearance works along the main footpath links around the open 
space referred to as Greenfaulds Orchard have been delivered this financial year 
through North Lanarkshire Council Grounds Maintenance, along with selected 
tree works. Further potential works in the area and ways in which these may be 
taken forward are currently being investigated in conjunction with NLC 
Conservation and Greening and Greenfaulds and Luggiebank Community 
Council. Further works at this location will require to be phased and will require 
input from other funding sources. The Local Development Programme may be 
able to contribute further as part of a funding package. 



Westfield / Blackwood: Broadwood Loch 
Footpath Link 

N PROGRESS North Lanarkshire Council Landscape Services continue to progress the details 
and timetable for completion of the “missing l ink in the Broadwood Loch 
footpath network. Negotiations with the adjacent Business Park agents have not 
proved positive, therefore the construction of a boardwalk may require to be 
considered. The residential development currently being undertaken by Walker 
Group adjacent to Broadwood Loch will lead to phased construction of a footpath 
link along the loch shore to the boundary of the development site. It is aimed to 
implement the proposed final link in the network in correspondence with Walker’s 
timetable. This will depend on finalisation of the available options, costs and 

Carbrain: Millcroft Road PROJECT 
PROPOSAL 

Carrickstone: Land by St Andrew’s and 
Cumbernauld Primary School PROPOSAL 

PROJECT 

budget availability. 
An area of Millcroft Road, Carbrain has been identified for potential 
improvement. There are a number of issues relating to access and 
environmental quality including two concrete features that could be removed. 
Further investigation is required to determine options and estimated costs for 
the potential improvement of this area. 
Friends of Cumbernauld Park have put forward a proposal for the enhancement 
of biodiversity and community use value of an area of ground adjacent to St 
Andrew’s and Cumbernauld Primary Schools. The group have submitted an 
application for external funding however there is potential for this to be 
augmented through the Local Development Programme if required given 
sufficient budget availability. A decision ‘on the external funding application is 
expected in June 2008. 
A proposal has been received for potential enhancement works in the centre of 
Condorrat, such as new planting. Further investigation is required to determine 
the scope and feasibility of potential improvements in this area and suitability for 
investment through the Local Development Programme. 
A proposal has been received for potential access and environmental 
improvement works in the vicinity of the Luggie Water, Condorrat. This is a large 
scale project that would require input from other funding sources; however the 
Local Development Programme may be able to contribute to an element of the 

Condorrat: Main Street Square 

Condorrat: Luggie Water Footpaths 

PROJECT 
PROPOSAL 

PROJECT 
PROPOSAL 



Croy: Barbegs Footpath Link 

Cumbernauld: Underpasses Artwork 

Moodiesburn: Land by Scotmid (Larchfield 
Road) 

'ROJECT 
'ROPOSAL 

'ROJECT 
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'ROJECT 
'ROPOSAL 

project. Further investigation is required to determine the scope and feasibility of 
potential improvements in this area, and the details of any developer 
contributions to works in the area as a result of residential development 
underway adjacent to the site. 
Liaison will be undertaken with Croy Community Council and Officers within 
North Lanarkshire Council Environmental Services to scope out funding 
opportunities and potential delivery mechanisms for this project proposal. 
Liaison will also be undertaken with affected landowners to confirm support or 
concerns relating to the proposed reinstatement of the path, to determine 
whether the project can be taken forward. 
Following the completion of a environmental art project at an underpass at 
Meadow View, Kildrum, a proposal is being considered to target a number of 
other underpasses throughout the Cumbernauld area along a similar theme. A 
variety of locations are currently being considered close to local primary schools 
to maximise consultation opportunities. This proposal is at a very early stage of 
development and further investigation is required to determine scope, feasibility, 
costs and suitabilitv for the Local DeveloDment Proaramme. 
A proposal has been received for the upgrade of land adjacent to Scotmid, 
Moodiesburn in the interests of improving environmental amenity and access. 
Indicative costs have been returned for this work. Delivery mechanisms are 
currently being investigated to determine whether this work can progress this 
financial year. Liaison will also be undertaken with the Area Maintenance Team. 


