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PURPOSE OF REPORT 

This report seeks to update the Local Area Partnership and Committee of the ongoing 
delivery of projects identified for investment through the Local Development Programme 
across the North Area during financial year 2008/09 and 2009/10 financial years. 

BACKGROUND 

The Partnership will recall at the Local Area Partnership of 14 August 2008 a list of 
projects to be delivered in the North Area through the Local Development Programme was 
approved for progression during the 2008/09 financial year. At the Local Area Partnership 
of 19 February 2009 a list of projects to be delivered in the North Area through the Local 
Development Programme was approved for progression during the 2009/10 financial year. 
Approval was also received to continue investigations into a list of projects identified for 
future investment potential through the Local Development Programme. 

CRITERIA FOR LOCAL DEVELOPMENT PROGRAMME 

To be eligible for inclusion in the Local Development Programme projects must subscribe 
to previously agreed criteria. The following are examples of some of the criteria: 

Be linked to the Neighbourhood Improvement Plan 
Be publicly visible and accessible 

0 Come from Community Groups or Individuals 
0 Improve community safety 
0 Benefit a large number of people 

Improve the appearance of an area 

2008/09 LOCAL DEVELOPMENT PROGRAMME 

The table attached to this report (Appendix 1) provides a status update on the delivery of 
the various projects identified for investment in financial year 2008/09. The projects are at 
various stages of delivery through a number of sources, including the Council’s Estates 
and Grounds Maintenance teams and external contractors. Finalised costs for the 
projects, where available, are also detailed within the attached table. The delivery 
programme and costs for the 2008/09 projects in places has altered from the initial 
indicative costings reported at the LAP of 14 August 2008; this is due to a number of 
factors such as level of consultation required, further detailing of initial designs and 
availability of delivery resources. A detailed explanation of the current position for each 
site is provided within the table. 



4.2 The table attached (Appendix 2) identifies the list of projects approved by the Local Area 
Partnership for delivery during the financial year 2009/10. The Partnership should note 
that the list may be subject to revision and refinement following internal/external 
consultation, land ownership and site survey analysis. The Partnership is encouraged to 
bring forward suggestions for future projects to the Local Regeneration Manager, for 
inclusion within the Local Development Programme for 2010/11. These projects will be 
entered on a holding list and will be assessed and considered for delivery in 201 011 1. 

4.3 The list of projects for 2009/10 represents a combination of new and continuing projects, 
with a spread of investment proposed across the Partnership area. A holding list of 
projects for future investment is also identified, for further investigation and development 
during the 2009/10 year. 

5 CORPORATE CONSIDERATIONS 

5.1 The Local Development Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

6 RECOMMENDATION 

6.1 It is recommended that the Local Area Partnership note: 

(i) the progress in relation to the delivery of the projects in 2008/09 (appendix 1) and 
2009/10 (appendix 2) by the Executive Director of Environmental Services through 
the Local Development Programme; 

(ii) that further progress be reported to future meetings of the LAP 

PATRICK J KELL 

Local Government Access to Information Act: for further information about this report, please 
contact Kirsty Gray on 01236 616251 
(31 March 2009) 



Appendix 1 : North Area Local Development Programme: 

Site and Address 

Abronhill: 
Neighbourhood Square 

Abronhill: Pine Crescent 

Blackwood: 
Broadwood Loch 

Carbrain: Greenrigg 
Road and Glenhove Road 

Carbrain: Play Facilities 
Improvement 

External 
Contract 

External 
Contract 

NLC Estates 
Maintenance 

External 
Con tract 

External 
Contract 

It is aimed 
that a 
contractor 
will start on 
site in early 
Spring 2009, 
with a 4-8 
week 
programme. 
Works 
completed 

works 
completed 

Contractor 
has 
com menced 
on site with a 
timescale of 
10 weeks to 
complete. 

Work on site 
commenced 
in February 

f25,000 

f 90,000 

f 42,000 

f60,000 

List of Projects 2008-09 

The delivery of works at this location requires to be 
successfully coordinated with planned works to the roof of 
Abronhill Parish Church. The start date and access 
arrangements for these works will determine when a start 
date can be achieved for the upgrade works to the square. 
Close liaison is continuing between Officers within 
Environmental Services and the agents of Abronhill Parish 
Church . 

The environmental and access improvement works identified 
at Pine Crescent, Abronhill have now been successfully 
completed. 
Works to complete a ‘missing link within the Broadwood Loch 
footpath network have been completed, with new sections of 
path constructed leading to where the new boardwalk has 
been constructed. 
A contractor has been appointed to carry out the 
improvement scheme at Greenrigg Road. Further 
consultation is required for the scheme at Glenhove Road. It 
is aimed that works on this site will be delivered in 
conjunction with Millcroft Road during the next financial year. 
NLC Landscape Services are providing the design services 
for these projects. 

A contractor has been appointed to deliver improvements to 
the blaes kickabout pitch at Carbrain Gully, including a new 
toddlers play area, multi-sport court and landscape 



Site and Addrem F~ 

Carrickstone: Breathing 
Spaces Project 

Greenfaulds: Glencryan 
Allotments 

Greenfaulds: 
Greenfaulds Orchard 
Phase 2 

Kilsyth: Colzium Estate 
En trance 

Moodiesburn: 
Bridgeburn Drive 

NLC 
Grounds 
Maintenance 
I Estates 
Maintenance 
and 
Conservation 
& Greening 
External 
Contract / 

NLC 
Grounds 
Maintenance 

External 
contract 

External 
Contractor 
and NLC 
Grounds 
Maintenance 

2009 with 
completion 
due by the 
end of May. 
Works are 
due to be 
completed by 
the end of 
May 09. 

Works 
completed. 

Works 
underway; 
completion 
by end of 
May '09. 
Works 
com pleted 

Works 
completed 

f 15,000 

f 30,000 

f25,000 

f 15,000 

f 15,000 

improvements. The works are now nearing completion. 

Works on the Breathing Places project adjacent to the joint 
campus primary school on Eastfield Road are now well 
underway. The ground works have been completed and 
community planting undertaken in conjunction with NLC 
Conservation and Greening. Pathworks are due to 
commence this month along with entrance boulders to finalise 
the scheme. The scheme is being joint funded by an external 
fundina award. 
The works identified to construct a new greenhouse for 
Glencryan School with associated landscape works have now 
been completed. 
Works to thin areas of scrub and dense shrubbery, crown lift 
and thin trees in the vicinity of Greenfaulds Orchard are well 
have now been delivered by NLC Grounds Maintenance. 
Local charitable organisation Watch Us Grow is currently 
constructing a woodland pathway to complete the scheme. 
The construction of a new feature wall with lighting at the 
entrance to Colzium Estate has now been completed. The 
designs have been developed in conjunction with Kilsyth and 
the Villages Community Forum and Kilsyth Community 
Council. 
Works to improve an area of under-used ground to the rear of 
Nos. 57-69 Bridgeburn and increase its use value to local 
residents are now complete. Cleansing Services have also 
installed a recycling pod at the corner site of Bridgeburn Drive 
and Glencairn Drive to enhance its use value. 



Seafar: Fergusson Road7 
Lennox Road 

Westfield: Tomtain Brae 

Cumbernauld: 
Underpasses Artwork 

Banton: Hillview 

Carron Valley: Carron 
Valley Forest 

External 
Contract 

NLC 
Grounds 
Maintenance 
I External 
Contract 

Appointment 
of 
Environment 
al Artists 

NLC Roads 
and 
Transportatio 
n 
Carron Valley 
Partnership 

Works 
commenced 
in mid - April 
'09. 
Completion 
due by end of 
May '09. 
Works 
commenced; 
removal of 
wall and new 
planting to be 
complete by 
end of June. 

Works 
com menced ; 
final 
underpass to 
be completed 
by early June 
Works 
completed 

Works 
completed 

f25,000 

f 20,000 

f 15,000 

f 7,000 

A stone masonry contractor has been appointed to repair and 
refurbish the feature walls at Fergusson Road / Lennox Road, 
and works are currently underway. 

NLC Grounds Maintenance have undertaken works to thin 
dense shrubbery on secluded corners by Tomtain Brae, and 
remove the kickabout pitch to the rear of Woodhead Court 
which has been subject to vandalism. A cost has been 
agreed with NLC Estates Maintenance to remove the low 
brick wall to the rear of the Primary School, re-grade and re- 
plant the slope. These slopes will be undertaken in June of 
this year to coincide with the school summer holidays. 
Three artists have been appointed to develop workshop 
programmes with primary school children at Whitelees 
Primary; Woodlands Primary, and St Andrews, Cumbernauld 
and Eastfield Primaries. Two of the underpasses at Abronhill 
and Greenfaulds are now completed; the third underpass at 
Craigmarloch will be completed by early June 2009. 
These works to resurface an access road leading to Council 
properties have now been completed. Delivery brought 
forward following approval by the LAP in February '09 to 
compensate for delays experienced at other sites. 
Contribution from the LDP to aid delivery of a project to 
create a multi-user path by the Carron Valley Reservoir, to 
improve access and activity base within the Forest has been 
processed following approval by the LAP in February '09. 



Appendix 2: North Area Local Development Programme: List of Projects 2009110 

Carbrain - Glenhove 
Road 

Carbrain - Millcroft 
Road 

Abronhill - Larch Court 

f 75,000 

f20,000 

status 

Continuing 
Project Proposal 
2009/10 

Continuing 
Project Proposal 
2009/10 

Continuing 
Project Proposal 
for 2009/10 

Continuation of design works commenced 08/09 financial year to upgrade a 
common square which currently experiences issues of anti-social behaviour 
and poor environmental quality, with works to be delivered in conjunction with 
improvements to nearby Millcroft Roads. The consultation process is now 
underway in order to reach a finalised design. 
Initial designs prepared by NLC Landscape Services have now been 
developed further for consultation purposes and to finalise suitable 
interventions to improve the environmental quality of footpaths, soft 
landscaping and general residential amenity in the area highlighted, 
particularly considering the removal of problematic concrete features. It is 
anticipated the delivery will be undertaken in conjunction with the scheme at 
Glenhove Road. 
The design process for the development of an appropriate scheme at this 
location is now underway, to address issues raised with local environmental 
quality, particularly relating to concrete planters, and footpath links to local 
facilities. Plans will be circulated for consultation to local residents once 
available. 



Site and Abdresrs 

Abronhill- Spruce Road 

Balloch- Land by Forge- 
Community Centre 

Carrickstone- Tree 
Planting 

Condorrat - Village 
improvements 

Condorrat- Lomond 
Drive Phase 2 

Cumbernauld 
Underpasses: Phase 
Two sites 

Gartcosh: land adjacent 
to community centre 

f 10,000 

f 10,000 

f20,000 

E 20,000 

f 30,000 

f 15,000 

Status'' ' 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

The design process for the development of an appropriate scheme to improve 
the environmental quality and functionality of a former drying green adjacent 
to No. 84 Spruce Road is now underway. It is envisaged that improvements 
at this location could be delivered in coniunction with the site at Larch Court. 
Discussions are being undertaken between NLC Grounds Maintenance and 
Learning and Leisure Services to devise a suitable scheme and delivery 
programme for this site. 
Suitable landscape improvements alongside the footpath leading from the 
Carrickstone Roman Altar to the Loop Road are currently being developed, to 
improve attractiveness and setting of the Carrick Stone. The scheme will be 
circulated for consultation prior to finalisation. 
An initial sketch scheme has been distributed to Condorrat Community 
Council for comment. Further development and consultation with the 
community and relevant Council Services is required in pursuit of a finalised, 
workable scheme. 
A meeting is to be scheduled with NLC Grounds Maintenance to discuss 
continuation of landscape thinning around the main footpath network between 
residential areas and local schools and facilities as appropriate. Proposals will 
be circulated for consultation prior to agreement of the extent of works to be 
pursued. 
An evaluation of the three underpass projects delivered in 2008/09 will be 
undertaken at the beginning of June. Thereafter, a further three underpasses 
will be identified and a project plan devised taking into account experience 
gained from the first phase projects. It will be intended to work again with 
Primary Schools and possibly High Schools in proximity to the selected 
underpasses. 
A sketch design is to be prepared for the land adjacent to Gartcosh 
Community Centre in order to carry out the necessary consultation and 
devise a suitable delivery method. 



Site and Address 

Kildrum: Afton Road 
and Clouden Road 
Planting 

Kildrum: Cumbernadd 
High footpath links 

Kilsyth: Bluebell Woods 

Kilsyth: Jeffrey Place 
completion 

Kilsyth: Townhead 
Community Woodland 

Moodiesburn: 
Auchengeich Miner’s 
Memorial 

Mood iesburn : 
Moodiesburn Glen 

€6,000 

€20,000 

f40,000 

f 10,000 

f 5,000 

f 30,000 

f 30,000 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Propsal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
200911 0 

Project Proposal 
2009/10 

Design proposals -are being prepared for new planting and associated 
appropriate landscape improvement works at selected locations at Afton 
Road and Clouden Road Kildrum. A suitable delivery method requires to be 
devised and costs finalised. 
A meeting is to be convened with NLC Grounds Maintenance and Traffic and 
Transportation to discuss and identify a range of works to improve safety, 
visibility and attractiveness on key walking and cycling routes to Cumbernauld 
High School. The level of works that can be achieved will be dependent upon 
the available budget against finalised costs. 
The Bluebell Woods in Kilsyth have been identified by the Conservation and 
Greening section as a potential area for improvement through the WlAT fund 
of the Forestry Commission, and has also been highlighted by the Friends of 
Kelvin Valley Park. An application for funding has been submitted. If 
successful, a contribution from the Local Development Programme will be 
made available towards the project costs. 
Discussions are currently taking place with NLC Housing to finalise costs and 
funding package for the identified works to complete the resurfacing of the 
former service road at Jeffrey Place / St Andrews Place. 
The details of this project and suitable interventions require to be discussed 
further with the Friends of Kelvin Valley Park and relevant Council Servicecs 
to determine suitable intervention through the Local Development 
Programme. 
Design proposals have been developed and discussed with the Auchengeich 
Miner’s Society for a suitable scheme to enhance the Auchengeich Miner’s 
Memorial as the 50* anniversary of the mining disaster approaches. The next 
steps are to finalise the designs and funding package in order to facilitate a 
tender for the delivery of the works. 
Moodiesburn Glen has been identified as a possible W IAT project by 
Conservation and Greening. A funding bid for appropriate woodland 
improvements has been submitted by Conservation and Greening. If 



Mount Ellen: Open 
Spaces 

Ravenswood: path links 

The Village: Langriggs 

Westfield - St Maurice’s 
Pond Footpaths 

Westfield: Tomtain Brae 
Phase Two 

Total: 

f 15,000 

f20,000 

f25,000 

f 15,000 

f 50,000 

f 526.000 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposalp 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

successful, funding from the LDP could contribute to the project to improve 
access to and value of the woodland to the community. 
There are a number of open space areas within Mount Ellen that could 
benefit from environmental improvement. Sketch designs are to be prepared 
for further discussion with the community and with relevant Council Services. 
A meeting is to be convened with NLC Grounds Maintenance and Traffic and 
Transportation to discuss and identify a range of works to improve safety, 
visibility and attractiveness on key walking and cycling routes within 
Ravenswood. The level of works that can be achieved will be dependent 
upon the available budget against finalised costs. 
A design scheme is currently being prepared by NLC Landscape Services for 
the improvement of the Langriggs in Cumbernauld Village, and will take into 
account the feedback received from the community during a recent 
consultation exercise. 
The extent of works achievable to improve the footpath network at this 
location requires to be discussed and costs finalised. It is envisaged that the 
works be undertaken by North Lanarkshire Council Estates Maintenance. 
North Lanarkshire Council Landscape Services are currently working on 
designs for the area to the front of the community centre and local shops to 
form a second phase of improvements following the removal of the low brick 
wall and shrubbery removal to improve the sense of safety in this area. The 
designs will be distribution for consultation purposes prior to finalisation. 


