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Purpose Of Report 

This report seeks to update the Partnership and Committee on the progress made in 
delivering the Regeneration of Cumbernauld and Kilsyth Town Centres. 

Cumbernauld Town Centre Action Plan 

Cumbernauld Vehicular Approaches 

The implementation of the Cumbernauld Vehicular Approaches has now been completed. 
The aim of this project has been to create visually striking gateway features into 
Cumbernauld Town Centre from the main east and west approaches to the town centre 
from the road network. The main feature of the project is a series of coloured architectural 
metal fins, illuminated in the evening hours, which create a flowing, wave effect as traffic 
passes through the approaches to convey the project theme of the ‘meeting of the 
waters’. This theme is reflective of the history of Cumbernauld, and links the project to the 
recently unveiled Andy Scott sculpture at Eastfield. The scheme has been designed to be 
robust and long-lasting, with minimal maintenance requirements over the long term, whilst 
also adding vibrancy to the approaches to Cumbernauld Town Centre through the use of 
colour and light, two aspects of the draft designs that received particular support at early 
consultation sessions. Options are currently being assessed for the development of small 
community environmental initiatives within the surrounding greenspaces to complement 
the gateway scheme, and for a launch event to mark completion of the project. 

Cumbernauld Southern Boulevard 

Design work for the Cumbernauld Southern Boulevard project is focussed at present on 
two priority zones, one taking in the area by the main entrances into the Antonine Centre 
and Cumbernauld College and the other being the open space area at the eastern end of 
the site adjacent to Yule Way. Designs and indicative costs for theses zones are at a 
stage to allow for consultation with relevant landowners and stakeholders on feasibility 
and acceptability. This consultation is currently underway and will continue throughout the 
month of October. 

A wider process of consultation with the Cumbernauld community will then be devised as 
the next stage of the project. Details will be circulated to Local Elected Members serving 
Cumbernauld at the relevant time. The consultation programme will seek to maximise 
opportunities for the general public, community groups and local organisations to input 
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into the development of this project. It is envisaged that progression of the whole scheme 
will be phased over a number of years as funding becomes available, and that close 
working with land owners, businesses and facilities in the town centre and the local 
community will underpin the process. The Council continues to liaise with Campsies 
Centre (Cumbernauld) Ltd in relation to partnership funding opportunities for delivery of 
the priority zones identified. 

Kilsyth Town Centre Action Plan 

Kilsyth Conservation Area Regeneration Scheme (CARS) 
Work continues to progress on the priority projects included in the CARS scheme which 
secured €325,000 of funding from Historic Scotland. 

A total of 21 commercial premises have now benefitted from the recently completed 
shopfront improvement programme. The refurbishment of the White House and adjacent 
building, which commenced in April, continues on schedule and is due for completion in 
November 2010. This refurbishment scheme will create flats on the upper floors of both 
the White House and 44/48 Main Street, with a local community Police office to occupy 
the ground floor of 44/48 and retail units or rentable space on the ground floor of the 
White House. The use of CARS funding and the Town Centre Regeneration Fund is 
providing the gap funding necessary to assist this redevelopment. 

Refurbishment works at 56-62 Main Street, which commenced in April 201 0 also with the 
aid of TCRF funding, have continued on schedule, and completion is again due by 
November 2010. The 56-62 Main Street site will provide a gymnasium, cafe bar and retail 
units on the ground floor and 11 flats at first floor level. The completion of these projects 
will provide a major boost to the vitality of Kilsyth Town Centre in conjunction with recent 
public realm improvements, the shopfront improvement programme and enhancement 
works at Burngreen Park. 

Cumbernauld Village Conservation Area Regeneration Scheme 

The Cumbernauld Village CARS scheme has secured €375,000 of funding from Historic 
Scotland. The CARS commenced on site in early 201 0 and will run to March 201 3. Public 
realm improvements to the Lang Riggs open space have now been completed, including 
repairs to historic stone walling, path surfacing and landscaping work to enhance this 
historic area. Additional repairs were carried out to the stone walling on Glasgow Road, 
bordering both the former primary school and the Lang Riggs. Work has continued on 
developing a draft brief for the former primary school, in consultation with local community 
groups, prior to the Council commissioning design work on future options for the school 
later in 2010. Further updates on projects contained within the Cumbernauld Village 
CARS will be provided to the Local Area Partnership as these develop further. 

Cumbernauld House 

Cumbernauld House has recently been sold to a private owner. An initial meeting with the 
architects has indicated that the intention is to convert the property to residential units. 
Alongside this the new owner has undertaken a tidy up linked to improved security. This 
has involved the temporary erection of a fence and gate across the access drive. Once a 
scheme has been worked up it is expected that there will be a further meeting with local 
community group representatives as well as a public exhibition, all prior to the submission 
of a formal planning application. 

The new owner has undertaken a number of “stitch-in-time” repairs which will help 
preserve the building. Discussions are ongoing regarding several other areas where early 
repair work may able to be undertaken to preserve the building and without prejudice to 
any planning application or listed building consent. 
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5.2 At the site meeting with the new owner’s solicitor the question of tree protection was 
raised. Whilst the architects have been asked to submit a tree survey as part of the 
application, an initial assessment has been undertaken and a report is to be brought 
forward addressing the tree preservation issue. 

6. Action Plans 

6.1 The proposed approach to the development of a set of Frameworks for the growth and 
change of North Lanarkshire Council’s town centres is currently being progressed. Further 
updates on this matter will be provided to the Area Partnership at future cycles. 

7. Recommendation 

7.1 It is recommended that the Local Area Partnership note progress made on the projects 
and initiatives that have progressed recently within Cumbernauld and Kilsyth Town 
Centres. 

SHIRLEY LINTON 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to information Act: for further information about this report, please 
contact Kirsty Gray on 01 236 61 6251 or Richard Cartwright on 01 236 61 6537 
(1 3 September 201 0) 
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