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Purpose of Report 

This report seeks to inform the Local Area Partnership of the ongoing delivery of the Local 
Development Programme and to finalise the locations where improvements will be 
delivered through the Programme in 2007/08. Locations that continue to be under 
consideration and are in development are also noted. Investment at these locations this 
financial year 2007108 will be dependent on budget availability, and may require to be 
phased over into the following financial year as part of a continuing programme. 

Background 

As reported to previous LAP'S the Local Development Programme relates to the Small 
Communities Budget of the Environmental Service supported by funding for Data Zone 
Areas directly through the Community Regeneration Fund and by the coordinated 
investment of partner agencies and departments. 

During 200617 a range of projects have been completed or are progressing. A number of 
new proposals and ideas are being considered and in line with the commitment to keep 
the LAP informed about new projects and issues affecting delivery, the attached Appendix 
gives an update on the progress to date. 

Corporate Considerations 

The Small Communities Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

Recommendation 

It is recommended that the Partnership agree 

(i) that the projects listed in the attached Appendix should be progressed by the 
Executive Director of Environmental Services through the Local Development 
Programme in consultation with Local Communities and the Local Area Partnerships. 

(ii) that the progress in delivering the projects or alterations to the programme be reported 
to future meetings of the Local Area Partnership. 

Patrick J k d y  
Head of Planning & Development (14'h September 2007) 
Local Government Access to Information Act: for further information about this report, please contact Kirsty Gray on 01236 616251 



Abronhill: Almond Road DELIVERY 
COMMISSION 
UNDERWAY 

Sketch designs for landscape improvement works to selected areas within Almond Road, 
Abronhill have been prepared in consultation with local residents and Abronhill Housing 
Association. A landscape architect has been appointed to oversee appointment of a 

COMMISSION 
UNDERWAY 

Greenrigg Road, Carbrain' have' been prepared. A landscape- architect has been 
appointed to oversee appointment of a contractor and delivery of the works. A section 
of collapsed wooden fencing to the rear of Nos. 32-54 Greenrigg Road has been 
replaced in partnership with North Lanarkshire Council Grounds Maintenance and 

Craigmarloch: Craigmarloch Pond 

Greenfaulds: Lochinvar Road Open Space 

Greenfaulds: Melrose Road and Abbotsford 
Road concrete play features 

Estates. 
Three new benches and two new bins have been ordered for Craigmarloch Pond in 
order to enhance local enjoyment of the space. Installation of the new street furniture will 
be carried out in partnership with North Lanarkshire Council Grounds Maintenance and 
Estates. 
Sketch designs have been prepared for the open space at Lochinvar Road to reduce 
overgrown shrubbery and resurface pathways in the interest of community safety and 
local environmental quality. A landscape architect has been appointed to oversee the 
appointment of a contractor and delivery of the works. 
Sketch designs have been prepared for the alternative landscape treatment of concrete 
play features at Melrose Road and Abbotsford Road. A landscape architect has been 
appointed to oversee the appointment of a contractor and delivery of the works. 

DELIVERY 
COMMISSION 
UNDERWAY 

DELIVERY 
COMMISSION 
UNDERWAY 

DELIVERY 
COMMISSION 
UNDERWAY 
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Carrickstone: The Carrick Stone 

Condorrat: Lomond Drive / Place 

Craigmarloch: Glenmoriston Road kickabout 
pitch 

Greenfaulds: lvanhoe Road Open Space 
(Greenfaulds Orchard) 

Westfield I Blackwood: Broadwood Loch 
Footpath Link 

Abronhill: Larch Court Footpath Link 

Croy: Barbegs Footpath Link 

Moodiesburn: Land by Scotmid 

status 

IN PREPARATION 

IN PREPARATION 

IN PREPARATION 

IN PREPARATION 

IN PREPARATION 

UNDER 
CONS I D ERATl ON 

UNDER 
CONSIDERATION 

UNDER 
CONS I D ERATl ON 

Description 

Following the implementation of works to install a new safety railing around the Carrick 
Stone diring the 2006/07 financial year, options for the enhancement of the setting and 
local appreciation of this important historical landmark are in preparation. Delivery will be 
dependent on the resolution of land ownership issues and would be subject to an 
application for Scheduled Monument Consent, however could be phased as appropriate. 
Sketch designs are in preparation for areas in the Lomond Drive / Place area 01 
Condorrat highlighted due to their overgrown nature that present a community safety 
risk. Options are currently being finalised for the delivery of these works this financial 
year. 
New goal posts have been installed at the kickabout pitch by Grounds Maintenance and 
Estates. Details for resurfacing of the pitch are in progress for delivery by an external 
sontractor this financial year. 
Sketch designs have been prepared for initial clearance works at the open space 
?eferred to as Greenfaulds Orchard. Options are currently being finalised for delivery of 
these works this financial year. 
Construction of a missing link within the Broadwood Loch footpath network. Negotiations 
Nith adjacent landowners continuing in order for the project to progress. 

A “missing link” in the footpath network within the centre of Abronhill has been identified. 
The construction of an additional footpath section by Larch Court has been suggested to 
complete the network. This will be considered for delivery dependent upon budget 
availability and local opinion. 
The reinstatement of a footpath link between Taggart Road and Constarry Road, Croy 
continues to be considered for inclusion in the L&al Development Programme however 
there are issues with land ownership that require to be resolved. This is a large scale 
project that would require input from other funding sources. 
A proposal has been received for the upgrade of land adjacent to Scotmid, Moodiesburn 
in the interests of improving environmental amenity and access. Further investigation is 
required to determine the feasibility of this proposal. 


