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Purpose of Report 

The purpose of this report is to advise Partnership of the progress made on projects 
contained in the Airdrie Town Centre Action Plan. 

Background 

The Partnership will recall that a commitment was given that regular updates on the range 
of projects, which form the Airdrie Town Centre Action Plan, would be presented to future 
meetings of the Partnership. 

Project Updates 

In line with the Department’s commitment to keep the Committee informed of progress 
towards achieving the aims of the Action Plan this report provides an update on a number 
of projects currently being advanced through the Department. 

Design 

Members will be aware that the contract for the f 1.3 million third phase of Town Centre 
Environmental Improvement works is now well underway. The footways in South Bridge 
Street and Bank Street are now substantially wider than previously, with the camber 
having been altered in places to better control surface water run off. The contractor is 
now embarking on the completion of the pedestrian crossing points and seating areas. 
It is expected that the contract will be completed in the autumn. 

Proposals for further improvements are being prepared and will take into account the 
potential to improve traffic management and parking regulations while keeping the 
design elements which have characterised the first three phases. The streets covered 
by future phases include Broomknoll Street, Stirling Street, Buchanan Street and 
Hallcraig Street. 

The f180,OOO contract to renew and replace paths and landscaping between the 
Business Centre and the Hallcraig Street Car Park is well underway and should be 
finished during the summer. This involves creating a Disability Discrimination Act 
compliant ramp from Mill Loan to the car park and a new flight of steps leading from the 
car park to the business centre. 



Infrastructure 

0 The completion of the Airdrie Coatbridge Traffic Model will permit scenario testing for a 
range of potential improvements to the towns road network and allow the design of the 
new car park on the former gasholder site to be completed. 

0 Committee will also be aware that the E2 million Gartlea Bridge replacement 
programme has been substantially completed providing a wider road and footpaths and 
removing the previous weight restriction, which should make pedestrian and vehicular 
traffic easier in this important link to the Town Centre. 

Diversification 

The f5 million Airdrie Business Centre has been completed. The project, which 
involved the decontamination of the former ornamental gardens site, the provision of a 
new road link and car parking and the use of a sustainable design marks, a substantial 
investment in the development of business facilities in the town, following the closure of 
the Boots factory. 

0 Discussions on the development of the new Airdrie Resource Centre with the 
Healthcare Trust and their development partners are now at a detailed stage. Securing 
this development in the town centre would bring a large number of employees and 
customers into the town centre, which should benefit the wider town centre economy. 

3.2 Further updates on the range of projects, which form the Action Plan, will be presented to 
future meetings of the Partnership. 

4 Recommendations 

a) It is recommended that the Local Area Partnership notes progress made on the 
Airdrie Town Centre Action Plan. 
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