
NORTH LANARKSHIRE COUNCIL 

REPORT 

To: SCRUTINY PANEL (SERVICE DELIVERY AND 
PERFORMANCE) 

DIRECTOR OF PLANNING AND ENVIRONMENT From: 

Subject: BELLSHILL TOWN CENTRE 
ACTION PLAN 

Date: 23 August 2006 I Ref: HQ/TT/04/15 

1. 

1.1 

2. 

2.1 

3. 

3.1 

3.2 

3.3 

3.4 

Purpose of Report 

The purpose of this report is to advise the Panel of the progress of the phase 1 traffic 
management works relating to the Bellshill Town Centre Action Plan and report on the public 
realm and improvements to pedestrian areas in Bellshill Town Centre. 

Background 

A detailed programme indicating realistic timescales estimated for procuring and completing the 
works for the first phase of the Bellshill Town Centre Action Plan was presented at the Scrutiny 
Panel meeting of 3 November 2005. The Panel requested further reports to advise of progress, 
the last report having been presented at the meeting of 9 March. 

Phase I Programme 

Since the last report, the contract for the advanced public utility diversion work for the 
roundabout at Gartcosh WaWBelgrave Street has been completed, and the main contract for 
the roundabout construction has been awarded by the Planning and Environment Committee to 
W.J.Harte Construction Ltd at a tender price of f607,095. 

The main contract started in May and is progressing on schedule for completion by November. 
In order to minimise disruption to Cardinal Newman High School, the off-road section which 
affects the school access was undertaken during the school holidays and should be almost 
complete for the new term. This provides an upgraded walkway for the children and maintains 
access for school buses. 

The Traffic Regulation Orders prohibiting traffic movement on Main Street West at the Cross 
and at sections of the new roundabout as well as converting Glebe Street, Hamilton Road and 
Main Street West to two-way, have completed the final consultation with no objections received. 
A report recommending approval of the orders will be presented to the September Planning and 
Environment Committee. 

The works to install the new signals at Hamilton Road/Glebe Street were postponed while 
Transco completed their works at Mossend, to prevent three of the main routes into the town 
being restricted at the same time. A start will be made at this junction in the near future. 
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3.5 The next phase of the traffic management proposals which includes making Crossgates two- 
way and installing traffic signals at the junction of CrossgateslHamilton Road is now under 
consideration. Alterations are likely to be required at the junction but at present the extent of 
these has not been established. 

4. Streetscape Masterplan 

4.1 Members will recall that consultants lronside Farrar Ltd were appointed to prepare a scheme to 
address traffic management requirements and physical streetscape works relating to Main 
Street, John Street, Neilson Street and sections of Motherwell Road and Hamilton Road. It is 
intended that this work will be implemented in two phases. 

4.2 Phase 1 comprises John Street, Neilson Street, Motherwell Road, Thorn Road and Main Street 
eastwards from Emma Jay Road, where new asphalt surfacing and granite kerbing are 
proposed. Phase 2 incorporates Main Street from North Road to Emma Jay Road and part of 
Hamilton Road. These roads will be finished in higher quality materials which include Caithness 
slabs, granite kerbs and stainless steel street furniture. A new lighting scheme is also proposed 
including floodlighting prominent buildings. Further details of the streetscape scheme including 
initial cost estimates and programme will be presented to the Economic Regeneration 
Committee on 29 August. 

4.3 Extensive public consultation for ‘Option 8’ proposals has already been undertaken, however it 
is proposed to undertake a publicity exercise in the form of an exhibition to inform the local 
community and businesses about the implementation of the masterplan. In addition, the 
community will have a formal opportunity to comment on the proposals through the Traffic 
Regulation Order process. 

5. Recommendations 

5.1 Committee is asked to note: 
a) The ongoing status of the various traffic projects in Bellshill. 

The progress of the phase 1 works which are still on programme for completion in 
November 2006. 

b) 

David M. Porch 
DIRECTOR OF PLANNING AND ENVIRONMENT 
(8 August 2006) 

Local Government Access to Information Act: for further information about this report, please contact 
Tom Peebles, on 01236 616406. 
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