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Purpose of Report 

This report seeks to update the Partnership and Committee on the progress made on the 
Airdrie Town Centre Action Plan and the status of the projects and initiatives contained 
therein. 

Background 

The Airdrie Town Centre Action plan was approved by North Lanarkshire Council’s 
Economic Regeneration Committee in March 2005 as a multi-agency and wide ranging 
approach for the regeneration process in Airdrie Town Centre. 

Environmental Services will continue to build on the successes that have been achieved to 
date in implementing the plan. The following is an update on the individual projects 
contained within Airdrie Town Centre Action Plan which are under development: 

Airdrie Town Centre Environmental Improvements (Phase 3) 
As previously reported, regular inspections were carried out following completion of the 
works and a number of defects had been noted. Discussions with the contractor are 
ongoing to determine how best to rectify them. 

Airdrie Town Centre Environmental Improvements (Phase 2) 
The additional improvements to this scheme are now complete. Work included 
replacement paving, additional bollards to prevent off street parking and over run of the 
pedestrian areas and alterations to some of the planting beds. 

Additional improvement Works 
Work to install the new lighting in Broomknoll Street has started on site and should be 
completed by August. 

The potential for environmental improvements along Anderson Street and Wellwynd is 
currently being assessed with a view to developing a scheme for implementation this 
financial year. 

Mill Street Masterplan 
The plan will be revised to identify further deliverable outcomes to support the Town Centre 
and its economy following the successful delivery of identified actions and the change in the 
business environment since the plan was first developed. 

Car Parking Enhancement 
The construction of a public car park, on the former gasholder site, has been completed. 
The car park will make South Bridge Street readily accessible to people entering the Town 
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Centre from the north and provide access to Graham Street via the improved footpath 
network at the Business Centre. 

e Traffic Issues 
Responses to the initial consultation on the proposed Traffic Orders for the 
pedestrianisation of Graham Street are currently being considered. The outcome will be 
reported to the next meeting of the Partnership. 

3. Summary 

3.1 Over the course of this next financial year, the remaining Airdrie Town Centre Action Plan 
short-term and medium-term projects currently underway will be developed towards 
implementation. At the same time the long-term aspirations of the Action Plan will be 
progressed, including those being promoted by partner agencies. 

4. Recommendations 

4.1 It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Airdrie Town Centre Action Plan. 

Patrick J Kelly 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please contact Lorna Bowden on 
01236 616479. 

(8 July 2008) 
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