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PURPOSE OF REPORT 

This report seeks to update the Partnership and Committee on the progress made on the 
Airdrie Town Centre Action Plan projects and initiatives. 

BACKGROUND 

The Airdrie Town Centre Action plan was approved by North Lanarkshire Council’s 
Economic Regeneration Committee in March 2005 as a multi-agency and wide ranging 
approach for the regeneration process in Airdrie Town Centre. 

Environmental Services will continue to build on the successes that have been achieved to 
date in implementing the plan. The following is an update on the individual projects 
contained within Airdrie Town Centre Action Plan which are under development. 

AlRDRlE TOWN CENTRE ENVIRONMENTAL IMPROVEMENTS 
Action is being taken by the contractor to rectify the defects in Phase 3 as previously 
reported. Work should be completed in early December. 

Following confirmation from Scottish Water Solutions that their proposals for the town 
centre will not require cutting open trenches in Wellwynd and Anderson Street, a scheme to 
enhancement these streets has now been tendered and work is scheduled to start on site in 
January 2009. 

The project involves the repaving of the footways of Anderson Street and Wellwynd 
(between Anderson Street and Stirling Street) in Caithness slabs, resurfacing the road, 
installing new street lighting and removing, and where possible replacing, the street trees 
that are in a poor condition. The scheme cost is f354,700. 

Following an investment of approximately f3.5 million over the past 5 years in works to 
upgrade the quality and appearance of the town centre public realm we are now reaching 
the final stages of the programmed improvements, with Broomknoll Street and Stirling 
Street being the last main phase to be undertaken. 

As outlined at previous meetings, for the successful implementation of this last phase of 
works it is important the design takes into account other related proposals which will affect 
future traffic flows and patterns within the town centre. 

In order for the improvements for Stirling Street and Broomknoll Street to be well planned 
and co-ordinated to avoid abortive works and to minimise potential conflict and disruption, 
the parking, taxi and bus arrangements for Airdrie Station need to be taken into account, as 
do the traffic management measures for Buchanan Street, Graham Street and Bank Street 
and the likely impact of traffic generated by the proposed Resource Centre. 

The timescale for carrying out this last phase of public realm improvements will be reported 
to a future meeting, as the proposals for Airdrie Station and the Resource Centre progress. 
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It is currently anticipated that the final phase design will be started in 2011/12 for 
implementation in 201 2/13. 

TRAFFIC ISSUES 
Further consultation with traders on their access requirements in the town centre and 
Graham Street in particular, will take place over the next two months. 

Work is continuing on the assessment of traffic patterns and parking requirements in the 
Town Centre as the plans for the Airdrie to Bathgate Rail Link and the Health Board’s 
Resource Centre progress. 

A report will be brought to a future meeting to present the traffic and parking issues and the 
action proposed to address them. 

3. RECOMMENDATIONS 

3.1 It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Airdrie Town Centre Action Plan. 

PATRICK J KELLY 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please contact 
Lorna Ogilvy on 01 236 61 8083. 
(1 3 November 2008) 
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