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PURPOSE OF REPORT 

This report seeks to update the Local Area Partnership and Committee of the ongoing 
delivery of projects identified for investment through the Local Development Programme 
during financial year 2008109. 

BACKGROUND 

The Partnership will recall at the Local Area Partnership of 13 August 2008 a list of 
projects to be delivered in the Airdrie area through the Local Development Programme 
was approved for progression during the 2008/09 financial year. Approval was also 
received to continue investigations into a list of projects identified for future investment 
potential through the Local Development Programme. 

2008109 LOCAL DEVELOPMENT PROGRAMME 

The table attached to this report provides a status update on the delivery of the various 
projects identified for investment in financial year 2008/09. Discussions have taken place 
between the Local Regeneration Managers, Officers within Planning and Development 
and within other Council Services to determine the proposed delivery methods for the 
identified sites. This has resulted in a delivery plan being devised that will seek to 
maximise use of internal Council resources where available, and also seek efficient 
procurement of external services where required. 

Although no further projects for the Local Development Programme can be considered for 
the current financial year, the Partnership is encouraged to bring forward suggestions to 
the Local Regeneration Manager and the Development Projects Team within Planning 
and Development, for assessment for inclusion within the 2009/10 Programme. It has 
been agreed that a programme for the 2009110 financial year be collated by early next 
year, in order that approval can be sought at the February 2009 Local Area Partnership's. 
to allow sufficient time for the projects to be developed and delivered. 

CORPORATE CONSIDERATIONS 

The Local Development Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 
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5. RECOMMENDATION 

5.1 It is recommended that the Local Area Partnership note: 

(i) the progress in relation to the delivery of the projects listed in the attached 
Appendix by the Executive Director of Environmental Services through the Local 
Development Programme 
that further progress be reported to future meetings of the LAP (ii) 

PATRICK J KELLY 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please 
contact Carolyn Whitten on 01236 616372 
(1 3 November 2008) 
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Airdrie Local Area Partnership: Local Development Programme 2008-09 

Whinhall Open Space Areas 

2-1 2 Aitken Street, Rawyards 

Craigneuk Park 

Centenary Park Public Art 
Phase 2 

Cairnhill Woodland Area 

Longriggend Village Hall 

Private Consultant 
/Contractor 

Housing and Social Work. 
(Airdrie Housing Office) 
Environmental Services / 
Landscape Architects 

Still to be confirmed 

Private 
ConsultantKontractor 

North Lanarkshire Council 

Completed 

Completed 

Works 
Commenced 

Design 
Finalisation 

Grant 
Application 
Lodged 

Design Stage 

These completed works provided environmental improvements to 3 
sites within Whinhall, improving access and amenity at sites on 
Manor Drive, Robertson Street and Kipps Avenue. 
Environmental improvements have been completed at this site to 
address anti social behaviour. 
This project involves environmental improvements to address 
community safety and security issues within this park. 

Following several meetings with local residents to ensure that the 
additional fencing resolved outstanding issues, the first part of this 
work has been undertaken, a local resident has commented 
positively on the reduction in vandalism and trespassing at the 
location. 
Phase 2 involves landscaping and a plaque to complement the 
recent art installation and complete this entrance feature to 
Centenary Park. This project is being delivered in partnership with 
the Friends of West End/Centenary Park. 

The scheme design is being finalised. 
This project has been identified by the Sutherland Drive Action 
Group to improve access for local residents along key paths within 
the Cairnhill Woodland Area. Securing grant funding from the 
Forestry Commission through their Woodlands in and Around 
Towns (WIAT) fund would allow a wider scheme of improvements 
to be delivered in partnership. 

A grant application has been lodged and its outcome is awaited. 
This project has been identified in consultation with the 



Gibb Street, Chapelhall 

George Street, Chapelhall 

Bruce Street Multi Sports 
Area, plains 

Estates Maintenance 

Private 
ConsuItant/Contractor 

Private 
ConsuItant/Contractor 

Environmental Services / 
Landscape Architects 

Detailed 
Design Stage 

Detailed 
Design Stage 

Planning 
Stage 

required to improve access connections to longer distance paths 
and allow easier maintenance of the site. 

The design is being progressed with a view to starting on site in 
early 2009. 
This Droiect has been identified by the Chapelhall Regeneration 
Group and involves environmental improvements to improve 
access and amenity within this open space area. 

A consultant has been appointed to design and manage the 
implementation of the environmental improvements. Detailed 
designs are now being prepared and it is intended to have a 
contractor appointed by the end of January. 
This Droiect has been identified by the Chapelhall Regeneration 
Group and involves environmental improvements to improve 
access and amenity within this open space area. 

A consultant has been appointed to prepare detailed designs and 
to manage the implementation of the environmental improvements. 
Detailed designs are now being prepared and it is intended to have 
a contractor appointed by the end of January. 
This project would regenerate the existing derelict tennis court site 
to provide a new multi sports facility for the local community. This 
facility would also complement the activities programme of the 
adjacent youth facility. 

The Landscape Architect has appointed a quantity surveyor to 
progress this project. Final preparations are being made prior to . -  
the project being put out to tender, it is planned that the contract 



Glebe Street, Clarkston 

Central Park Kickabout Area 

Petersburn Community Park, 
Phase 4 

West End Park 

Rochsoles Drive 

Housing and Social Work. 
(Airdrie Housing Office) 

North Lanarkshire Council 
Estates Maintenance 

Petersburn Development 
Trust 

External Contractor 

Housina and Social Work. 

Planning 
Stage 

Planning 
Stage 

Grant 
Application 
Lodged 

N/A 

Plannina 

Additional car parking is required at this location to alleviate issues 
of community safety related to on street car parking. 

Currently the plans are being progressed with the Roads and 
Transportation section, it is predicted that work will start in March 
09 
This project involves the provision of a multi sports facility on the 
site of an area currently used informally for football but which 
suffers from poor drainage. 

Work started on site 26'h November, it is projected that the first part 
of the project will be completed in January. (This will be the hard 
standing and access paths). 

An opportunity exists to make a contribution towards Phase 4 of the 
Petersburn Community Park. LDP funding is to be used to support 
an application by the Petersburn Development Trust for grant 
funding from WREN. 

Unfortunately the WREN application was unsuccessful, the use of 
the funds allocated to this project will be reviewed and proposals 
submitted to a future meeting of the Airdrie LAP. 
The Friends of Centenary & West Park Group are developing a 
number of projects to celebrate the 100th anniversary of the West 
End Park and are currently securing external funding to deliver 
these projects. The LDP could be used to assist a funding shortfall 
with one of two identified projects for lighting or public art. 

Additional off street car parking is required at this location to 



Craigneuk AvenueiWillow 
Drive, Craigneuk 

North Lanarkshire CCTV 
Ltd 

Stage 

Planning 
Stage 

alleviate issues of community safety related to on street car 
parking. 

Currently the plans are being progressed with the Roads and 
Transportation Section, it is predicted that work will start in March 
09. 
Installation of two CCTV cameras in Craigneuk for the purpose of 
reducing anti social behaviour, reducing drug related crime, 
providing public reassurance and improving policing responses to 
the area. 

In addition to the two cameras funded through the LDP; an 
additional two cameras have been allocated to Craigneuk. 

The above locations and subsequent installations are subject to 
approval from Housing and Social Work Services to adopt the 
running costs of the cameras from 201 0 onwards. 


