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PURPOSE OF REPORT 

This report seeks to update the Local Area Partnership and Committee on the ongoing 
delivery of projects identified for investment through the Local Development Programme 
across the Airdrie Area during financial years 2008/09 and 2009/10. 

BACKGROUND 

The Partnership will recall at the Local Area Partnership of 13 August 2008 a list of 
projects to be delivered in the Airdrie Area through the Local Development Programme 
was approved for progression during the 2008/09 financial year. At the Local Area 
Partnership of 18 February 2009 a list of projects to be delivered in the Airdrie Area 
through the Local Development Programme was approved for progression during the 
2009/10 financial year. 

CRITERIA FOR LOCAL DEVELOPMENT PROGRAMME 

To be eligible for inclusion in the Local Development Programme projects must subscribe 
to previously agreed criteria. The following are examples of some of the criteria: 

Improve community safety 

Be linked to the Neighbourhood Improvement Plan 
Be publicly visible and accessible 
Come from Community Groups or Individuals 

Benefit a large number of people 
Improve the appearance of an area 

2008/09 LOCAL DEVELOPMENT PROGRAMME 

The table attached to this report (Appendix 1) provides a status update on the delivery of 
the various projects identified for investment in financial year 2008109. The projects are at 
various stages of delivery through a number of sources, including the Council’s Estates 
and Grounds Maintenance teams, Landscape Services, Play Services and external 
contractors. Finalised costs for the projects, where available, are also detailed within the 
attached table. The delivery programme and costs for the 2008109 projects in places has 
altered from the initial indicative costings reported at the LAP of 13 August 2008; this is 
due to a number of factors such as level of consultation required, further detailing of initial 
designs and availability of delivery resources. A detailed explanation of the current 
position for each site is provided within the table. 

The table attached (Appendix 2) identifies the list of projects approved by the Local Area 
Partnership for delivery during the financial year 2009/10. The Partnership should note the 
list may be subject to revision and refinement following internaVexternal consultation, land 
ownership and site survey analysis. The Partnership is encouraged to bring forward 
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suggestions for future projects to the Local Regeneration Manager, for inclusion within the 
Local Development Programme for 201 0/11. These projects will be entered on a holding 
list and will be assessed and considered for delivery in 201 0/11. 

The list of projects for 2009/10 represents a combination of new and continuing projects, 
with a spread of investment proposed across the Partnership area. A holding list of 
projects for future investment potential is also identified, for further investigation and 
development during the 2009/10 financial year. 

CORPORATE CONSIDERATIONS 

The Local Development Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

RECOMMENDATION 

It is recommended that the Local Area Partnership note: 

(i) the progress in relation to the delivery of the projects in 2008/09 (Appendix 1) and 
2009/10 (Appendix 2) by the Executive Director of Environmental Services through 
the Local Development Programme; 

that further progress be reported to future meetings of the LAP. (ii) 

PATRICK J K E ~ Y  
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please 
contact Carolyn Whitten on 01236 616372 
(24'h March 2009) 



birdrie Local Area Partnership - Local Development Programme APPENDIX 11 
List of Projects 2008-09 

Site and Address 

Whinhall Open Space Areas 

2-1 2 Aitken Street, 
Rawyards 
Central Park Kickabout Area 
(Phase 1) 

Gibb Street, Chapelhall 

Centenary Park Public Art 
Phase 2 

Glebe Street, Clarkston 

Rochsoles Drive 

/Contractor 

Housing and Social Work. 
(Airdrie Housing Office) 
North Lanarkshire Council 
Estates Maintenance 

Private 
ConsultantIContractor 

North Lanarkshire Council 
Estates Maintenance/ 
external contractor 

Housing and Social Work. 
(Airdrie Housing Office) 

Housina and Social Work. 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

f 8,800 

f 58,000 

f 101,612 

f8.214 

f23,375 

f 32.465 

Descrtptbn 

These completed works provided environmental 
improvements to 3 sites within Whinhall, improving access 
and amenity at sites on Manor Drive, Robertson Street and 
Kipps Avenue. 
Environmental improvements have been completed at this 
site to address anti social behaviour. 
This project involved the provision of a multi sports facility on 
the site of an area currently used informally for football but 
which suffers from poor drainage. 
This project has been identified by the Chapelhall 
Regeneration Group and i nvo Ives environmental 
improvements to improve access and amenity within this 
open space area. 

A contractor is currently being appointed to implement the 
proposals as part of a package of works along with sites at 
Bellsh i I I. 
Phase 2 involved a plaque and landscaping to complement 
the recent art installation and complete this entrance feature 
to Centenary Park. This project is being delivered in 
partnership with the Friends of West End/Centenary Park. 
Additional car parking is required at this location to alleviate 
issues of community safety related to on street car parking. 

Additional off street car parking is required at this location to 



Longriggend Village Hall 

Bruce Street Multi Sports 
Area, Plains 

Craigneuk AvenueNVillow 
Drive, Craigneuk 

Craigneuk Park 

Cairn h i I I Wood land Area 

George Street, Chapelha7 

North Lanarkshire Council Substantially 
Estates Maintenance Complete 

Environmental Services I Substantially 
Landscape Architects Complete 

North Lanarkshire CCTV Substantially 
Ltd Complete 

Environmental Services I Works 
Landscape Architects Commenced 

Private Works 
ConsultanVContractor Commenced 

Private NIA 
ConsultantIContractor 

f22,lOl 

f 78,000 

f 49,000 

f 14,368 

f 17,505 

NIA 

- 
Description " 

alleviate issues of community safety related to on street car 
Darkina. 
This project has been identified in consultation with the 
Longriggend Village Association. Environmental 
improvements are required to improve access connections 
to longer distance paths and allow easier maintenance of the 
site. 
This project would regenerate the existing derelict tennis 
court site to provide a new multi sports facility for the local 
communitv. 
Installation of two CCTV cameras in Craigneuk for the 
purpose of reducing anti social behaviour, reducing drug 
related crime, providing public reassurance and improving 
policing responses to the area. 

In addition to the two cameras funded through the LDP; an 
additional two cameras have been allocated to Craianeuk. 
This project involves environmental improvements to 
address community safety and security issues within this 
park. 
This project has been identified by the Sutherland Drive 
Action Group to improve access for local residents along key 
paths within the Cairnhill Woodland Area. External grant 
funding has been secured from the Forestry Commission 
Scotland through their Woodlands in and Around Towns 
(WIAT) fund which will allow a wider scheme of 
improvements to be delivered. A contractor has now been 
appointed for these works. 
This project was identified by the Chapelhall Regeneration 
Group which sought environmental improvements to improve 



Sit@ and A d d r a  

West End Park 

Petersburn Community Park, 
Phase 4 

Probed Delivery * 
M e t h o d  

External Contractor 

Petersburn Development 
Trust 

NIA 

NIA 

NIA 

NIA 

Description 

access and amenity within this open space area. 
This project can not be progressed at this point in time as 
the most appropriate use for this site is currently being 
considered by the Council. 
The Friends of Centenary & West Park Group are 
developing a number of projects to celebrate the 100th 
anniversary of the West End Park and are currently securing 
external funding to deliver these projects. 

Funding is no longer required from the LDP this financial 
year for these projects. 
Unfortunately the grant application for funding from WREN 
was unsuccessful and so a contribution towards Phase 4 of 
the Petersburn Community Park is no longer required in 
2008109. Subsequently the LDP funding for this project has 
been redistributed amongst the other approved projects 
being delivered. 



APPENDIX 4 I Airdrie Local Area Partnership - Local Development Programme 

List of Projects 2009/10 

Site and Address 

Gibb Street, Chapelhall 

Cairnhill Woodland Area, 
Cairnhill 

Central Park Multi 
Sports Area (Phase 2) 

West End Park Public 
Art 

Cairnhill Road Path 
Connections, Cairnhill 

Woodhall Avenue, 
Calderban k 

Rankin Crescent, 
G reenga i rs 
Allotments - Craigneuk 
& Petersburn 
Cairnhill Road, Cairnhill 

fO 

f 35,000 

f 5,000 

f 90,000 

f25,000 

f 25,000 

f6,000 

f 15,000 

Continuing 
Project Proposal 
2009/10 
Continuing 
Project Proposal 
2009/10 
Continuing 
Project Proposal 
2009/10 
Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 
Project Proposal 
2009/10 
Project Proposal 

Continuation of environmental improvement works commenced in 2008/09 financial year 
to improve access and amenity within this open space area. 

Continuation of woodland management and access works commenced in 2008/09 
financial year to the Cairnhill Woods. It is envisaged that the cost of these works can be 
recovered through grant funding secured from Forestry Commission Scotland. 
This project involves a second phase of works to the multi sports facility which was 
started in 2008/09 financial year. This further funding is required to complete the works 
associated with this facility. 
Fabrication and installation of a gateway feature/public art for West End park which is 
being developed by the Friends of Centenary & West End Park and North Lanarkshire 
Council. The LDP could be used to assist a funding shortfall 
Improve the safety of path connections into Airdrie along Cairnhill Road between 
Sykeside Road and Cromarty Road. A new section of path is required so minimise and 
remove the need to cross the road. Additional funding will need to be secured to ensure 
the delivery of this project. 
Improve existina entrance to the Monkland Canal and access routes by addressing 
existing issues kith vandalism and antisocial behaviour through the improvement of the 
existing access point off Woodhall Avenue. These improvements would be developed in 
partnership with the Monkland Canal Steering Group and local community groups. 
Additional off street car parking is required at this location to alleviate issues of 
community safety related to on-street car parking. 
An opportunity exists to work with and support the Craigneuk Residents Association and 
also the Petersburn Development Trust to establish allotments on a number of local sites. 
This site is located on Cairnhill Rd just after the Woodburn Avenue, where the road runs 



Campaign, Ai rdrie 

Petersburn Community f25,000 
Park - Phase 4 

Land adjacent to Garden f35,000 
Square Walk, Whinhall 

Bruce Street/Moffat I f45,000 
Walk, Plains 
Crowhill Crescent, f 50.000 
Rochsoles I 

Commonside Street, f20,000 
Rochsoles 
Cenotaph, Monkscourt f40,000 
Avenue, Airdrie 
Whinhall and Craigneuk f8,983 
CCTV installation. 
Further support to this 
development 

__by. " 

status 

2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 

Project Proposal 
2009/10 
Project Proposal 
2009/10 

Project Proposal 
2009/10 
Project Proposal 
2009/10 
Project Proposal 
2009/10 

- fi 
besides the cvcle Dath. Environmental imDrovements are required to improve the 
existing poor cbndition of this site which is owned the charity 'Railway Paths Ltd'. It is a 
requirement that agreement is reached with the landowners regarding site maintenance 
prior to improvement works taking place. 
A new initiative is being developed by the Council, with Streetsmart taking a lead, to 
facilitate the implementation small scale environmental improvements identified by local 
communities. A contribution from the LDP could be used to contribute towards the 
physical costs of the identified improvements. 
Although unsuccessful last year, the Petersburn Development Trust will be making a new 
application for grant funding from WREN. LDP funding could be used to support this 
application to ensure its delivery. 
North Lanarkshire Council owns land to adjacent to a lane which runs between Garden 
Square Walk and Cherry Bank Walk , which has been the focus for anti Social 
behaviour). An opportunity exists to provide environmental improvements to the open 
space area, improving it's amenity value and reducing the anti social behaviour. 
An opportunity exists to complement the recent installation of a multi sports facility with 
the provision of play facilities for young people and teenagers. 
An opportunity exists to provide a multi sports area adjacent to the Rochsoles Community 
Centre on the existing unused blaes sports pitch surface. 
An application will be made to WREN to fund 45% of the total cost (estimated at 
f 100,000) in addition Rochsoles Community project would be involved and will co- 
ordinate Community Consultation and support from other parties. 
An opportunity exists for environmental improvements to improve access of a key 
pedestrian route. 
An opportunity exists for environmental improvements to improve the setting and use of 
the areas adjacent to the Cenotaph. 
Installation of CCTV cameras in Whinhall and Craigneuk for the purpose of reducing anti 
social behaviour, reducing drug related crime, providing public reassurance and 
improving policing responses to the area. 



Holding List for Future Consideration 

Site and Address 
Crowwood Drive, 
Craigneuk. 
Brownsburn Park 
Land adjacent to Woodview 
Drive. 
Monkland Canal, 
Palacecraig 

Description 
Environmental improvements at the approach to the railway bridge at Crowwood Drive Craigneuk. Replace 
approximate 100 metres of fencing in poor condition with metal fencing. 
To reduce anti social behaviour in this location it is proposed that shrubs be planted on Council owned land 
within Brownsburn Park to the rear of Woodview Drive. 

Improve existing entrance and access routes associated with the Monkland Canal and provide shared facilities 
for the canal and adjacent community uses. These improvements would be developed in partnership with the 
Monkland Canal Steering Group and local community groups. 


