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Executive Summary 

 
This report provides an update of the Town and Community Hub Delivery Programme, 
highlighting the status of each project.  
 
This information is provided in line with The Plan for North Lanarkshire and the associated 
Programme of Works.  In particular, the content of this report aligns to Programme of Work 
No. P47.1: Hub Development and Delivery Programme.   
 

Recommendations 

 
It is recommended that the Education and Families Committee note: 
 

1) the position of each of the projects in the current Hub Delivery Programme 
 
 

The Plan for North Lanarkshire 

Priority  Support all children and young people to realise their full potential 

Ambition statement (22) Facilitate a North Lanarkshire wide approach to asset 
rationalisation, including with communities and partners 

 (24) Review and design services around people, communities, and 
shared resources 



1. Background 
 
1.1 The former Schools and Centres Modernisation Programme consisted of Phase 2 and 

Phase 3 projects which were subject to approval as follows: 
 
1.1.1 30 April 2013 approval by the Learning and Leisure Services Committee to procure 

a £200 million capital design and build framework for Schools and Centres 21 
Phase 2 but with a £100 million internal funding cap to align with council budget 
approvals at that time; and  

 
1.1.2 16 March 2017 approval by Policy and Resources Committee to remove the £100 

million internal funding cap and approval of a strategic budget forward commitment 
of £20 million from the council’s future 5 year capital investment programme in 
order that the Phase 3 projects approved by the Education Committee meeting on 
1 March 2017 could be progressed.  

 
1.2 In addition to these prior approvals, at the Special North Lanarkshire Council meeting 

on 21 February 2019, a further commitment to replace all pre-1996 schools and 
establishments was made, to be funded as part of the newly established Community 
Investment Fund, also agreed at this meeting.  

 
1.3 Policy and Strategy Committee approved the strategy, guiding principles, and 

prioritisation matrix linked to the Town and Community Hub Programme at the meeting 
held on 19th March 2020.  This approval aligned: the former programme and 
commitment outlined in sections 1.1 and 1.2 above; along with the updated strategy - 
to The Plan for North Lanarkshire.  

 
1.4 Updates regarding this programme are progressed through two strands:  activity related 

to the strategy is progressed via the Policy and Strategy Committee; and activity related 
to hub delivery projects is progressed via Education and Families Committee.  This is 
in line with the update to the Programme of Work approved and noted at Policy and 
Strategy Committee on 18th March 2021.  

 
 

2. Report 
 
2.1 Town and Community Hubs – Current Delivery Programme 
 
2.1.1 Appendices 1 and 2 to this report provide details of all projects in the current Hub 

Delivery Programme. Note that progress remains subject to COVID-19 restrictions and 
delays. This is reflected in the updates outlined in the attached appendices.  

 
2.1.2 Appendix 1 provides both a progress summary briefing and a programme timeline chart 

of projects in the scoping stage, procurement or construction.  Appendix 2 provides 
details of projects which have been approved but are currently at pre-delivery stage.  

 
2.1.3 Each project under construction will have an agreed set of key performance targets 

with a number of these providing added benefits to our communities. Appendix 3 
provides an update of community benefit achievements across both Hub construction 
projects and DBFM facilities.  

 
2.1.4 Whilst each project has its own unique characteristics, Appendix 4 to this report 

provides an indication of some of the important milestones in delivery of a new hub 
facility.  As projects develop, we are able to inform indicative dates for delivery 



milestones.  This will be subject to continuous review and reported in future updates to 
Education and Families Committee as required.  

 
2.2. Shared Ambition – Integrated Community hubs/campuses 
 
2.2.1 In March 2020, at the Policy and Strategy Committee, members approved the ‘One 

Place – One Plan’ report including recommendations linked to the Town and 
Community Hub Programme.  As outlined in section 1.3 above, this approval merged 
various previous programmes and approvals, and aligned this activity with The Plan for 
North Lanarkshire – now being progressed via Programme of Work P47.1: Hub 
Development and Delivery Programme. 

 
2.2.2 Specifically, members approved two key aspects: 
 
2.2.2.1 That a set of guiding principles be adopted and used to further develop the design 

proposals for Town and Community Hubs; 
 
2.2.2.2 That a prioritisation matrix to be used as the methodology to determine the priority 

order for Town and Community Hubs development. 
 
2.3 Guiding Principles 
 
2.3.1 The guiding principles adopted to inform this programme are designed to ensure each 

project delivers facilities through which new ways of working can be promoted.  These 
guiding principles primarily address the planning and build aspect of this programme 
(i.e. the zones that will be provided).  The operating model currently being developed, 
by colleagues in Education and Families, will guide and promote the added value 
through co-location of services and multi-use of facilities within each hub delivered.  

 
2.3.2 The six approved guiding principles are included in all updates to committee to ensure 

that committee members can assess the projects are being developed in line with these 
principles.  The six principles are:  

 
2.3.2.1 Principle One: Inclusive, universal provision  
 
 A community hub must serve the whole community and offer universal provision of 

services as default position.  Where more targeted service provision is required, this 
should be delivered in such a way as to avoid stigma of accessing these services 
which may otherwise reduce uptake. 

 
2.3.2.2 Principle Two: Sense of community ownership 
 
 A community hub is a community asset which serves the local community of that 

area.  Central to the community hub model in North Lanarkshire is the learning and 
teaching facilities offered.  However, the wider community must perceive the asset 
to be a whole community asset. 

 
2.3.2.3 Principle Three: Maximum availability and usage 
 
 Community hubs will be accessible from early in the morning until late in the evening 

and all spaces within the community hubs should afford multi-functional use for the 
whole community.  Facilities should only be provided where it can be demonstrated 
that they would be used both through the day and in the evening – no facilities should 
be provided where they are only for use in the evening. 

 



2.3.2.4 Principle Four: Designed with rather than for the community 
 
 Options of proposals should be provided to local communities for discussions as 

early as possible to ensure community ownership of the proposed facilities. 
 
2.3.2.5 Principle Five: Tailored, bespoke, representative 
 
 Each community hub has the option to be unique to ensure it meets the specific 

requirements of the community which it will serve.  The design of the building should 
provide the community with a sense of pride in the community asset that has been 
created. 

 
2.3.2.6 Principle Six: Maximise the services on offer 
 
 Public services available within the community hub should complement rather than 

compete with other services which serve the same local community. 
 
2.4 Prioritisation Matrix 
 
2.4.1 Following approval at the Policy and Strategy meeting in March 2020, work on the 

prioritisation matrix is progressing.  This work includes determining how each individual 
project can be scored, and therefore compared, to other potential projects.  The first 
iteration of the prioritised list will be presented to a future meeting of the Policy and 
Strategy Committee.  This was expected to be presented within the last six months but 
was paused whilst work on the updated capital programme – approved at Policy and 
Strategy in March 2021 - was prioritised.  Once the prioritised list is created, updates 
on individual projects will be monitored, through this report, to the Education and 
Families Committee.  

 
2.5 Existing projects 
 
3.5.1 Projects already in the programme for delivery, which have been included in previous 

updates of this report to Education and Families Committee, have (where feasible) 
been subject to assessment against the guiding principles and will (where feasible) 
ensure adhesion to the principles.  The appendices included within this report reflect 
progress in this regard.  

 
2.6 Hub Programme: Public Briefings  
 
2.6.1  Members will be aware that approvals for the overarching strategy related to the Hub 

Development and Delivery Programme of Work are governed by the Policy and 
Strategy Committee, with approvals for specific projects (including statutory 
consultations) presented to Education and Families Committee.   

 
2.6.2 Following approval by Policy and Strategy Committee in October 2020, the programme 

development team have recently completed a series of public briefings to all localities: 
providing an overview of the programme; the six guiding principles; and the 
prioritisation matrix.  A series of videos have also been produced to communicate this 
information for those not able to attend one of the public briefings. These short videos 
are available at www.northlanarkshire.gov.uk/townhubs.   

 
2.6.3 Public consultation on the potential locations for each town hub closed on 21st April 

2021. Comments and feedback from each are expected to be presented through Policy 
and Strategy Committee – along with the appropriate Community Boards – once the 



reports have been finalised.  Further engagement with local communities will thereafter 
be driven by the outcomes of the prioritised list, discussed at section 2.4 above. 

 
 

3. Public Sector Equality Duty and Fairer Scotland Duty 
 
3.1  There is no direct impact as a result of this report. 
    

 
4. Impact 
 
4.1 Financial impact 
 
 Each project within the delivery programme will seek the appropriate approvals prior to 

any construction contract being agreed.  This is the point at which the contract value of 
each project is finalised.  Financial commitment for all projects will be approved via the 
Hub Delivery Board in line with allocated capital budgets for this programme. 

    
4.2 HR policy / Legislative impact 
  
 Assessment on the level of programme resources available to deliver the current 

ambition programme and additional requirements is continually being assessed against 
the programme requirements.  This includes the need to increase resources funded 
from the Hub Development and Delivery Capital Programme.  This will be taken forward 
in line with Council HR policy and procedures. 

 
4.3 Technology / Digital impact 
 
 The technology/digital requires are specific to each individual project.  There are 

appropriate mechanisms in place to ensure effective communication and delivery 
requirements between the appropriate teams.   

    
4.4 Environmental impact 
  
 The environmental impact will be assessed for each individual project included within 

the programme.  
 
4.5 Communications impact 
  
 As outlined in section 2.6, the programme ensures appropriate communication at 

appropriate times.  Corporate Communications are a key partner in this regard and 
there are regular meetings between the teams to ensure key messages are 
communicated as and when required.  

  
4.6 Risk impact  
 
 Each project within the delivery programme is subject to a joint review of its risks within 

the Hub Delivery team and the development partners at key stages from procurement 
and project development through to construction completion.  Each project risk register 
is consequently updated and risks are monitored at monthly progress meetings. 

  
 
 
 
 
 



 
5. Measures of success 
 
5.1 Delivery of projects in line with the guiding principles linked to this programme of 

work, which in turn are designed to deliver against the strategic priorities within The 
Plan for North Lanarkshire. 

 
 

 
6. Supporting documents 
 
 
6.1 Appendix 1a: Hub Delivery Programme – Current Delivery Programme. 
 Appendix 1b: Hub Delivery Programme – Programme Timeline Chart. 
 Appendix 2: Hub Delivery Programme – Phase 3 Pre Delivery Projects. 
 Appendix 3: Hub Delivery Programme – Community Benefits Programme Outputs.  
 Appendix 4: Hub Delivery Programme – Programme Timeline Chart. 
 
 
 

 
 
 
James McKinstry 
Head of Asset and Procurement Solutions 



Appendix 1 Hub Delivery Programme – Current Delivery Programme       Updated: April 2021 

Appendix 1a: Progress Summary 

 

Project Contract Stage Contract Construction 

Programme dates 

Key Activities in period / planned next 

 

Phase 2 & 3 (current procurement phase)  

Newmains Community Hub – 

Procured via Hub South West 

Pre-

construction- 

Stage 2: 

Detailed 

design/Market 

testing 

Stage 2 target 

submission date: Apr 21 

 

Construction Notional 

Start date: July 21 

Planning approval was recently confirmed. Hub South West are 

currently in the early stages of issuing stage 2 information to the 

council. Over the next couple of months, we will work towards a 

financial close date in June with an anticipated site start date in 

July 21.  

Chryston Community Hub - 

Procured via Hub South West 

Pre-

construction- 

Stage 2: 

Detailed 

design/Market 

testing 

Stage 2 target 

submission date: June 

21 

 

Construction Notional 

Start date: Oct 21 

A planning application was recently submitted in respect of the 

new campus project. Over this next period, market testing and 

detailed design works will be carried out aimed at a target stage 2 

submission date in June 21.  

  

 

Carnbroe/Sikeside Community 

Hub, Coatbridge - Procured via 

Hub South West 

 

Pre-

construction- 

Stage 2: 

Detailed 

design/Market 

testing  

Stage 2 target 

submission date: June 

21 

 

Construction Notional 

Start date: Oct 21 

A planning application was recently submitted in respect of the 

new campus project. Over this next period, market testing and 

detailed design works will be carried out aimed at a target stage 2 

submission date in June 21. Due to the significant volume of bulk 

earthworks required on site, Hub South West have proposed an 

enabling works packing starting in July 21, this would negate 

carrying out these weather dependant activities during winter 

months.  

Orbiston Community Hub, 

Bellshill – Procured via Hub 

South West strategic Services 

appointment 

Intelligent 

Briefing 

Design Team 

Appointments: Apr 21 

 

In the last few weeks, via the Hub South West strategic services 

procurement route, the council has appointed a multidisciplinary 

design team, led by Keppie Design, to develop the intelligent brief 

for the project. Due to the complex nature of the site, a number of 

workstreams will run in parallel to determine to optimum solution 



Project Contract Stage Contract Construction 

Programme dates 

Key Activities in period / planned next 

 

 

 

 

 

Tier 1 appointment: Aug 

21 

for the new campus.  This intelligent brief process with therefore 

include: engagement with community groups; site surveys; design 

option appraisals; and phasing considerations.  

 

 



Appendix 1 Hub Delivery Programme – Current Delivery Programme:  Appendix 1b: Programme Timeline Chart – April 2021 

Infrastructure Delivery Programme and Projects
 Note that all phased programme dates will automatically change if the first phase date changes, 

forecast dates may be subject to current COVID-19 restrictions and delays
Jan-Feb Mar-Apr May-Jun Jul-Aug Sep-Oct Nov-Dec Jan-Feb Mar-Apr May-Jun

Hub Delivery Investment Programme

Newmains and St Brigid's Primary Schools shared campus - Hub South West Scotland

     Stage 2: Detailed design for Pricing and Planning - target submission to NLC Apr-21

     Financial Close/DBDA Contract agreement Jun-21

     Stage 3 - Construction Notional Start - July 2021 Jul-21

Chryston Primary School & Community Health Centre

     Stage 2: Detailed design for Pricing and Planning - target submission to NLC Jun-21

     Signed development agreement with NHS Lanarkshire Aug-21

     Financial Close/DBDA Contract agreement - Sep 2021 Sep-21

     Stage 3 - Construction Notional Start - Oct 2021 Oct-21

Carnbroe/Sikeside & Calder CC campus - Hub South West Scotland

     Stage 2: Detailed design for Pricing and Planning - target submission to NLC Jun-21

     Enabling works site commencement

     Financial Close/DBDA Contract agreement - Sep 2021 Sep-21

     Stage 3 - Construction Notional Start - Oct 2021 Oct-21

Orbiston Community Hub

        Inteligent brief Design Team appointment Apr-21

       Tier 1 Contractor appointment Aug-21

     Stage 1 Pre-Planning and Affordability - target submission date to NLC Jan-22

     Stage 2: Detailed design for Pricing and Planning - target submission to NLC Apr-21

     Financial Close/DBDA Contract agreement Jun-22

2021 2022



Appendix 2: Hub Delivery Programme:  Pre-delivery projects 

Project Description Status 

Orbiston Community Hub: Incorporating 
Sacred Heart PS and Lawmuir PS – Shared 
Campus New Build (Bellshill) 

Project has been passed to the Hub Delivery team this quarter.  The procurement of the 
initial design team has been completed in the last few weeks, and the intelligent brief 
process will be carried out in this next period.  

Gartcosh Community Hub: Incorporating 
Gartcosh PS (Northern Corridor) 

Discussions on a potential site for a new community hub continues.  This is a drawn-out 
process as a result of the council not owning sufficient land in this area on which to build 
a new community hub. Whilst the time being taken to secure a site is frustrating to all: 
officers; elected members; and the local community – officers continue to work with land 
owners willing to sell land which will meet the needs of the local community.  This project 
remains a priority due to current capacity pressures at existing school. Ultimately 
however, the council must be content that the project is both deliverable and provides 
value for money.  

St Kevin’s Community Hub: Incorporating St 
Kevin’s PS (Coatbridge) 

Scoping exercise finalised.  Project ready for passing to Hub Delivery team when financial 
and people resources are available.   

Ravenscraig Community Hub: Incorporating 
two new primary schools within Ravenscraig 
(Motherwell) 

Statutory Consultation requires to be completed and approved to proceed before this 
project can be progressed to specification stage.  Furthermore, land transfer and monies 
linked to historic section 75 agreement with Ravenscraig Ltd will determine the timescales 
associated with this project.   

Town Hub sites Public briefings have been carried out in each community board area across North 
Lanarkshire.  Public consultation on ‘preferred location’ where appropriate, closed on 21st 
April 2021.  Feedback reports will be presented to Policy and Strategy Committee, and 
each community board, when available.   

Abronhill Community Hub Discussions with Hub South West, to secure strategic services, are ongoing.  Once a 
team has been appointed, discussions via an intelligent brief will take place with 
appropriate stakeholders including the local community, to establish and evaluate the 
potential costs and timescales to deliver this project.   

 
 



NORTH LANARKSHIRE COUNCIL - HUB DELIVERY TEAM  Appendix 3 

KPI - COMMUNITY BENEFIT TRACKER   

DETAILS AS AT: April 2021   
 

KPI 
REFERENCE KPI DESCRIPTION 

TOTAL 
COMMITMENT 

TOTAL 
ACHIEVED TO 

DATE 

7.1 CONSIDERATION CONSTRUCTORS SCORE 110 01 

7.2 NO. OF COMMUNITY DESIGN PRESENTATIONS 6 6 

7.3 ANNUAL COMMUNITY BENEFIT DAYS (ACTIVITIES) 9 01 

8.1a SKILLS ACADEMY - GRADUATES RECRUITED 3 01 

8.1b SKILLS ACADEMY -  APPRENTICE STARTS 18 01 

8.1c SKILLS ACADEMY - APPRENTICE COMPLETIONS 9 01 

8.1d 
SKILLS ACADEMY - LOCAL ADVERTISEMENT OF JOBS (JOBS 
CREATED OTHER THAN GRADUATES OR APPRENTICES) 12 01 

8.1e SKILLS ACADEMY - WORK EXPERIENCE/PLACEMENT (14+) 51 01 

8.1f SKILLS ACADEMY - EXISTING APPRENTICES 15 01 

8.1g 
SKILLS ACADEMY - OVERALL DELIVERY OF PROJECT 
OUTCOMES 

AVERAGE 
ACROSS ALL CBA 

2017 RELATED 
TARGETS FOR 

HUBSW 
COMPLETED 

PROJECTS 01 

8.1h 
SKILLS ACADEMY - TRAINING EVENTS DELIVERED 
(QUALIFYING THE WORKFORCE) 47 01 

8.1i/j 
SKILLS ACADEMY - EDUCATIONAL ACTIVITY - SMEs AND 
TEACHING STAFF 21 1 

8.1k SKILLS ACADEMY - SOCIAL IMPACT EVENT OR CONTRIBUTION 

1 PROJECT PER 
ANNUM, HUB 

WIDE, ALL TIER 
1s. PROPOSAL 

TO COME FROM 
TIER 1s 01 

8.2a 
COMPANIES INVOLVED WITH LOCAL EMPLOYMENT AND 
TRAINING PROJECTS 15 01 

8.2b 
SUPPLY CHAIN INSTITUTE - CONTRACT OPPORTUNITIES FOR 
TERRITORY BASED CONTRACTORS (%) 70 01 

8.2c 
SUPPLY CHAIN INSTITUTE - LOCAL SUPPLY CHAIN EVENTS TO 
ENGAGE LOCAL COMPANIES 30 22 

8.2d 

SUPPLY CHAIN INSTITUTE - LOCAL COMPANIES GIVEN 
PRICING/TENDERING OPPORTUNITIES FOR FIRST TIME BY 
TIER 1 OR M&E CONTRACTORS 15 2 



KPI 
REFERENCE KPI DESCRIPTION 

TOTAL 
COMMITMENT 

TOTAL 
ACHIEVED TO 

DATE 

8.2e 
SUPPLY CHAIN INSTITUTE - LOCAL COMPANIES GRADUATED 
FROM THE BUILDING FOR GROWTH PROGRAMME 

HUB TARGET TO 
GET 12 

GRADUATE 
COMPANIES 

EACH 
REPORTING 

YEAR 01 

8.2f 
SUPPLY CHAIN INSTITUTE - LOCAL BUSINESS IMPROVEMENT 
SUPPORT AND WORKSHOPS 30 33 

8.2g 
SUPPLY CHAIN INSTITUTE - BUSINESS EXPANSION SUPPORT 
AND WORKSHOPS 30 19 

8.2h 
SUPPLY CHAIN INSTITUTE - CONSTRUCTION SPECIFIC 
LEARNING EVENTS AND WORKSHOPS 60 3 

8.2i 
SUPPLY CHAIN INSTITUTE - THIRD SECTOR BUSINESSES - 
HUBSW PROJECTS CONTRACTS AWARDS/OPPORTUNITIES 

TARGET OF 10 
OPPORTUNITIES 

ACROSS ALL 
PROJECTS PER 
ANNUM - ALL 

TIER 1s 01 
 
 
1 It should be noted that the identified indicators are expected to be ‘zero’ in relation to ‘total achieved 
to date’ at this time.  These indicators are linked to delivery at construction stage and therefore are not 
likely to change until the projects reach construction stage later this year.  
 
If you would like more detailed information on any of the projects, please contact Pamela 
Ross (email address: RossP@northlan.gov.uk) 
 
 



Appendix 3 (continued) – definitions for KPIs outlined in section above 

 

KPI  REF KPI DEFINITION KPI ACHIEVEMENT Arrangements & Delivery  

        

7.1 Consideration Constructors Score Tier 1 Contractors to implement the 
Considerate Contractors Scheme for 
Construction Contractor and reach a 
minimum score of 35 on each project 

Tier 1 Contractors to implement the Considerate Contractors 
Scheme for Construction Contractor  

7.2 Number of Community Design 
Presentation 

Presentation events engaging with the 
local community to present and consult 
on proposed design plans 

Engage with the Local Authorities, local community groups, 
professional service provider.  Includes any community design 
presentations which may have taken place before tier 1 
appointment and gather evidence.  

7.3 Annual Community Benefit Days 
(Activities) 

One off events, activities, or 
sponsorships which have an effect on 
certain local communities, organisations 
or institutions 

Engage with local community groups / organisations and identify 
potential activities, these may be for example sponsorship of local 
football team, scout hut roof replacement, community garden 
projects, support local charities, etc. 

8.1a Skills Academy - Graduates 
Recruited 

University - Graduate/Post Graduate as 
follows:  Graduated within last 3 years. 
Employed Main Contractors, Sub-
Contractor or Professional Services 
provider.   

Identify opportunities, within and with sub-contractors, Professional 
services providers. Meeting between tier1 and sub-
contractor/supplier, and vehicles such as hub SW Recruitment and 
Training Advisory Days 

8.1b Skills Academy - Apprentice 
Starts                

New entrant apprenticeship, new 
entrant trainees and new entrant 
technical/higher level qualifications, on 
a formal apprenticeship framework in 
Level 2 or above N/SVQ. e.g. new start 
apprentices employed on project by 
Main Contractors, Sub-Contractor or 
Professional Services provider.  

Identify opportunities, within and with sub-contractors, Professional 
services providers. Meeting between tier1 and sub-
contractor/supplier, and vehicles such as hub SW Recruitment and 
Training Advisory Days. Potential candidates can be identified 
through engagement with schools and colleges.  



Appendix 3 (continued) – definitions for KPIs outlined in section above 

KPI  REF KPI DEFINITION KPI ACHIEVEMENT Arrangements & Delivery  

8.1c Skills Academy - Apprentice 
Completions 

Apprentice who will complete their 
formal apprenticeship programme 
whilst employed on project by tier 1 
Contractors, Sub-Contractor or 
Professional Services provider.   

Identify within and with Sub-Contractors, Professional Services 
providers through tier 1 meetings, hub SW Training and Recruitment 
Advisory Days, any existing or redundant/displaced apprentices who 
will complete their apprenticeship whilst working on the project. 
(tier 1 contractor can elect to designate an Apprentice completer as 
an existing Apprentice instead if they wish to do so)                                                       

8.1d Skills Academy - Local 
Advertisement of Jobs  (Jobs 
created other than graduates or 
Apprentices) 

Creation of a new and sustainable job 
with 12 weeks minimum continued 
employment. Job opportunities to be 
advertised locally through Job Centre 
Plus or local organisations such as  CEIS, 
TAP, Routes to Work, Local Authorities 
Economic Development Teams or other 
Local Training Employment Initiatives. 
to be employed on project by Main 
Contractor, Sub-Contractor or 
Professional Services provider.  

Identify within and with Sub-Contractors, Professional Services 
providers through tier 1 meetings, hub SW Training and Recruitment 
Advisory Days. include pre-construction meetings engage with local 
Job Centre Plus, CEIS, Ingeus, Routes to Work, Local Authorities 
Economic Development Teams, other local training employment 
Initiatives.  



Appendix 3 (continued) – definitions for KPIs outlined in section above 

KPI  REF KPI DEFINITION KPI ACHIEVEMENT Arrangements & Delivery  

8.1e Skills Academy - Work 
Experience/Placement  (14+)                         

Work experience attendance for 
students from schools, colleges and 
Universities (14 years plus) who 
undertake a work-experience 
placement .  This KPI is aimed at 
providing students with the opportunity 
to carry out tasks agreed by the 
education provider and the employer 
enabling the learner to gain a 
meaningful insight into the construction 
sector.      This target also describes 
work experience attendance for 
persons who are not enrolled in a 
course of education/study. Minimum 5 
working days. 

Tier 1 to engage with local educational services schools, colleges, 
universities, can include individuals from organisations such as 
Princes Trust, Probation Service, Job Centre Plus, Women into 
Construction, Armed Forces re-settlement programmes or local 
community organisations, to identify suitable candidates. Engage 
with sub-contractor, suppliers professional service providers to 
identify possible placement opportunities in their 
companies/organisations. It may also be appropriate for individuals 
seeking a career change 

8.1f Skills Academy - Existing 
Apprentices 

An apprentice persuing a formal 
apprenticeship framework in level 2 or 
above N/SVQ employed on project by 
Main contractor, sub-contractor or 
Professional service provider. 

Identify within and with Sub-Contractors, Professional Services 
providers through tier 1 meetings, hub SW Training and Recruitment 
Advisory Days, any existing or redundant/displaced apprentices who 
have to potential to work on the project during their apprenticeship 
(tier 1 contractor can elect to designate an as a completer instead 
should they complete during the time) 

8.1g Skills Academy - Overall Delivery 
of Project Outcomes               

HSW to over achieve by a minimum of 
10% across the average of our CITB 
Client Based Approach based KPI's. This 
is a measure of all our Tier1s 
aggregated performance on  projects 
completed during the year. 

HSW to over achieve by a minimum of 10% across the average of our 
CITB Client Based Approach based KPI's  



Appendix 3 (continued) – definitions for KPIs outlined in section above 

KPI  REF KPI DEFINITION KPI ACHIEVEMENT Arrangements & Delivery  

8.1h Skills Academy - Training Events 
Delivered (Qualifying the 
Workforce)       

SVQ Level 2 or above, diplomas, 
professional qualifications, including 
Advance H&S (SSSTS, SMSTS, IOSH, 
NEBOSH) Industry related certification, 
held externally or in-house, project / 
sector specific learning, eg.Leadership & 
Management, Supervisory,  Installation, 
environmental related training courses. 
Includes also Apprentice Completers. 

Identify within and with Sub-Contractors, Professional Services 
providers through tier 1 meetings, hub SW Training and Recruitment 
Advisory Days, to Identify any ongoing or upskills requirements, can 
include hub SW bespoke in house 1 day training courses, or 
accredited training courses providers such as CITB or other training 
providers. Identify anyone likely to complete apprenticeship during 
the project.                                                                                                        

8.1i/j Skills Academy - Educational 
Activity  (CCIAG)   - SMEs and 
teaching staff.        

Construction related events to support 
the educational curriculum.  
Events/activities delivered - topics could 
include;  enterprise, technology, maths, 
science, engineering or careers advice, 
aimed to increase awareness and the 
opportunities available in the 
construction industry. Focus on 
improving the image of the sector. 
Construction supported community 
benefit initiative delivered to SME's and 
Teaching Staff  (including Recruitment 
and Training Advisory Days, DEC, 
Primary Engineering, and others) 

1. Tier 1's to engage with local educational services, early years, 
schools, colleges, universities, adult influencers, career advisors, 
learning providers, community groups, to identify opportunities to 
deliver events, can include Construction Ambassador Programme / 
STEM activities, 2.  Tier 1 to hold hubSW Recruitment and Training 
Advisory Days, or own equivalent, aimed at SME's   3. Workshop 
sessions delivered for example local educational services, schools, 
colleges, PS, DEC, Primary Engineering  

8.1k Skills Academy - Social Impact 
Event or Contribution 

Programme-wide Tier 1 annual 
community project.     Aimed at 
disadvantaged groups within the local 
community, which have a positive 
impact.  

Supporting council initiatives, organisations, and Institutions such as 
Princes Trust, for example  young people in care/post care, people 
with learning difficulties - e.g.: mentoring, a series of support 
measures to produce a positive outcomes                      



Appendix 3 (continued) – definitions for KPIs outlined in section above 

KPI  REF KPI DEFINITION KPI ACHIEVEMENT Arrangements & Delivery  

8.2a Companies involved with local 
employment and training 
projects 

Companies working on the project 
including main contractor,  working 
with organisations promoting local 
employment, education,  volunteering 
or placement opportunities. 

Contractor to identify sub-contractors involved with local 
employment and training projects, and any involvement by 
Contractor direct. hub will coordinate placements from agencies 
such as Ayr College or through CITB which will count in meeting KPIs. 
School / College organised visits will also count to meet this KPI. 

8.2b Supply Chain Institute -Contract 
opportunities for Territory based 
contractors (%) 

Opportunities afforded to South West 
Territory based companies through 
market testing or tendering as a 
percentage of total opportunities 
created. 

Ensure that at least 55% (rising to max 70% in 2018-19) of tendering 
opportunities go to companies in the hub SW area. 

8.2c Supply Chain Institute - Local 
supply chain events to engage 
local companies 

This involves events where Tier 1 
Contractors will come face to face with 
local sub-contractors and suppliers with 
an opportunity to talk about potential 
projects 

This will involve events such as 'Meet the Buyer' events, Supplier 
Showcases and hub Club Networking meetings. 

8.2d Supply Chain Institute - Local 
companies given pricing/ 
tendering opportunities for first 
time by Tier 1 or M+E Contractors 

First timers in hub located locally and 
under contract to Tier 1s or the 
appointed M+E Contractor. Have never 
worked on a HSW contract before. 

Ensure that local first timers are included in the market 
testing/tendering process. Contact HSW Community Benefits team 
who can confirm status. 

8.2e Supply Chain Institute - Local 
companies graduated from the 
Building for Growth Programme 

Companies based in HSW area or 
Scotland based professional Services 
practices completing the programme. 
(hub SW Target) 

Recruitment and delivery by Community Benefits team in 
conjunction with the Tier 1 contractors. Organised twice per annum. 
Max 10 companies per programme. 



Appendix 3 (continued) – definitions for KPIs outlined in section above 

KPI  REF KPI DEFINITION KPI ACHIEVEMENT Arrangements & Delivery  

8.2f Supply Chain Institute - Local 
business improvement support 
and workshops 

One to many workshops or one to one 
support to local companies to help 
improve their business. 

This could cover a range of subjects and delivery methods. Topics 
include Business Health Checks, business and people management, 
business strategy, planning, HR development, financial 
management, succession planning, time management, accreditation 
support etc. These can be delivered either to an individual company, 
or as a learning event attended by people of different companies. 
The Tier 1 can claim this KPI by attending and participating in the 
event programme facilitated by the SCI. One to one interventions 
will be allocated by the SCDM on an equitable and as need basis to a 
hub project. 

8.2g Supply Chain Institute - Business 
Expansion Support and 
Workshops 

One to many workshops or one to one 
support to local companies to help 
expand their business. 

This could cover a range of subjects and delivery methods. Topics 
include marketing, sales, tendering, web development, social media 
etc. These can be delivered either to an individual company, or as a 
learning event attended by people of different companies. The Tier 1 
can claim this KPI by attending and participating in the event 
programme facilitated by the SCI. One to one interventions will be 
allocated by the SCDM on an equitable and as need basis to a hub 
project. 

8.2h Supply Chain Institute -
Construction Specific Learning 
Events and Workshops 

One to many workshops or one to one 
support to local companies to help 
improve construction specific aspects of 
their business operations. 

These are most likely to be on-site training events such as BIM 
workshops, Waste, Environment and Health and Safety Tool Box 
talks organised by the Tier 1 Contractors for their team and sub-
contractors. There may also be some one to many events organised 
for the wider supply chain by the SCDM. 

8.2i Supply Chain Institute - Third 
Sector Businesses – hubSW 
projects contracts awards/ 
opportunities 

Not for profit organisations with a 
trading arm which can supply hub 
projects in some way afforded contract 
opportunities or award a contract on a 
hub project.  

Could bid normally as part of the project procurement or be 
awarded a special project by the Tier 1 as part of its community 
engagement activities. The site catering contract if going to a not for 
profit public good organisation could qualify as well an org winning a 
regular work package. 

  

 

 



Appendix 3 (continued) – KPIs linked to DBFM contracts 

 

  

 PROJECT 

 CUMBERNAULD ACADEMY & THEATRE 

KPI  DATES COMMENTS/NOTES DELIVERED 

EDUCATION ENGAGEMENT - PRESENTATION 
DELIVERED TO S4 - S6 PUPILS FOR 
APPRENTICESHIP PROGRAMME WITHIN 
ELECTRICAL AND MECHANICAL 

23 APRIL 2021 

PRESENTATION TOOK PLACE VIA 
MICROSOFT TEAMS, THEREAFTER 

PUPILS TO APPLY FOR 
APPRENTICESHIP 

1 

    

 PROJECT 

 GREENFAULDS HIGH SCHOOL 

KPI  DATES COMMENTS/NOTES DELIVERED 

EDUCATION ENGAGEMENT - PRESENTATION 
DELIVERED TO S4 - S6 PUPILS FOR 
APPRENTICESHIP PROGRAMME WITHIN 
ELECTRICAL AND MECHANICAL 

23 APRIL 2021 

PRESENTATION TOOK PLACE VIA 
MICROSOFT TEAMS, THEREAFTER 

PUPILS TO APPLY FOR 
APPRENTICESHIP  

1  



 

 

Appendix 4       

GUIDELINES ON TIMESCALES FOR PROJECT DEVELOPMENT AND CONSTRUCTION FOR NEW BUILD HUB PROJECTS INVOLVING SCHOOLS 

 
    

  Overall Timeline    Committee Approval Stages 

Core Project (New Build)  
Procurement to Occupation 

  Project Development Construction Start / 
Duration 

          

Community Hub incorporating a single primary school 
- Two stream (Up to 434 pupils) 

2.25 years*   12 months* 15 months 

Community Hub incorporating a single primary - Three 
stream (435-651 pupils) 

2.75 years*   15 months* 18 months 

Community Hub incorporating a High School 3.4 years*   18 months * 22 months 

Community Hub incorporating more than one primary 
school.  This scenario usually includes either two 
schools, or school/s and community facilities. 

3.2 years*   18 months * 20 months 

Town Hub/Community Hub incorporating more than 
one education sector.  This scenario may include: High 
school; primary school(s); early years; ASN; 
community; partnership; sport and leisure zones; etc. 
Town hubs with more elements/zones will be require 
more time at ‘project development’ stage and may 
require more time at ‘construction stage’ dependant 
on complexity of project. 

At least 3.7 years*   At least 20 months * At least 24 months 

     
Overall Timeline - Procurement to Occupation     
The timeline for the Delivery Programme starts from all committee approvals being in place, a site in council title and a project being approved for 
progression through appropriate governance processes (such as Hub Deliver Board).   

    
 
     



 

Project Development 

This Delivery Project Development process includes the procurement to appoint the contractor and their external design team;   the technical site surveys 
to allow design to commence; Stage 1 concept design development, 12 weeks statutory pre planning consultation; Stage 2 detailed design and work 
package tender preparation; 5 months statutory full planning approval, tendering to external supply chain for all construction activity; Pricing and Contract 
negotiation, committee approval for the final price and execution of the construction contract.  
 
* As the council transitions to building Town and Community Hubs – due to the nature of the project and the expected engagement with local communities 
- before the appointment of a tier 1 contractor, an intelligent brief will be developed for a particular project. This may be because of the complexity of 
the site; multiple service users within a shared campus environment; Carbon reductions strategies; constructions phasing risks to existing users; etc. This 
added element inevitably adds time to the process but will ensure alignment with the Town and Community Hub guiding principles. The project 
development timescales outlined in the table above, may therefore be extended. 
  
Construction Duration  

   
The start of construction requires committee approval to agree a contract is to be entered into as this constitutes approx 95% of the total funding. 
This depends on size of building, the extent of site abnormals and their remediation and any construction phasing.  Construction will be longer if new 
school/s being built on a site of an existing school that will remain in operation and requires to be demolished in order to complete all of the new 
development.  The indicative average timeline reflects the first phase of construction which is normally that the new building is first to be built for 
occupation. 

 
 

   
 
 


