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1. Background 
 
1.1 The Policy and Strategy committee agreed, in March 2019, that all projects from 

2019/20 onwards, recommended by Community Matters partnerships (now replaced 
by Community Boards) should be subject to agreement by the former Youth, Equalities 

Executive Summary 
 
This report provides an update on progress with the Community Board Local Development 
Programme (LDP) projects previously approved by committee. 
 
In addition, the report seeks in principle approval for new potential projects as proposed by 
local community groups. 
 

Recommendations 
 
It is recommended that the Communities Committee: 

(1) recognises progress with the remaining 2022/23 programme onwards and approve 
projects which have potential for delivery in future financial years depending on 
availability of budget and community support (Appendix 1); 

(2) recognise the capital budget allocated to the LDP for each Community Board area for 
the next five financial years (Appendix 2); 

(3) approves amendments to existing projects and further project proposals and project 
criteria; 

(4) acknowledge current challenges faced in achieving delivery of the Local Development 
Programme;  

  

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement (20) Improve the involvement of communities in the decisions, and 
development of services and supports, that affect them 



and Empowerment Committee before proceeding beyond the in-principle/ conceptual 
stage. Further approvals will now be sought through the Communities Committee as 
required. 
 

1.2 The Covid-19 pandemic impacted severely on the ability to deliver projects due to 
restrictions in relation to the construction industry. However, since the relaxation in 
restrictions, there has been positive progress and with work continuing to deliver 
relevant projects. Only projects that had been deemed essential and legally contracted 
were able to proceed. 

1.3 Budget details have now been finalised as part of the council’s Strategic Capital   
Investment Programme for the 5-year period from 2021/22 to 2025/26, with an agreed 
allocation of £1.5m for each of the next 5 years.  An additional £500k was approved as 
part of the council’s revenue budget for 2021/22. These sums are reflected in the 
breakdown of funding included in Appendix 2. 
 

1.4 The amount allocated to each area reflects a reduction of up to 10% which will be 
earmarked for delivery and other associated costs in relation to agreed projects, this 
will include technical support, tendering processes, design and project management 
and administration. 

 
2. Report 
 
2.1 Criteria for Local Development Programme 

2.1.1 To be eligible for inclusion in the Community Board Local Development Programme, 
projects must meet the priorities of the Local Outcome Improvement Plan and 
substantially subscribe to previously agreed criteria. The following are examples of 
some of the key criteria: 

• link to LOIP priorities 
• be publicly visible and accessible; 
• come from community groups or individual; 
• improve community safety; 
• benefit a large number of people; 
• improve the appearance of an area 
• maximise the use of alternative sources of funding. 
• be a capital projects on council owned land 

All Local Development Programme proposal forms should indicate which, if any, of the 
Local Outcome Improvement Plan priorities the project supports. Where the project 
does not align with identified priorities, evidence must be provided to show how the 
project will support improved local outcomes.  

2.2 Project progress 

• Information on current and potential future projects is contained within Appendix 1. 
• Please note the figures in Appendix 1 are notional/indicative potential project costs 

and that no budget has been allocated to specific projects.   
• The Community Board Local Development Programme highlights the council’s 

commitment to community led neighbourhood regeneration. 



• Prioritisation work has been undertaken taking account of the allocated budgets 
and criteria to schedule project delivery of the current holding over the five-year 
budget cycle.  These priorities may change as projects develop and clearer costs 
become available. 

• Where feasibility checks have identified that the project is not viable, the 
recommendation within Appendix 1 is to delete such projects from the list moving 
forward. 
 

2.2.1 Current Delivery Challenges 
Delivery of the Local Development Programme has faced a number of challenges 
during the current financial year due to a range of external factors. These can be 
summarised broadly into the following 3 categories. 
 
Cost Inflation 
Cost inflation is being experienced across all projects in relation to material supply and 
labour. Raw materials such as timber, steel, bitmac surfacing and play area safety 
surfacing have seen price rises of over 60% due to a combination of factors including 
Brexit, Covid 19 impacts and an increase in petroleum costs due to the war in Ukraine. 
Project budgets are being revised and reprofiled to ensure successful delivery but this 
impacts on project led times. 
 
Labour Shortages 
There is currently a shortage of suitable installers for play area projects. This has led 
to a greatly increased lead in time for projects. Whilst previously we would have 
anticipated a site start approximately 6-8 weeks from contract award, this has new 
extended to 4-6 months. The uncertainty around installer availability has made it difficult 
to estimate project timelines and we continue to work with suppliers to manage this. 
 
Market Capacity and Demand 
Due to the current Scottish Government funding relating to play area upgrades, there 
is a greatly increased demand across all local authorities to secure contracts relating 
to this. This has led to the market being unable to cope with the demand and becoming 
selective in which tenders they bid for. The direct impact for our authority is that multiple 
play area sites which were tendered in 2022 received zero bids and could not progress. 
To address this, budgets were reprofiled and sites have been grouped together in larger 
lots to make the contract more attractive to the market. We do not anticipate a short-
term improvement in this situation and as such, will continue to look at our tender 
structure and process to ensure we continue to deliver sites which meet our 
communities’ aspirations. 

 
3. Measures of success 
 
3.1  Projects delivered within agreed timescales taking into account all relevant factors and 

budgetary considerations.   

3.2 Local communities involved from the earliest stage in the development of project 
designs and delivery and are generally satisfied with the outcome. 

 
3.3 People in communities whose voices are seldom heard are engaged in putting 

forward/influencing projects within their community. 
 
3.4 The governance role of the Community Boards is consolidated in terms of project 

development, approvals and monitoring processes.  
   



 
4. Supporting documentation 
 
4.1 Appendix 1 – Community Board Local Development Programme 2022/23 onwards 
 
4.2 Appendix 2 – Budget Information 
 
4.3 Appendix 3 – Play Area Development List 2022/23 
  
 

 
 
 
Stephen Penman 
Head of Strategic Communication 

 
  



5. Impacts  
 
5.1 Public Sector Equality Duty and Fairer Scotland Duty 

Does the report contain information that has an impact as a result of the Public 
Sector Equality Duty and/or Fairer Scotland Duty? 
Yes ☐ No ☒ 
If Yes, please provide a brief summary of the impact? 
 
If Yes, has an assessment been carried out and published on the council’s website? 
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-
scotland-duty-impact-assessments 
Yes ☐ No ☐ 

5.2 Financial impact 
Does the report contain any financial impacts? 
Yes ☒ No ☐ 
If Yes, have all relevant financial impacts have been discussed and agreed with 
Financial Solutions? 
Yes ☒ No ☐ 
If Yes, please provide a brief summary of the impact? 
 
Each of the projects in the attached Appendices, if deemed appropriate for delivery 
and where budget is available is supported through funding available via the 
Community Board Local Development Programme capital allocation.  Consideration 
will also be given to maximising external and other partner contributions where 
possible. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

Yes ☐ No ☒ 
If Yes, have all relevant HR impacts have been discussed and agreed with People 
and Organisational Development? 
Yes ☐ No ☐ 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
Does the report contain any legal impacts (such as general legal matters, statutory 
considerations (including employment law considerations), or new legislation)? 
Yes ☐ No ☒ 
If Yes, have all relevant legal impacts have been discussed and agreed with Legal 
and Democratic Solutions? 
Yes ☐ No ☐ 
If Yes, please provide a brief summary of the impact? 
 

5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?   
Yes ☐ No ☒ 
If Yes, is the processing of this personal data likely to result in a high risk to the data 
subject? 
Yes ☐ No ☐ 
If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
mailto:dataprotection@northlan.gov.uk


Yes ☐ No ☐ 
5.6 Technology / Digital impact 

Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, or 
connectivity / broadband / Wi-Fi? 
Yes ☐ No ☒ 
If Yes, please provide a brief summary of the impact? 
 
 

 
Where the impact identifies a requirement for technology, has an assessment been 
carried out (or scheduled) by the Enterprise Architecture Governance Group 
(EAGG)?  

 Yes ☐ No ☒ 
5.7 Environmental / Carbon impact 

Does the report / project / practice contain information that has an impact on any 
environmental or carbon matters? 
Yes ☒ No ☐ 
If Yes, please provide a brief summary of the impact? 
 
Several of the projects will have a positive effect on the local environment, 
contributing to safer areas to play and addressing issues traffic congestion in specific 
areas. 
 

5.8 Communications impact 
Does the report contain any information that has an impact on the council’s 
communications activities? 
Yes ☒ No ☐ 
If Yes, please provide a brief summary of the impact? 
 
The LDP is discussed widely with community groups and local consultation will be 
communicated as required.  In conjunction with local communities, a 
communications approach will ensure that projects are promoted positively. 
 

5.9 Risk impact 
Is there a risk impact? 
Yes ☒ No ☐ 
If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or Service 
or Project Risk Registers), and how they are managed? 
 
There are no significant financial risks which have been identified at this stage in the 
financial year, however this will continue to be closely monitored.  Some projects 
may not proceed as a result of e.g., community consultation or site investigations 
and outstanding budgets will be re-allocated to other projects which will be reported 
to a future Community Board.  It should be acknowledged that there are nationwide 
challenges in relation to supply of materials and there is also an impact on material 
costs leading to potentially higher contract costs which could impact on delivery of 
projects. 
 

 

 
  



Appendix 1 

Airdrie Projects Under development 2022 onwards- 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional 
external or partner 
funding available 

Additional Notes 

Chapelhall/Bellside Road 
parking 

Road parking £40,000.00  Awaiting outcome of 
legal issues (Approved 
previously by Board) 

Airdrie BMX/Pump Track Funding to 
support 
regenerating 
the existing 
facilities or build 
a new pump 
track. 

  LDP proposal form 
submitted 07/02/2022 
Further project 
development work 
required to ascertain 
need for the facility & 
identify a group CPT 
can partner with to 
support external grant 
applications 

St Dominic’s 
Primary 
Muga Park 
development 

 Funding to 
support project, 
at the rear of St 
Dominic’s 
Primary, as well 
as security 
fencing and 
CCTV. 

£50,000 
 

 Following site meeting 
by Community 
Partnership Team it is 
not a feasible project 
to progress as there is 
an existing MUGA less 
than 200 metres from 
the school.  Propose to 
remove from list. 

Airdrie and Coatbridge 
Sea Cadets – project  

Funding for 
repair and 
upgrade work 
for the building  

  Awaiting proposed 
form to be completed 

Brownsburn Community 
Park 

Upgrade paths £10,000  Land ownership 
checked LDP project 
proposal form sent to 
project proposer 17th 
Aug 22 

Plains Community 
Futures 

Outdoor Gym at 
Moffatt View 

£10,000  Plains Community 
Futures have already 
secured funding from 
Airdrie Consortium and 
the Lottery.  The LDP 
contribution would 
cover a shortfall in 
funding. 

Davidson Street, 
Whinhall 

Additional CCTV 
to address 
issues regarding 
fly tipping 

  CCTV Team will carry 
out a survey 

Crowwood Road, 
Calderbank 

Additional 
Parking 

  Check feasibility and 
submit project 
proposal form 

 



 

Projects Seeking Approval- 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional external 
or partner funding 
available 

Additional Notes 

Victor Street Plains 
Parking 

Additional 
Parking  

£10,000  Seeking approval at next 
Board Meeting 

 

Potential Community Board LDP Programme 2021 onwards-  

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional external 
or partner funding 
available 

Additional Notes 

Hill Street, 
Caldercruix, Parking 

Extend parking  £7,000  Project approved at 
Board Meeting on 7th 
Sept 22 

Airdrie Burns Club  Funding to 
support a 
commemorative 
plague to Robert 
Burns within 
One Wellwynd 
Airdrie 

£1,000   LDP proposal form 
submitted 09/02/2022 
Project delivery 
underway. 

Plains Community 
Futures 

Upgrade play 
facilities 
including new 
equipment, 
surfacing, paths 
and seating 

£50,000  Tender for new play 
area issued with a return 
date of 12th October 
2022 

Gartleahill Play Area Wheeled sports 
area & refurb 
existing play 
area 

£70,000.00  Year 3 priority 

Craigneuk play area Creation of new 
play area 

£40,000 Apply to FCC 
Environmental for 
match funding 
£40,000 
 

Year 3 priority. Site 
identified at Calderigg 
Place. Start community 
engagement 

Forrest Street  Environmental 
Improvement 

£10,000.00  Year 2 priority. 
 
Potential removal as no 
community demand. 

Craigneuk/Petersburn Path 
Improvements 

£30,000.00  Year 2 priority  
 
Potential removal as no 
community demand. 

Katherine Park Sports Provision £60,000.00  Potential removal as no 
community demand 
evidenced.  

Rawyards Park Play 
Area Improvements 

Additional play 
equipment 

£8,000  Due for installation Sept 
2022 

Community Safety - 
CCTV 

Additional CCTV 
in locality in 

£25,000  Year 2 priority 



conjunction with 
community 
safety partners 

Chapelhall – Queens 
Crescent 

Improved 
parking 

£15,000  Year 2 priority 
 
Delivery 2022/23 

Arndale Plains Improved 
Parking 

£15,000  Year 2 priority 
 
Delivery 2022/23 

Caldercruix Heritage Project £30,000  Works awarded to be 
completed by Oct 2022 

Plains – Ashlea 
Gardens 

Environmental 
improvements 
and additional 
parking 

£15,000  Year 2 priority 

Rawyards 
Roundabout 

Environmental 
Improvements 

£5,000  Proposal to be delivered 
via Community Benefits 
with reduced LDP 
contribution 

Friends of 
Centenary/West End 
Parks 

Environmental 
and lighting 
improvements, 
repair signage 

£3,000  Recover NL project. 
Signage repaired. 
Additional Works 
ongoing. 

Stemac Lane/Victor 
Street Plains 

Parking 
Improvements 

£15,000  Year 2 priority 
 
Project not feasible due 
to topography. To be 
ammended.  

Community 
Partnership Initiatives 

Funding to 
support 
partnership 
initiatives 

£10,000  Year 2 priority 

 

Bellshill 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Rockburn Park –
improvement project   

Project to improve 
lighting and cut 
back tree root 
hazards  

 TBC   Project proposal form and 
design brief have been 
submitted. Project 
approved by board in 
principle.   

Redwood Crescent – 
community garden 
project  

Project to create a 
green community 
garden space   

 TBC   Project under 
development – CPO to 
meet project proposer on 
16th September for 
progressing details for the 
project 

Baird’s Park - play 
facilities improvement 
Project  

Improving play 
facilities and 
equipment at an 
existing play area   

TBC  Project under 
development – CPO to 
meet project proposer on 
16th September for 



progressing project 
proposal form  

Liberty Road - car 
parking project   

Project to create 
additional off- 
street parking 
spaces close to a 
local primary 
school   

 TBC   Initial LDP project proposer 
has pulled out. Project is no 
longer needed and is to be 
deleted  

  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

 Syncamore Ave – 
community dog walking 
area  

To create a 
community dog 
walking area in a 
densely populated 
urban area in 
Viewpark. The 
project would 
include tidying up 
litters and clear up 
overgrown on site.  

 TBC   Project proposer contacted 
CPO for devising a LDP 
project proposal. A 
potential suitable land has 
been identified. The land 
has been confirmed by NL 
Property as vacant is 
available for a potential 
low- cost lease. Further 
details for a lease would 
need to be worked out 
between NL Property and 
the group.    

Bairds Avenue – 
community dog walking 
area  

To create a 
community dog 
walking area in a 
densely populated 
urban area in 
Viewpark. The 
project would 
include tidying up 
litters and clear up 
overgrown on site.  

TBC  Project proposal wanted a 
short-term lease for a dog 
walking area. A potential 
suitable land has been 
identified. The land has 
been confirmed by NL 
Property as potentially 
earmarked for property 
development, however 
this would not happen 
within the next 2 to 3 
years. Further details for a 
short term 2/3-year lease 
would need to be worked 
out between NL Property 
and the group.    

  
Potential Community Board LDP Programme 2021 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Viewpark Gardens  Funding to support 
development of 
potential works at 
site  

£20,000    Year 1 Priority  

Community Safety – 
CCTV Provision  

Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

£25,000    Year 2 Priority  



Douglas Dr/Kirklee Rd  Play area project  £70,000    Works on site  
Community Garden 
project  

Project in 
conjunction with 
community 
council  

£25,000    Year 1-2 Priority.  Suitable 
garden site on the Bellshill 
Gateway pump bike track 
ground has been 
successfully identified with 
local community. Project 
proposal form and design 
brief will be submitted 
after the initial Gateway 
building work completed 
at around November 22, 
when the proposed 
community garden area 
became clearly marked 
with any LDP project ‘s 
required designs and 
features become apparent.  

Community Safety 
Project  

Project to address 
wheelie bin 
security in 
conjunction with 
partners  

£2,000    Complete  

Rosevale 
Crescent/Calder Park 
MUGA project, 
Mossend  

Potential MUGA 
Facility  

£65,000 + 
additional 
external 
funding  

 TBC  CPO met with project 
proposer on 13th 
September to finalise 
project details. Project 
proposal form and design 
are to be submitted 
shortly   

Community Partnership 
initiatives  

Funding to support 
partnership 
initiatives  

£10,000    Approved at Community 
Empowerment committee  

Gemini Grove, wall 
entrance project   

Project to cut 
through an 
opening through a 
low-level brick wall 
for residents’ 
access to a public 
car park.   

 TBC   Project approved in 
principle by board. Project 
proposal form and design 
brief have been submitted. 
    
  

Orbiston Bing project  Project to assist 
residents live In 
the Orbiston Bing 
area to improve 
and repair existing 
walk paths and 
features in 
the bing   

 TBC   Project under 
development. Project 
proposal application form 
and design brief are to be 
submitted shortly. Board 
approved project in 
principle.  

Crowflat View – car 
parking project  

Project to create 
extra car parking 
spaces   

 TBC   Project approved in 
principle by board. Project 
proposal form and design 
brief have been submitted. 
    
  

Warnock Crescent play 
area project   

Project to improve 
play equipment 

 TBC   Project approved in 
principle by board. Project 



and facilities in an 
existing play park 
near Warnock 
Crescent, Bellshill.   

proposal form and design 
brief have been submitted. 
    
   

Napier Square (north 
side) - car park project  

Project to create 
extra car parking 
spaces    

 TBC   Project approved in 
principle by board. Project 
proposal form and design 
brief have been submitted. 
    
  

Mossend Primary 
School – car parking 
project   

Project to create 
additional safe 
parking spaces   

 TBC   Project has been approved 
in principle by board June 
2022 – CPO met with group 
for finalising project 
proposal on 13th 
September 22.  Project 
proposal form and design 
brief are to be submitted 
shortly.  
  

 

Coatbridge 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Heritage 
Way/Monklands Canal 
Improvements  

Improvements 
Disabled parking 
bays at Daisy Park 
side & possible 
Pier replacement 
works  

£40,000.00    Feasibility ongoing, local 
org contacted to develop 
project idea.  

Margaret Street Park  Upgrade fencing & 
lighting 

    Initial feasibility checks 
completed. Possible 
replacement of fence & 
upgrade to dual light at 
entrance.  

Kirkwood Local 
Improvements  

Parking and 
Environment  

TBC    Local engagement to 
establish community 
aspiration around 
environmental 
improvements, survey live 
till 6th October. Feasibility 
in progress re addressing 
parking/turning issues at a 
specific locale.  

 

  
  



Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Dunure Place Creation of parking 
bays to alleviate 
congestion 
 

£20,000  Project proposal 
submitted/feasibility 
checks to be completed 

     
  
Potential Community Board LDP Programme 2021 onwards-   
Project Name  Project Description  Project 

Potential Cost  
Additional external 
or partner funding 
available  

Additional Notes  

Last Tram Project  Heritage  £14,000  £22,000  Complete  
Northburn Road  Community 

Safety/Quad Bike 
issues  

£10,000    Project to restrict 
motorised access to open 
space due to ongoing local 
issues. Replacement 
access gates being 
sourced.  

Dunure Street 
Coatbridge  

Dog walking area at 
Dunure Street 
Coatbridge  
  

£15,000    Approved in principle.  
New location identified 

Greenend Wheeled 
Sports Area  

Play  £30,000.00    Budget increase by 
£5,000.  Tender awarded  

Scarhill Street Play 
Area  

Upgrade Play Area  £50,000.00  £100,000 Scottish 
Government Play 
Park renewal fund 

Project tender issued. 

Whifflet Park   Skatepark  £55,000    Budget increased by 
£15,000 to meet project 
brief. Contract awarded.  

Viewfield Rd 
Coatbridge  

Environmental and 
road safety 
improvements  

£40,000    Year 2 priority – increase 
in budget to include 2nd 
location  

Greenend Projects Create & support a 
temporary projects 
building on Elm Street 
to allow local groups 
and support services 
to develop and 
deliver local 
outcomes 

Approx 
£45,000 

 
Feasibility underway, 
proposal in draft form, 
initial site permission 
granted by Housing 
services 

Community Safety - 
CCTV  

Additional CCTV in 
locality in conjunction 
with Community 
Safety Partners  

£25,000    Year 2 priority  

Community 
Partnership Initiatives  

Funding to support 
partnership 
initiatives  

£10,000    Approved at Community 
Empowerment 
Committee  

 

 



Cumbernauld 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Bog Stank 
(Cumbernauld Village)  

Third party funding 
contribution being 
sought for further 
feasibility work  

    Further dialogue required 
with Village Community 
Council  

Inchwood Road, 
Westfield  

Parking 
Improvements  

    Proposal Form submitted  

Watch us Grow  Support for 
environmental 
improvements 
around base at 
Palacerigg Country 
Park.  

    New proposal form to be 
completed.   

  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

     
  
Potential Community Board LDP Programme 2021 onwards-   
Project Name  Project 

Description  
Project 
Potential Cost  

Additional external 
or partner funding 
available  

Additional Notes  

Environmental 
improvements around 
Westfield Community 
Centre  

Improvements to 
existing 
shrubbery / raise 
bed areas, 
including repairs 
or renewal of 
brickwork   

TBC    Brickwork repairs carried 
out. No further identified 
works. 

Abronhill Community 
Works  

Environmental 
improvements  

£20,000.00    Originally a year 1 project. 
Potential project relating to 
underpass improvements 
and improved community 
safety being considered. 
Will not progress until 
2023. 

Kildrum Workers 
memorial  
  

Heritage feature 
improvements  

£6,000.00    Works awarded, to be 
completed by end July 
2022.  

Carbrain PS  Community 
Access  

£30,000     Project to be reviewed - 
LDP Proposal not 
submitted, no group 
identified to progress 
project  

Kilbowie Rd  Parking  £15,000    Works awarded. To be 
completed by end October 
2022 



Cairngorm Gardens  Improvements to 
sculpture area  

£10,000    Works awarded. To be 
completed by end October 
2022 

Abbotsford Crt 
Cumbernauld  

Parking project  £15,000    Works awarded. To be 
completed by end October 
2022 

Community Safety – 
CCTV  

Additional CCTV 
in locality in 
conjunction with 
Community 
Safety Partners  

£25,000    Year 2 priority  
The CCTV team have 
undertaken site visits and 
are preparing feasibility 
/costings for the three 
proposals for Cumbernauld 
Community Park including 
second camera at Tesco 
side) Carbrain gully and 
Ravenswood Nature 
Reserve.   

Greenrigg Rd   Parking Project  £15,000    Works awarded. To be 
completed by end October 
2022 

Seafar and Ravenswood 
Community Council  

Welcome and 
Directional Road 
Signage   

£1000    In progress. Signage 
purchased and awaiting 
installation. 

Oak Road Football 
Pitch, Abronhill  

Parking 
Improvements  

£35,000    Year 2 priority   
Feasibility underway. Not 
currently able to meet 
project aspirations. 

Melrose Ave 
Cumbernauld  

Parking 
Improvements  

£30,000    Year 2 priority.  
Due to go out to 
consultation 

Community Partnership 
Initiatives  

Funding to 
support 
community 
partnership 
initiatives  

£10,000    Approved at Community 
Empowerment Committee  

Condorrat Community 
Garden/Allotment  

Funding to 
support costs of 
greenhouse  

TBC    Year 2 project approved in 
principal February 
2022.  External funding 
application may be 
required.  

  
Kilsyth 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Kilsyth Old Peoples 
Welfare Committee – 
centre renovations  

Contribution 
towards 
improvements 
works at Old 
 Library 
(Burngreen)  

TBC    The organisation is seeking 
third party funding support 
for essential building and 
facility improvements. 
Proposal will require to be 
updated  

  
  



Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
  
Potential Community Board LDP Programme 2021 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional 
external or 
partner funding 
available  

Additional Notes  

Kilsyth Sports 
field  

Sports field – 
contribution 
to resurfacing 
to improve 
Community 
access  

£35,000.00    Recent discussion with local contractor 
confirmed need for a further substantial 
resource                              
Future years priority  

Colzium Estate 
Up-grade 
Fountain  

Fountain Up-
grade  

£10,000.00    Additional resource required to progress this. 
Project will likely move into a later year 
LDP                                                             

Montrose 
Gardens 
Parking  

Parking  £15,000.00    Year 4 Priority  
  
  
  

Banton Parking  Parking  £20,000.00    Year 4 priority  
Kilsyth Heritage 
project  

Heritage 
project  

£20,000.00    Year 4 priority  

Fisher Avenue 
Parking  

Parking  £15,000.00    Year 5 priority  

Rennie Rd 
project  

Initial contact 
made with 
group  

TBC    Year 3 priority   

Banton War 
Memorial 
Replacement  

TBC with 
community 
groups  

TBC    Year 2 priority – The proposing organisation has 
requested that this project is paused in favour 
of bringing forward parking improvements 
currently assigned to Year 4. This year 4 project 
has a notional value of £20,000. Therefore, the 
year 2 budget would need to be reviewed for 
affordability along with the other year 2 
proposals.  

Play park 
upgrade, 
allotments, 
CCTV and path 
lighting phased 
approach  

TBC with 
Bogside 
Tenants and 
Residents 
Association  

TBC    Seeking approval      
Year 3 priority  
Additional resource may be required  
                                                                                         
  
  

Croy 
Community 
Hub  

Outdoor 
Community 
Space 
(Community 
Allotments / 
Grow your 
own) & repair 
or 
replacement 
of old paths.  

TBC    Seeking approval    
Year 2 priority. Costings to be determined and 
community engagement required.  
  



Livingston Park 
Play Park 
Group  

Upgrading of 
facility   
Contact made 
with group  

TBC  £100,000 Scottish 
Government Play 
Park renewal 
fund 

Year 2 priority  
Project costs will be determined by feasibility 
study.  

Community 
Partnership 
Initiatives  

Funding to 
support 
partnership 
initiatives  

£1,500    Approved at Community Empowerment 
Committee  

 

Motherwell 

Projects Under development 2022 onwards- 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional external 
or partner funding 
available 

Additional Notes 

     
 

Projects Seeking Approval- 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional external 
or partner funding 
available 

Additional Notes 

     
 

Potential Community Board LDP Programme 2021 onwards-  

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional external 
or partner funding 
available 

Additional Notes 

Craigneuk 
Community Garden 

PB approved 
project in 
grounds of 
Berryhill PS 

£15,000  Complete 

Sannox Drive Play 
Area 

Replace Play 
Area 

£30,000.00  Complete 

Burnside Street Play 
Area 

Play area 
upgrade 

£10,000.00  This project will be 
tendered and awarded 
this financial year 

Newarthill Glenburn 
Ave. Parking 

Parking £10,000.00  Year 2 priority.  

Community Safety 
CCTV 

Additional CCTV 
in locality in 
conjunction with 
Community 
Safety Partners 

£25,000  Year 2 priority. 

New Stevenston Play 
area 

Additional 
accessible play 
equipment 

£20,000  Year 2 priority. Project 
tender issued. 

The Loaning 
Motherwell 

Improvements 
to play area 

£50,000 £100,000 Scottish 
Government Play 
Park renewal fund 

Year 2 priority.   

Frood Street Play 
Area 

Replace existing 
play area 

£30,000  Works on site. 
 



Project Name Project 
Description 

Project 
Potential 
Cost 

Additional external 
or partner funding 
available 

Additional Notes 

Community 
Partnership Initiatives 

Funding to 
support 
community 
partnership 
initiatives 

£10,000  Approved at Community 
Empowerment 
Committee. 

 

Northern Corridor  

Projects Under development 2022 onwards-  

Project Name  Project 
Description  

Project 
Potential Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Stepps Cultural 
Centre Pathways  

 Pathways  £20,000.00    Year 2 priority. 
  
Additional consultation 
with Stepps PS and St. 
Joseph’s PS carried out 
May ’22. Projects Team 
to site visit August ’22. 
  
Spend approved by 
Board.  

Hockey pavilion 
carpark upgrade 

Improve state of 
car park to fix 
potholes, 
flooding, and 
overall condition 

TBC Active and 
Creatives 
Communities have 
agreed to upgrade 
the pathway from 
the carpark to the 
pavilion. 

Upgraded work 
completed at entrance 
area down to car park 
and potholes fixed. 
   

 Auchinloch 
Community Council  

Auchinloch 
Village green 
  
Provide access 
to an outdoor 
green space 
  

£12,000 
  

  Project identified 
through Auchinloch 
Community Action Plan. 
Engagement for project 
completed. Consultation 
and surveys completed. 
  
Projects Team has met 
with group to consider 
feasibility.  Further 
update to follow. 
  
Spend approved by 
Board.  

Auchinloch 
Community Council 
(grant request) 

Recovery of 
Auchinloch to 
Stepps Right of 
Way (SS 97) to 
provide 
improved 

£17,519.08 
(50%) 
  

£17,519.08 (50%) Project identified 
through Auchinloch 
Community Action Plan. 
Engagement for project 
completed. Consultation 
and surveys completed. 
  



pedestrian 
access.  

Community Partnership 
Team has met with 
group to consider 
feasibility.  Awaiting 
response from NLC Legal 
and Democratic 
Solutions to progress. 
  
Matched funding 
confirmed. 
 
Spend approved by 
Board. 
 
Note: 
Land not owned by NLC 
– consider third party 
contribution 
  

Mollinsburn 
Entrance Feature 

Entrance 
Feature 

£13,000.00   Moved to Year 2 as 
further consultation 
required.  
Spend approved by 
Board. 
  
Land not in NLC 
ownership so further 
approvals required.  

Auchinloch Entrance 
feature 

Entrance 
Feature 

£12,000.00 
(£4,430.00) 

  Works awarded and 
underway. 
  
Spend approved by 
Board. 
  

Moodiesburn Kelvin 
Drive Wheeled 
sports facility  

Wheeled sports 
facility 

£20,000 £52,000 Part of wider funding 
package. 
  
Year 2 engagement and 
consultation with 
delivery from April 2023. 
  
Spend approved by 
Board. 
  

Cross Locality 
Heritage Project 

Idea to be 
consulted on in 
local community 

£25,000   Year 1-3 priority more 
consultation required. 
Project will now be 
delivered across 3 years.  
  
£3000 grant awarded to 
Northern Corridor 
Community Volunteers 
to support delivery of 
local heritage exhibition. 
  



Spend approved by 
Board. 
  
* Potential £22,000 
balance will remain 
allocated to Year 3 – 
additional information 
to be submitted re 
future stages.  

Stepps Running 
Track 

Running Track £15,000.00   Year 3 priority - project 
may be joined together 
with other Cardowan 
area project to provide 
MUGA (Multi Use Games 
Area) at Frankfield Road 
in its place. (In 
partnership with 
Cardowan Community 
Meadow who are 
working with Coalfield 
Regeneration Trust) 
  
Spend approved by 
Board. 
  

Dunalistair Drive 
Play Area  

Replace play 
area 

£60,000.00   Year 2 priority. Project 
being re-tendered with 
return due October 22 
  
Spend approved by 
Board. 
  

Glenmanor School 
area parking 

Parking facilities £20k    Complete 
  

Cardowan Area Funding to 
support local 
environmental 
projects 

£25,000   Year 3 priority - project 
may be joined together 
with other Cardowan 
area project to provide 
MUGA at Frankfield 
Road in its place. (In 
partnership with 
Cardowan Community 
Meadow who are 
working with Coalfield 
Regeneration Trust). 
  
Spend approved by 
Board.  

Community Safety 
CCTV 

Additional CCTV 
in the locality in 
conjunction with 
community 
safety partners 

£15,000   Year 2 priority 



Community 
Partnership initiatives 

Funding to support 
community 
partnership 
initiatives 

£3,000   Approved at Community 
Empowerment Committee 

Additional car 
Parking bays at 
Lochside, Gartcosh 

Increase parking 
spaces to relieve 
congestion 
issues 

£- TBC   Project identified by 
residents due to 
increasing number of 
cars accessing current 
parking spaces. 
Supported by Gartcosh 
Tenants and Residents 
Association. 

Additional car 
Parking bays at 
Blades Court, 
Gartcosh 

Increase parking 
spaces to relieve 
congestion 
issues 

£- TBC   Project identified by 
residents due to 
increasing number of 
cars accessing current 
parking spaces. 
Supported by Gartcosh 
Tenants and Residents 
Association. 

Additional car 
Parking bays at 
junction of Centre 
Street and The Oval, 
Glenboig 

Increase parking 
spaces to relieve 
congestion 
issues 

£- TBC   Project identified by 
residents and business 
owners due to number 
of cars accessing limited 
parking spaces. 
 
Further consultation 
required. 

  

Projects Seeking Approval- None 

Project Name  Project 
Description  

Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
 

Shotts 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
  
 
 
  



Potential Community Board LDP Programme 2021 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Salsburgh Heritage 
Project  

PB approved 
project to establish 
local heritage 
group and 
features  

£20,000    Grant issued to local group 
for delivery. Monitoring 
arrangements underway.  
  

Shotts Currieside 
Avenue  
  

PB approved 
project. 
Replacement of 
existing play area  

£20,000     Project out for tender. 
  

Harthill Scooter Track   PB approved 
project (changed 
from play 
area/outdoor gym 
following 
consultation)  

£30,000     Contract awarded. 
Awaiting site start date 
due to contractor issues. 

Stane Corner Parking  Parking  £30,000.00    Year 3 priority. Feasibility 
has not identified any 
suitable works to be 
carried out within scope of 
LDP. Project needs to be 
revised or deleted. 

Shotts Leisure Centre 
Outdoor Gym  

Outdoor gym  £30,000.00    Year 5 priority  

Lochaber Road Parking  Parking  £50,000.00    Year 3/4 priority  
Community Safety 
CCTV  

Additional CCTV in 
the locality in 
conjunction with 
community safety 
partners  

£20,000    Deployable CCTV in place 
within Salsburgh. 
 
Updating or renewal of 
CCTV in Shotts. 

Torbothie Rd Shotts  
  
  

Project ideas in 
development and 
subject to 
consultation  

£20,000    Original proposal for a 
community garden no 
longer going ahead. 
Feasibility of other 
potential options to be 
determined.  

Hartwood   Funding to support 
local play area 
refurbishment  

£15,000    Year 1 Approved at 
Community Board  

Torbothie Rd  
Shotts   

Parking  £20,000    Year 2. Consultation 
issued  

Community Partnership 
Initiatives  

Funding to support 
community 
partnership 
initiatives  

£2,000    Approved at Community 
Empowerment Committee  

Salsburgh Feature 
Lighting  

Project to install 
lighting on 
entrance features 
and war memorial  

£10,000    Approved at Community 
Board February 2022  
   

Hareshaw Play Area   Install additional 
item of equipment 
for older children  

£5,000    Approved at Community 
Board February 2022  
Equipment purchase 
scheduled Late 2022. 



  
Laggan Path  Parking  £10,000    Year 3 /4 project Approved 

at Community Board 
February 2022   
     

  
  

 

Wishaw 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Cambusnethan Play 
Park 

Creation of new 
play area  in 
greenspace in 
Cambusnethan 

 TBC   Project identified through 
Made4Uin ML2 team.  

Newmains Bike Track or 
MUGA 

Clarification on 
project once 
survey findings 
received 

TBC 
 

Project proposals from 
Newmains Community 
Council 

Newmains Welcome 
Sign 

Creation of 
Welcome Sign 

TBC 
 

Project proposal from 
Newmains Community 
Council 

  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
  
Potential Community Board LDP Programme 2021 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Maxton Crescent   Phase 2 parking  £15,000.00    Year 2 priority 
Consultation issued 

Cambusnethan  Extend Parking  £20,000.00    Contractor instructed. 
Work underway, awaiting 
response from Roads in 
order to progress. 

Netherton   Safe walking 
routes  

£20,000.00    Year 3 priority  

Fir Place Play Area  Replace Play area  £40,000.00    Complete 
Attercliffe Avenue Play 
Area  

Replace Play area  £50,000.00    Project tender issued, due 
to return end of October. 

Coltness Welcome sign  Creation of 
Welcome sign  

£20,000.00    Year 2 priority – on-going.  

Belhaven Park Dog Walk 
area  

Dog walking area  £15,000.00    Year 4/5 priority. No 
current evidence of 
support or proposer.  

King George V Play 
area, Wishaw  

Replace Play area  £100,000.00    Year 3 priority  



Kenilworth Avenue, 
Wishaw  

Memorial Plaque 
and distance 
markers. 

£5,000.00    Year 2 priority. Project 
amended to distance 
markers and memorial 
plaque. Reduced budget 
agreed at Board.  

Cleland 
MUGA (Parkside) 

Creation of New 
MUGA  

£70,000.00    Year 4/5 priority.  location 
identified. Community 
group to be identified and 
external funding will be 
required. 

Cleland Public Park  Refurb and extend 
play area  

£50,000.00    Year 2 priority.  

North Dryburgh Road  Additional Parking  £30,000.00    Parking area completed. 
Investigating options to 
extend street lighting to 
cover this area.  

Lyman Drive Play Area  Replace Play area  £40,000.00    Year 3 priority  
Allanton Grove, 
Coltness Phase 2  

Additional parking 
to ease congestion  

£20,000.00    Year 2 priority. Completed 
by other service and no 
longer required. Remove 
from list. 

Community Safety 
CCTV  

Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

£25,000    Year 2 priority  

Newmains  Improved play area 
facilities in 
conjunction with 
local community  

TBC    Year 2 priority   
Consultation completed & 
site agreed for central play 
area with disinvestment in 
3 existing sites. 

Path renewal  Paths in 
Gowkthrapple  

TBC    Year 3 priority. Subject to 
Masterplan & potential 
local development  

Funding to potentially 
support Christmas trees 
in communities  

Funding to be 
considered in 
conjunction with 
local community 
groups  

TBC    Year 1 priority. Hold on list 
until all tree invoices 
received.  

Overtown  Outdoor Gym  £45,000    Year 2. Approved at 
Board.  Proposal group 
completed consultation & 
potential design spec.  

Community Partnership 
Initiatives  

Funding to support 
community 
partnership 
initiatives  

£10,000    Approved at Community 
Empowerment 
Committee   

Park Quadrant Parking  Local parking 
improvements  

TBC    Approved in Principle 
Community Board Feb 22. 
Consultation issued.  
  

 

  
  



Appendix 2 

 

 
Annual 
Total 

Community Board 
Airdrie Bellshill Coatbridge Kilsyth Motherwell Cumbernauld Northern 

Corridor 
Shotts Wishaw 

Year 1 310,140 220,140 260,280 58,140 292,140 257,580 127,440 85,860 202,140 
Year 2 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 
Year 3 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 
Year 4 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 
Year 5 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



          Appendix 3 

Play Area Development Update 2022/23 

Community 
Board 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional 
external or 
partner funding 
available 

Additional Notes 

Airdrie      
      
 Rawyards Park 

Play Area 
Improvements 

Additional 
play 
equipment 

£8,000  Due for 
installation by end 
Oct 2022 

 Moffat View 
Play Area 

Replace 
existing play 
area 

£50,000  Project tender 
issued. Return due 
12 Oct 22. 

      
Bellshill      
 Baird’s Park - 

play facilities 
improvement 
Project  

Improving play 
facilities and 
equipment at 
an existing 
play area   

TBC  Project under 
development – 
CPO to meet 
project proposer 
on 16th September 
for progressing 
project proposal 
form  

 Douglas 
Dr/Kirklee Rd  

Play area 
project  

£70,000    Works on site. Due 
for completion Oct 
22. Progress 
delayed due to 
contractor 
availability.  

 Rosevale 
Crescent/Calder 
Park MUGA 
project, 
Mossend  

Potential 
MUGA Facility  

£65,000 + 
additional 
external 
funding  

 TBC  Project proposal 
form and design 
are to be 
submitted shortly. 
Future project as 
external funding 
required.  

 Warnock 
Crescent play 
area project   

Project to 
improve play 
equipment 
and facilities 
in an existing 
play park near 
Warnock 
Crescent, 
Bellshill.   

 TBC   Project approved 
in principle by 
board. Project 
proposal form and 
design brief have 
been submitted.     
   

 Lilac Crescent 
Play Area 

Replace 
existing play 
area 

£25,000 £70,000 
Developers 
contribution. 

Project re-tender 
issued, due to 
return 12th 
October 22. 
Budget increased 
due to market 
conditions. 

Coatbridge      



 Greenend 
Wheeled Sports 
Area  

Play  £30,000.00    Budget increase by 
£5,000.  Tender 
awarded. Work 
delayed due to 
contractor issues 
and availability.   

 Scarhill Street 
Play Area  

Upgrade Play 
Area  

£50,000.00  £100,000 Scottish 
Government Play 
Park renewal 
fund 
£20,000 
Developers 
contribution. 

Project tender 
issued. Return due 
12 Oct 22. 

 Whifflet Park   Skatepark  £55,000    Budget increased 
by £15,000 to 
meet project brief. 
Contract 
awarded. Work 
delayed due to 
contractor issues 
and availability. 

Cumbernauld      
      
Kilsyth      
 Livingston Park 

Play Park Group  
Upgrading of 
facility   
Contact made 
with group  

TBC  £100,000 Scottish 
Government Play 
Park renewal 
fund 

Year 2 priority  
Consultation 
complete. Tender 
due for issue late 
2022 

 Auchinstary 
Quarry 

New 
destination 
play facility as 
part of 
Antonine Wall 
Project 

£10,000 £200,000 
Heritage Lottery 
Funding 

Works on site and 
due for 
completion 
November 22 

Motherwell      
 Sannox Drive 

Play Area 
Replace Play 
Area 

£45,000.00  Works Complete. 
Budget increased 
to cover additional 
site works. 

 Burnside Street 
Play Area 

Play area 
upgrade 

£10,000.00  This project will be 
re-tendered and 
awarded this 
financial year 

 New Stevenston 
Play area 

Additional 
accessible play 
equipment 

£20,000  Year 2 priority. 
Project tender 
issued. 

 The Loaning 
Motherwell 

Improvements 
to play area 

£50,000 £100,000 Scottish 
Government Play 
Park renewal 
fund 

Year 2 priority.  To 
be tendered late 
2022. 
 
 

 Frood Street 
Play Area 

Replace 
existing play 
area 

£30,000  Works on site. 
 



 Sandy Beach, 
Strathclyde Park 

Replace 
existing play 
area 

 £120,000 
Country Parks 
funding. 

Project tender 
issued. Return due 
12 Oct 22. 

Northern 
Corridor 

     

 Moodiesburn 
Kelvin Drive 
Wheeled sports 
facility  

Wheeled 
sports facility 

£20,000 £52,000 
Developers 
Contribution 

 
Year 2 
engagement and 
consultation with 
delivery from April 
2023. 
  
 

 Dunalistair Drive 
Play Area  

Replace play 
area 

£100,000   Year 2 priority. 
Project re-
tendered with 
return due 
October 22 
Budget increased 
due to current 
market conditions 
  

 Moor Park Play 
Area 

Replacement 
play are 

 £170,000. 
Developers 
contribution and 
Hub delivery 
team 
contributions 

Works Complete 

 Moor Park 
Pump Track 

New Pump 
Track 

 £130,000 Hub 
delivery team 
contribution. 

Tender issued with 
return date of 11 
Nov 22. 
Replacement 
facility for 
previous site on 
hub location. 

Shotts      
 Shotts 

Currieside 
Avenue  
  

PB approved 
project. 
Replacement 
of existing 
play area  

£30,000    Project out for 
tender with return 
date Oct 22. 
Budget increased 
due to market 
conditions. 
  

 Harthill Scooter 
Track  
 

PB approved 
project 
(changed from 
play 
area/outdoor 
gym following 
consultation)  

£30,000     Contract 
awarded. Work 
delayed due to 
contractor issues 
and availability. 

 Hartwood   Funding to 
support local 
play area 
refurbishment  

£15,000    Year 1 Approved 
at Community 
Board. Approval 
now in place to 
redevelop play 



area. Tender due 
for issue before 
end 2022. 

Wishaw      
 Fir Place Play 

Area  
Replace Play 
area  

£40,000.00    Works Complete  

 Attercliffe 
Avenue Play 
Area  

Replace Play 
area  

£95,000.00   Project re-tender 
issued, due to 
return 12th 
October 22. 
Budget increased 
due to market 
conditions. 

 Cleland Public 
Park  

Refurb and 
extend play 
area  

£50,000.00    Year 2 priority. 
Consultation not 
commenced. 

 Newmains  Improved play 
area facilities 
in conjunction 
with local 
community  

£150,000   Year 2 priority   
Consultation 
completed & site 
agreed for central 
play area with 
disinvestment in 3 
existing sites. 

 Overtown  Outdoor Gym  £45,000    Year 2. Approved 
at Board.  Proposal 
group completed 
consultation & 
potential design 
spec.  

 

 


