

NORTH LANARKSHIRE COUNCIL

REPORT

To: ENVIRONMENTAL SERVICES COMMITTEE		Subject: CARRIAGEWAY RECONSTRUCTION (CAPITAL) SOUTHERN DIVISION 2007/2008
From: HEAD OF ROADS AND TRANSPORTATION		
Date: 22 nd August 2007	Ref: S/TM/61/08-0704	

1. INTRODUCTION

1.1 The purpose of this report is to advise the Committee of the action taken by the Executive Director of Corporate Services in consultation with the Convenor in appointing J.H. Civil Engineering Ltd to carry out the contract "Carriageway Reconstruction (Capital) Southern Division 2007/2008."

2. RESOURCES

2.1 Briefly the works comprise of carriageway reconstruction/resurfacing at various locations within the Southern Division of North Lanarkshire Council. Tenderers were advised that, notwithstanding the amount tendered, the Contractor appointed should expect to be given works to a lower budget limit of £558,000 but the contract could have an upper limit of £758,000, subject to available funding.

2.2 The funding for this work is contained within the Environmental Services 2007/2008 Capital Budget under the heading "Road/Footway Refurbishment Programme".

3. CONSIDERATION

3.1 The project costs, based on budget figures, are highlighted below:

Tender Costs	£758,000.00
Contingencies	£ 75,000.00
Design Fee	£ 0.00
Total	£833,000.00

3.2 The tender documents were issued to six Contractors, all of whom submitted tenders as follows:


Contractor	Tender Amount Before Checking	Tender Amount After Checking	Comments
J.H. Civil Engineering Ltd	£410,384.00	£410,362.00	Arithmetical Error
Amey Roads North Lanarkshire	£498,742.49	£498,787.49	Arithmetical Error
Northumbrian Roads Ltd	£514,275.40	£514,275.40	
Newlay Civil Engineering	£514,593.30	£514,595.30	Arithmetical Error
Maclay Civil Engineering Ltd	£525,853.30		Not Checked
Barr Limited	£658,708.50		Not checked

3.3 The tender of £410,362.00 submitted by J.H. Civil Engineering Ltd has been consistently and competitively priced and is worthy of consideration for acceptance.

- 3.4 The works are to be wholly executed on land wholly owned by N.L.C.
- 3.5 The Pre-Tender Health and Safety Plan has been prepared by the Planning Supervisor and issued to all tenderers. The construction Phase Health and Safety Plan will be developed by the appointed Contractor prior to commencement of work on site.
- 3.6 Project management arrangement will be introduced to achieve cost effective project completion.

4. RECOMENDATION

- 4.1 That the Committee is asked to note the action taken by the Executive Director of Corporate Services, following consultation with the Convener of the Committee, in appointing J.H. Civil Engineering Ltd to carry out the contract "Carriageway Reconstruction (Capital) Southern Division 2007/2008."



Graham Mackay
HEAD OF ROADS AND TRANSPORTATION

Date:- 5th June 2007

Local government Access to Information Act: for further information about this report, please contact Jim Kelly, Roads Network Team Leader on 01698 302116