

NORTH LANARKSHIRE COUNCIL

REPORT

To: NORTH AREA LOCAL AREA PARTNERSHIP		Subject: LOCAL DEVELOPMENT PROGRAMME
From: HEAD OF REGENERATION SERVICES		
Date: 22 July 2010	Ref:	

1. PURPOSE OF REPORT

1.1 This report seeks to update the Local Area Partnership and Committee on the ongoing delivery of projects identified for investment through the Local Development Programme across the North Area during financial year 2009/10 and also to update on progress for projects which were approved in October 2009 for delivery in 2010/11.

2. BACKGROUND

2.1 The Partnership will recall at the Local Area Partnership of 19 February 2009 that a list of projects to be delivered in the North Area through the Local Development Programme was approved for progression during the 2009/10 financial year. Furthermore, a list of projects for delivery in 2010/11 was approved in October 2009.

3. CRITERIA FOR LOCAL DEVELOPMENT PROGRAMME

3.1 To be eligible for inclusion in the Local Development Programme projects must subscribe to previously agreed criteria. The following are examples of some of the criteria:

- Be linked to the Neighbourhood Improvement Plan
- Be publicly visible and accessible
- Come from Community Groups or Individuals
- Improve community safety
- Benefit a large number of people
- Improve the appearance of an area

4. PROJECTS 2009/10

4.1 The table attached at (Appendix 1) identifies outstanding projects approved by the Local Area Partnership for delivery during the financial year 2009/10 and advises of progress and final costs where work has been completed.

5. PROJECTS 2010/11

5.1 The projects which were approved in October 2009 for delivery in 2010/11 are detailed at Appendix 2 and the partnership will note that the majority of the projects will be delivered internally by Grounds Maintenance, Play Services, Roads Design Teams and Development Projects Team within Planning (Environmental Services)

5.2 The Partnership are also asked to approve the additional projects totalling £25,000 as detailed at Appendix 3. These projects can be accommodated within the existing budget and will be delivered within the financial year 2010/11.

6. CORPORATE CONSIDERATIONS

6.1 The Local Development Programme highlights the Council's commitment to neighbourhood regeneration and the value of the Local Area Partnerships.

7. RECOMMENDATION

7.1 It is recommended that the Local Area Partnership note and approve:

- (i) the progress in relation to the delivery of the projects in and 2009/10 (Appendix 1) through the Local Development Programme;
- (ii) progress in terms of projects for delivery in 2010/11; (Appendix 2)
- (iii) approve the additional projects at Appendix 3; and
- (iv) that further progress be reported to future meetings of the LAP



Maureen McConachie
Head of Regeneration Services

Local Government Access to Information Act: for further information about this report,
please contact Martin Dickson on 01698 302455
(22 July 2010)

North Area Local Development Programme 2009/10

Site and Address	Project Ref No.	Indicative/ Final Cost	Status
Carbrain, Glenhove Road	9/10N01	£45,000 (F)	Complete
Crabrain, Millcroft Road	9/10/N02	£75,000 (I)	Completion July2010
Kilsyth:Bluebell Woods	9/10/N13	£40,000	In Progress
Moodiesburn Glen	9/10/N16	£ 20,000	In Progress
Langriggs, Cumbernauld Village	9/10/N19	£25,999	In Progress

North Area Local Development Programme 2010/11

Site and Address	Project Ref No.	Indicative Cost	Status
Jeffrey Place Kilsyth	10/11N01	£30,000	Delayed project from 2009/10 programme. Project will deliver improved access, funding also being viewed as part of EBI (10k) total £40k
Auchinstarry contribution	10/11N02	£10,000	Contribution towards the ongoing projects being undertaken by The Waterways Trust and their Scents and Sensitivities Project.
Antonine Wall	10/11N03	£30,000	Project in conjunction with LEADER funding to begin works around the World Heritage site. This first phase of works will address both signage access and some interpretation works.
Underpass Project, Phase 3 (Broadwood)	10/11N04	£30,000	Phase 3 of Underpass Project. Phase 3 will see work being undertaken at the Craiglinn Roundabout which has 3 underpasses.
St Maurice's Pond	10/11N05	£20,000	Upgrade the path network and small footbridge needs addressing. This project will be taken forward by Conservation and Greening.
Mosswater Project	10/11N06	£40,000	Conservation and Greening to improve facilities for visitors to the Nature Reserve.
Path Signage	10/11N07	£10,000	Conclusion of Cumbernauld 50 programme to provide new walking signage around the whole of Town.
Millcroft Road Carbrain Phase 2	10/11N08	£70,000	Phase 2 of project upgrading the landscaping on Millcroft Road. This is being undertaken as per Masterplan.
Cumbernauld Woodlands Project Phase 1	10/11N09	£25,000	First Phase works to prepare WIAT Woodland Project for all woodland areas within Cumbernauld.
Oak Road, Abronhill	10/11N10	£25,000	Suitable redesign and environmental improvement of a number of public open space areas located throughout Oak Road, Abronhill.

Appendix 2 continued

North Area Local Development Programme 2010/11

Site and Address	Project Ref No.	Indicative Cost	Status
Abronhill CCTV	10/11N11	£40,000	Provision of CCTV around the area of Shopping Centre.
Ash/Spruce Abronhill	10/11N12	£40,000	Environmental improvement at open space around Blackthorn Road / Spruce Road.
Lanriggs Phase 2	10/11N13	£25,000	Phase 2 of 2 Contribution towards environmental improvement of the historic This work will be undertaken by Conservation and Greening.
Mount Ellen Open Spaces (CC)	10/11N14	£10,000	Clear up of the many corner sites, it is proposed to tidy these up and remove all old vegetation
Auchengeich Phase 2	10/11N15	£20,000	Phase 2 of Auchengeich memorial. This will fund replacement of statue and other security led ground-works.
Gartcosh Gateway	10/11N16	£50,000	Proposed by Gartcosh Community Council initiative to undertake environmental improvements to the main common area with Gartcosh.
Beautiful North Lanarkshire	10/11N17	£20,000	To further develop action plan and progress works from Beautiful North Lanarkshire. The funds will be allocated to areas which have been prioritised from the action plan.
CCTV Nodes	10/11N18	£15,000	Contribution to NLCCTV to increase the CCTV connectivity
Condorrat Main Street	10/11N19	£30,000	Phase 2 of improvement works around Condorrat Main Street
Provost McCann Walkway, Kilsyth	10/11N20	£20,000	This project will see this popular pathway upgraded including path resurfacing where required and environmental clearing.
Broadwood Loch footpath Phase 2	10/11N21	£25,000	Project to complete footpaths around Broadwood Loch

North Area Local Development Programme- additional projects 2010/11

Site and Address	Project Ref No.	Indicative Cost	Description
Bedlay Court, Moodiesburn		£900	Tidy up of existing trees and tree roots and replace with planters.
Laburnum, Alder & Medlar, Abronhill		£3500	Various tidying up and making good damage done by tree roots.
Colzium House		£3500	Upgrade and replant areas within Colzium Estate and address winter damage.
Auchengeich, Moodiesburn		£1800	Re-seed area close to new Auchengeich memorial
Mossvale Terrace, Moodiesburn		£1800	Remove trees and shrubs to rear of garage site and remove fly tipping
Sandyknowes Road, Carbrain		£3500	Remove shrub beds, rubble and grass over.
Broadwood Loch		£4200	Repair path & kerb edges to footpaths, cut back encroaching vegetation, remove fly-tipping/litter.
Kirkland Cres, Kilsyth		£1500	Trim shrubs and Crown lift trees
Garrel Road sportsground, Kilsyth		£1800	Top dress road and infill pot holes
Dullatur Bunnyhop		£2500	Upgrade un-surfaced path and remove fly-tipping.