

To: BELLSHILL AND DISTRICT LOCAL AREA PARTNERSHIP	Subject: LOCAL DEVELOPMENT PROGRAMME	
From: HEAD OF REGENERATION SERVICES		
Date: 15 April 2010	Ref:	

1. PURPOSE OF REPORT

1.1 This report seeks to update the Local Area Partnership and Committee on the ongoing delivery of projects identified for investment through the Local Development Programme across the Bellshill and District Area during financial year 2009/10 and also to update on progress for projects which were approved in October 2009 for delivery in 2010/11.

2. BACKGROUND

2.1 The Partnership will recall at the Local Area Partnership of 19 February 2009 that a list of projects to be delivered in the Bellshill and District Area through the Local Development Programme was approved for progression during the 2009/10 financial year.

3. CRITERIA FOR LOCAL DEVELOPMENT PROGRAMME

3.1 To be eligible for inclusion in the Local Development Programme projects must subscribe to previously agreed criteria. The following are examples of some of the criteria:

- Be linked to the Neighbourhood Improvement Plan
- Be publicly visible and accessible
- Come from Community Groups or Individuals
- Improve community safety
- Benefit a large number of people
- Improve the appearance of an area

4. PROJECTS 2009/10

4.1 The table attached at (Appendix 1) identifies the list of projects approved by the Local Area Partnership for delivery during the financial year 2009/10 and advises of progress and final costs where work has been completed.

5. PROJECTS 2010/11

5.1 The projects which were approved in October 2009 for delivery in 2010/11 are currently under discussion with the various Council Services and will be taken forward on a phased basis during this financial year. An update report will be provided at the July 2010 Local Area Partnership.


6. CORPORATE CONSIDERATIONS

6.1 The Local Development Programme highlights the Council's commitment to neighbourhood regeneration and the value of the Local Area Partnerships.

7. RECOMMENDATION

7.1 It is recommended that the Local Area Partnership note and approve:

- (i) the progress in relation to the delivery of the projects in and 2009/10 (Appendix 1) through the Local Development Programme;
- (ii) progress in terms of projects for delivery in 2010/11;
- (iii) that further progress be reported to future meetings of the LAP



MAUREEN MCCONACHIE
HEAD OF REGENERATION SERVICES

Local Government Access to Information Act: for further information about this report, please contact Matt Costello on 01698 403769.

(15 April 2010)

Site and Address	Project Ref No.	Indicative/ Final Cost	Status
Bellshill - Gardenside	09/10/B01	£72,000 (F)	In progress - Completion by April 2010.
Fallside – Gas Flats Phase 3	09/10/B02	£44,502 (F)	Work complete
Hattonrigg – Rockburn Park	09/10/B03	£20,000 (F)	Work complete
Holytown Memorial Gardens	09/10/B04	£125,000 (F)	Work complete
Holytown – Dornoch Rd Play Area	09/10/B05	£26,910 (F)	Work complete
Orbiston – Jewell Scheme Phase 2	09/10/B06	£20,000 (F)	Work complete
Orbiston – Lawmuir Road	09/10/B07	£35,000 (F)	Work complete
Orbiston – Liberty Road	09/10/B08	£19,320 (F)	In progress - Completion by April 2010
Viewpark – Myrtle Road / Douglas Crescent	09/10/B09	£11,570 (I)	Awaiting technical advice regarding wall area and further work will be required.
Viewpark – Land to the rear of Viewpark Health Centre	09/10/B10	£15,000(F)	Work complete
Mossend- Clydesdale Road/Christie Street	09/10/B11	£21,284 (F)	Work complete
Mossend- King George V Park	09/10/B12	£25,000 (F)	Work complete
Tannochside – Gateway Lights	09/10/B13	£4,240 (F)	Work complete
Holytown – Olive Court	09/10/B14	£1.000 (F)	Work complete
Bellshill – Lane at Holm Gardens	09/10/B15	£7,526 (F)	In progress - Completion by April 2010
Bellshill – McDougall Quad	10/11/B07	£5,350 (F)	In progress - Completion by April 2010