

## REPORT

|   |                             |  |
|---|-----------------------------|--|
| To: POLICY & RESOURCES (FINANCE)<br>SUB COMMITTEE | Subject: FINAL MEASUREMENTS |  |
| From: DIRECTOR OF HOUSING &<br>PROPERTY SERVICES  |                             |  |
| Date: 10 <sup>th</sup> August 2006                | Ref: I/F/TM/<br>FIAD00054   |  |

**1.0 INTRODUCTION**

- 1.01 The purpose of this report is to keep the members informed of the final measurement arrangements so arising in connection with previous contracts.

**2.0 CONTRACT FINAL MEASUREMENT DETAILS**

The undernoted contracts have now been finalised, final certificates included in the appropriate account, and details have been reported to the appropriate Committee or will be reported in the current committee cycle. It should be noted that due account has been taken of the expenditure on these contracts in previous financial years or allowances have been included in the relevant capital programme within the current financial year.

| Contract  | Contractor            | Contract Sum | Final Account Value |
|---|-----------------------|--------------|---------------------|
| Bank Counters – Disabled Alterations – Phase 2 – Shotts, Wishaw, Coatbridge & Bellshill | Elmwood (Glasgow) Ltd | £48,312.68   | £45,962.68          |
| Bank Counters – Fixed Disabled Counters   | Elmwood (Glasgow) Ltd | £19,499.84   | £17,999.84          |

As is to be noted for the above mentioned contracts, the total tender value is £ 67,812.52, compared with the final cost of £ 63,962.52.

**3.0 RECOMMENDATION**

That the Committee notes the final measurement arrangements, details as outlined in the report.

  
**Director of Housing and Property Services**