

NORTH LANARKSHIRE COUNCIL  
REPORT

To: SOCIAL WORK COMMITTEE	Subject: FINAL MEASUREMENTS
From: DIRECTOR OF CONSTRUCTION SERVICES	
Date: 10 June 1997      Ref: GGKF/AMM	

**1.0 INTRODUCTION**

The purpose of this report is to keep members informed of the final measurement arrangements so arising in connection with a number of previous contracts.

**2.0 CONTRACT COMPLETION'S**

The undernoted contracts have now been finalised, with the final accounts having being sent to the Director of Finance for his attention, and the final certificates included in the appropriate accounts.


- a) Orbiston ATC, Bellshill - Access Road and Gates - J & M Reid Ltd, in the sum of £10,936.68 (estimated cost of project - £15,031.80).
- b) Hallcraig Street ATC, Airdrie - Alterations and Upgrade - SRC Building & Works Department, in the sum of £91,679.77 (estimated cost of project - £91,679.77)

3.0 A number of these relate to contract carried over from predecessor authorities, and due care and attention is being given to the completion of such arrangements, with all contracts within the earliest timescale possible, as is the case in all best practice arrangements in project management matters of this nature.

4.0 As is to be noted for the above mentioned contracts, the total tender value is £106,711.60 compared with the final costs of £102,616.50.

**5.0 RECOMMENDATION**

That the Committee note the final measurement, details as outlined in the report.



Director of Construction Services