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Purpose of Report 

This report seeks to update the Partnership and Committee on the progress made on the 
Airdrie Town Centre Action Plan projects and initiatives. 

Background 

The Airdrie Town Centre Action plan was approved by North Lanarkshire Council's 
Economic Regeneration Committee in March 2005 as a multi-agency and wide ranging 
approach for the regeneration process in Airdrie Town Centre. 

Environmental Services will continue to build on the successes that have been achieved to 
date in implementing the plan. The following is an update on the individual projects 
contained within the Airdrie Town Centre Action Plan which are under development. 

Airdrie Health Centre 

Demolition work of the former Somerfield building is now complete and construction of the 
new Health Centre has subsequently commenced, with completion due by February 201 2. 
The first steps towards developing and implementing the public art programme associated 
with the new Health Centre have been taken with the appointment of an Arts Strategy 
Manager by NHS Lanarkshire. The public art programme will be developed in tandem with 
the build programme for completion in February 2012. 

Airdrie Health Centre - Parking Provision 

Planning permission for the construction of an additional deck at Hallcraig Street car park 
has now been granted. Tenders for construction of the car park were issued to a list of 
contractors from the Council's Approved List in March 2011. The tender returns are 
currently being assessed, and it is aimed that Approval will be sought to appoint the most 
economically advantageous return this month. It is anticipated that work will commence on 
site in May 201 1 and continue until November 201 1. A detailed construction programme will 
be agreed with the successful contractor on appointment. The works will inevitably involve 
disruption to car park users for the duration of the contract period. Further detail on how this 
impact will be managed will be provided to the next Local Area Partnership meeting. 

Airdrie Town Centre Phase 4 

The fourth phase of the Airdrie Town Centre streetscape improvement programme 
encompasses Stirling Street and Broomknoll Street. These streets form important gateways 
into Airdrie Town Centre from Airdrie Railway Station and from the west, and are the last 
remaining major streets within the town centre to be addressed. The capital funding to 
implement the Airdrie Town Centre Phase 4 works is not currently available, however a 
lesser sum has been allocated in the 201 1/12 Town Centres Capital Budget for investment 
in Airdrie Town Centre. The options for best utilising this allocated funding are currently 
being considered. 
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t 0 Graham Street Roadway 

North Lanarkshire Council Roads and Transportation have undertaken site investigation 
work to determine the cause of subsidence that has emerged at Graham Street roadway. 
The results of these investigations are currently being assessed in order to formulate 
options for resolving the situation. The implementation and timescale of any remedial 
work to the roadway will be dependent on the funding required. Further updates on this 
matter will be provided to future cycles of the Local Area Partnership. 

3. Town Centre Regeneration Fund: Former Orr’s Department Store building 

The commencement of this project to regenerate the site of the former Orr’s Department 
Store building continues to be delayed by ongoing discussions between Clyde Valley 
Housing Association (CVHA) and an adjacent landowner regarding access arrangements to 
commence demolition work. North Lanarkshire Council Regeneration Services are assisting 
with these negotiations in an effort to convey the wider regeneration benefits of the project 
and to reach an amicable resolution to the matter. At present the timescale for conclusion 
of these negotiations is not clear. 

4. Recommendations 

It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Airdrie Town Centre Action Plan. 

SHIRLEY LINTON 
HEAD OF PLANNING & DEVELOPMENT 

Local Government Access to Information Act: for further information about this report, please contact 
Kirsty Gray on 01236 616251 (14 March 2010) 
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