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Purpose of Report 

This report seeks to update the Partnership and Committee on the progress made on the 
Airdrie Town Centre Action Plan projects and initiatives. 

Background 

The Airdrie Town Centre Action plan was approved by North Lanarkshire Council’s 
Economic Regeneration Committee in March 2005 as a multi-agency and wide ranging 
approach for the regeneration process in Airdrie Town Centre. The following is an update 
on the individual projects contained within the Airdrie Town Centre Action Plan which are 
under development or have been recently completed. 

As advised at the last Local Area Partnership, the Council is developing a review 
programme of the current suite of town centre action plans. It is anticipated that work on 
undertaking a town centre health check for Airdrie town centre, and subsequently 
developing the frameworks for the Airdrie area, will commence within the next couple of 
months. A consultation programme will also be devised, with Local Members, partners, 
town centre stakeholders, community groups and the public involved accordingly in the 
process. 

Project updates 

Airdrie Town Centre - streetscape works 

As discussed at the last Local Area Partnership, the Council’s Roads and Transportation 
Service have allocated funding towards the improvement of Graham Street roadway during 
this financial year. Following consideration of the options, the proposed intervention is to 
resurface the roadway with a traditional hot rolled asphalt road surface, in the interests of 
both durability and of minimising disruption to traffic flow and town centre users during the 
construction period. It is proposed to maintain the granite sett finishing of the parking bays, 
but to reconstruct these areas on a more robust mortar bed. Relining of the parking bays, 
loading areas and new yellow lining will also form part of the works package. A programme 
for tendering and subsequently implementing the works will be devised by the Roads and 
Transportation service, with an update provided to the next Local Area Partnership. These 
works have been necessitated partly by a higher than anticipated traffic flow through this 
section of Graham Street, which has led to deterioration of the setted road surface. It is 
recognised that traffic flow, car parking, servicing arrangements, disabled parking and 
enforcement of parking restrictions are all key issues for Airdrie town centre. The town 
centre health check and framework process will provide an opportunity for detailed 
consideration of these issues and discussion on what the priorities should be moving 
forward. 
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Sir John Wilson Town Hall 

3.2 The refurbishment works at Sir John Wilson Town Hall are now nearing completion. Ducting 
to enable a future floodlighting scheme of the building has been included within the paving 
works to the front of the building, to avoid any disruption to the newly laid paving in the near 
future. Funding has been secured by Learning and Leisure Services to take forward some 
of the proposed lighting works, however the full package cannot be delivered at present. It 
is envisaged that the funding available will be utilised to install ground mounted lights within 
the new paving, and install new floodlights onto existing lampposts to the front of the 
building. Implementation of the full scheme, which involves lighting of the first floor and 
upper aspects of the building, would require additional funding and the secure of 
permissions as required. Detailed design work on public realm improvements adjacent to 
the town hall and John Smith pool is also being finalised, however implementation of these 
works will be subject to a bid for capital funding in future financial years. 

4. Recommendations 

4.1 It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Airdrie Town Centre Action Plan. 
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