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Purpose of Report 

The purpose of this report is to provide an update on the current position of the redevelopment of the 
former Ravenscraig Steelworks, and to advise the Committee of forthcoming developments. 

Background 

Outline planning permission has been granted for the redevelopment of the Ravenscraig site, 
involving housing, business and industry, a new town centre, major leisure facilities, community 
facilities, parkland and transport improvements. The overall development is being taken forward by 
Ravenscraig Limited, a Joint Venture Partnership between Corus, Scottish Enterprise and Wlson 
Bowden Developments. It is expected to take up to 20 years to complete the development. 

Sustainability implications 

The groundworks and infrastructure works carried out in the northern and north-western parts of the site, 
under the Phase 1 works in preparation for the first phase of housing, have been completed, and 
validation reports are being submitted to demonstrate that the finished ground conditions are suitable for 
development. 

Work is continuing on the site of the new Motherwell College Campus, which will provide a new 5 storey 
main teaching block, a workshop block, a 7 storey student residence block with 50 flats, and a children’s 
nursery. The College will be operational on the new Campus for the beginning of the 2009 -1 0 academic 
year. 

Construction work has begun on the site of the Regional Sports Facility, with completion expected in 
201 0. 

Recommendation 

Detailed planning permission exists for 252 houses and flats in the first phase of the housing 
development. The developers had hoped to have been on-site in the autumn of 2008, but the economic 
circumstances affecting the housing market have delayed their progress. It is currently anticipated that 
the development will commence in the first half of this year. Discussions are continuing with a local 
Housing Association regarding their proposals for social rented houses as the “affordable housing” 
component of this phase of the development. 

Ravenscraig Limited have made a planning application to remove a condition of the outline planning 
permission which restricts the net retail floorspace of the new town centre. That restriction - one of 
several attached to the permission - related to the Structure Plan in force at the time when the outline 
application was approved. The latest version of the Structure Plan, which came into force in April, no 
longer refers to a net floorspace limit in respect of Ravenscraig, and the developers have asked that this 
also be removed from the planning permission. None of the other restrictions are affected by this 
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application. The application is currently under consideration, and will be presented to a future meeting of 
the Planning and Transportation Committee. 

The development of the new town centre will be carried out by a joint venture partnership between Wilson 
Bowden Developments and Richardsons Capital, a Midlands-based company with experience in 
investing in major retail and leisure developments. The developers are progressing both with the 
conceptual design and in securing the retail and leisure anchor tenants for the scheme, but no planning 
application has yet been submitted. 

Engineering consultants and transport economists Halcrow are carrying out feasibility studies, outline 
design and transport appraisals in relation to the new rail station at Ravenscraig on behalf of Ravenscraig 
Limited. 

The Building Research Establishment (BRE) have agreed a location with Ravenscraig Limited for an 
Innovation Park, and is preparing to submit a planning application. BRE have a similar facility at their HQ 
near Watford, and propose to create a location in Scotland where new building techniques and products 
can be trialled and showcased. The Innovation Park will contain several full-scale buildings, built using 
new technologies, products and designs, as well as a technology demonstration hall and a visitor centre. 
It is expected that there will be six different buildings within the Innovation Park, each developed by a 
different consortium, in addition to a Visitor Centre, and at present BRE have allocated five of the plots to 
interested parties. 

Other Issues 

The Second National Planning Framework (NPF2) was laid before the Scottish Parliament in December. 
The Council’s had argued at the draft stage that the Ravenscraig project merited greater recognition in 
NPF2, but the version laid before parliament did not substantially change its position on Ravenscraig. 
The Clyde Corridor is a national regeneration priority, and Ravenscraig is noted as a key location for 
regeneration and renewal in North Lanarkshire. It is anticipated that the final NPF will be approved by 
Scottish Ministers and published in the Spring. 

The Council had also supported Ravenscraig Limited’s submission for the project to become one of the 
‘sustainable communities’ proposed throughout Scotland. An assessment panel, comprising Scottish 
Government officials and representatives of other organisations, has been appointed to advise Ministers 
on the 68 submissions. The panel is expected to make recommendations to Ministers in early 2009, with 
successful proposals likely to be announced n the Spring. 

Recommendation 

That the Local Area Partnership notes the content of this report. 

V 
Head of Planninu and Development 

(20 January 2009) 

Backuround Papers 

Any person wishing to inspect these documents should contact Les Stevenson on 01698 274242. 


