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Purpose of Report 

This report seeks to provide the Partnership and Committee with an update of the projects 
and initiatives contained within the Motherwell Town Centre Action Plan. 

Background 

The Motherwell Town Centre Action plan was originally approved by North Lanarkshire 
Council’s Economic Regeneration Committee in March 2005. it sets the context for a multi- 
agency and wide ranging approach to delivering the regeneration process in Motherwell 
Town Centre. This report is the latest in a series of updates provided at each cycle of the 
Area Partnership. 

Environmental Improvement Works - Phase I Merry Street 

The resurfacing of the carriageway, footways and pedestrian precinct is now substantially 
complete and the traffic management barriers restricting pedestrian access have been 
removed prior to the contractor coming off site for Christmas. 

The difficulties encountered on site in implementing the scheme and the associated 
additional work and delays have resulted in the project taking four weeks longer to complete 
than programmed. 

The contractor will return to site on 4‘h January for four weeks to connect the new street 
lighting, remove the old lighting columns and landscape the area at the eastern end of the 
pedestrian precinct by Menteith Road. On completion of these works the finished project will 
be publicised in the local press and North Lanarkshire News. 

Environmental Improvement Works - Phase 2 

The design of the second phase of streetscape works will be undertaken next year for 
implementation in 201 1. This phase of work will focus on the area to the west of Phase 1 
and will look to cover Muir Street, Hamilton Road up to the Library and High Road as far as 
the Heritage Centre. 

Motherwell Town Centre Action Plan Review 

The framework to guide the Action Plan review for North Lanarkshire’s seven Town Centres 
is currently being prepared. Following its approval the key stages and target dates for the 
review of the Motherwell Town Centre Action Plan will be established. 
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Town Centre Regeneration Fund Bid 

Following approval by the Scottish Governm nt of th Town Centre Regeneration Fund bid 
for the refurbishment of the former Asda store in Brandon Parade, negotiations are 
progressing with CALA Properties to establish an agreement which secures maximum 
benefit for the town centre. CALA are in the process of tendering the project and seeking the 
appropriate permissions from statutory bodies. 

As previously reported this project comprises the refurbishment and sub division of the 
vacant store to provide modern and attractive units to better meet the needs of retailers. 
Securing the reuse of these premises will play an important role in the regeneration of 
Motherwell town centre. 

Recommendation 

It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives contained within the Motherwell Town Centre Action Plan. 
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