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Purpose of Report 
This report seeks approval for Cumbernauld Town Centre Action Plan and to agree a range 
of projects and initiatives as the priorities for securing long term regeneration. 

Background 
This Action Plan is one of a series being prepared for all North Lanarkshire's Town 
Centres. This is intended to highlight the Council's commitment to active leadership and 
capital investment. It will also provide a context for private and public sector partners as 
well as communities to support the Council in physical projects, infrastructure works and 
measures such as land assembly and effective maintenance. 

Heritage and Commitment 

Cumbernauld is Lanarkshire's second largest town. The town centre has been the subject 
of much debate and criticism for many years. Historically the shopping centre has failed to 
secure high quality investment and has faced considerable competition due to its proximity 
to the variety of retail opportunities offered by Falkirk, Stirling and Glasgow. Lack of 
investment from existing owners has exacerbated this problem in recent years. However 
considerable positive change is now taking place. Recently there has been multi-million 
pound investment in a wide range of retail, educational, environmental and recreational 
initiatives. These include the Tesco superstore, the refurbishment of Phase 4 of the town 
centre complex and the current construction of the 22,000sq.m. Antonine Centre shopping 
mall. Cumbernauld College has completed a significant extension to its campus and the 
Tryst Sports Centre has undergone major refurbishment. Roadworks and lighting 
improvements and environmental works have added to the overall programme of town 
cent re enhancements. 

This Action Plan seeks to continue this commitment to regeneration and develop the vital 
role that the Town Centre has for Cumbernauld in the wider Lanarkshire economy. 

Cumbernauld Town Centre Action Plan 

Building on this commitment the Action Plan identifies and promotes further public and 
private projects aimed at creating a positive, sustainable economic and social future for the 
Town. 

It is based around a costed and timed range of projects, premised around three key themes 
of 
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Diversification - ensuring that Cumbernauld retains its retailing base and attracts new 
uses and users to secure a diverse, sustainable mix of economic, social and cultural 
activities 

Infrastructure - connecting communities in the area through enhanced pedestrian / 
cycle links and delivering traffic management measures to improve traffic flows into 
and around the town centre. 

Design & Quality - protecting and enhancing the existing quality design in buildings 
and open spaces together with improved levels of maintenance and vigorous 
promotion and marketing to create safer and cleaner streets. 

The actions outlined have been identified as being key to the regeneration of the Town 
Centre and are split into the timescale for delivery. 

Corporate Considerations 

No specific commitment for finance is sought at this stage. However, Committee is asked to 
approve, in principle, the list of projects in Appendix 1 as the priority for delivery. 

However in order to deliver the Action Plan it is considered that there will be a need to 
allocate finance and align Corporate Budgets to individual initiatives and projects in 
forthcoming years. This will confirm the lead role of the Council but recognise that 
implementation can only be secured through support from both public and private sector 
partners. 

It is also proposed that the Action Plan be used as a means of consulting and informing the 
Community Forum and communities about the intentions of the Council and its partners in 
the town centre. As such it is proposed that this paper be presented at a future meeting of 
the North LAP. 

Recommendation 

It is recommended that Committee: 

a) 

b) 

Approves the Cumbernauld Town Centre Action Plan as a means for delivering 
sustainable regeneration. 
Agrees that the table of projects in Appendix 1 should form the basis for the 
ongoing priorities of the Council in Cumbernauld Town Centre and that monitoring 
of progress and financial commitments are considered at future meetings of the 
Economic Regeneration Committee. 

c) Refers the Cumbernauld Town Centre Action Plan to the North LAP for 
information. 

David M. Porch 
DIRECTOR OF PLANNING AND ENVIRONMENT 
Local Government Access to Information Act: for further information about this report, please contact 
Shirley Penman on 01236 61645 

(7 June 2006) 



Atmendix 1 - C tmbernauld Town Centre Action Plan - Table of Proiects 

1. Infrastructure 

TRANSPORT 

TRANSPORT 

TRANSPORT 

Town Centre Road Works 
Implement traffic management, junction improvements, construct 
a new road and promote Traffic Regulation Orders associated 
with the development of the Antonine Shopping Centre including 
the following: 
0 Traffic modelling by SlAS 
0 

0 

0 

Finalising the town centre traffic management scheme 
Preparation of Traffic Regulation Orders as required 
Link road construction to North Carbrain Road 

Town Centre Parking 
Development and implementation of electronic displays indicating 
town centre parking availability incorporating the following actions: 
0 

0 

Discussions with owners of town centre car parks 
Co-ordination and enhancement of car park signing 

Pedestrian Movement 
Develop and implement a pedestrian strategy including the 
following actions: 
0 Examine existing external & internal pedestrian routes in & 

around the town centre 
0 Develop a comprehensive pedestrian footpath strategy inside 

& around the town centre 
Develop a signing strategy linking all entrance points & routes 
inside & around the town centre 

Sept-DecO6 
Jan07- 
Mar09 

Jan-Mar07 

Oct 06 
AprO6- 
Mar08 

Oct-Nov 06 

Dec-Feb 07 

Mar-Jun 07 

€50,000 

€2,500,000 

€500,000 

NLC 

NLC 

NLC 

TC 
Developer 

Private 
Sector / NLC 
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TRANSPORT 

TRANSPORT 

Bus Stations 
Improve bus station facilities with the following actions: 
0 Discuss improvements to this main point of arrival at the town 

centre with Strathclyde Partnership for Transport & bus station 
owners 

0 Develop a scheme of environmental improvements in 
partnership with owners 

0 Examine & improve pedestrian connections to the town centre 
from the bus station. 

Cumbernauld Railway Station 
Improve pedestrian / cycle access between Cumbernauld Station 
and the Town Centre via The Gully, Carbrain. 

0 

e Implement phased works 

Select preferred option following public consultation 
Develop detailed proposals based on preferred option 

4 

OctO6- 
' Mar07 

Apr07- 
Mar08 
AprO7- 
Mar08 

SepO6- 
Mar07 

Mar-Sep07 
OctO7/09 

NLC/Private NLC/ SPT/ 
Sector Private 

Sector 

f 500,000 

NLC 
f2,000,000 



mm 
2. Diversification 

DEVELOPMENT 
LAND 

DEVELOPMENT 
LAND 

BUSINESS 

PUBLIC 
SERVICES 

PUBLIC 
SERVICES 

Antonine Centre 
Campsies Centre Cumbernauld Ltd will continue to assist the 
owners of the town centre development site with the 
implementation of 22,000 sq.m. of new retail units. 

St Mungo’s Road Retail Units 
Encourage the redevelopment and enhancement of the retail and 
business facilities at this prominent Town Centre site with the 
following actions: 
0 Discuss aspirations and development potential with the 

0 Assist with redevelopment and enhancement schemes in 
owners 

partnership with the owners 

Business Support 
Assess the businesses within the Town Centre Area and explore 
opportunities for public support through training, town centre 
management and promotion. 

CCTV 
Develop and implement a CCTV scheme in and around the Town 
Centre. 

Enhanced Maintenance 
Develop and expand the co-ordination of cleansing, maintenance 
and repair in the Town Centre public realm 

JanO6- 
Jun07 

Oct06- 
Mar07 

AprO7- 
Mar09 

Oct06- 
Mar08 

OctO6- 
Mar08 

Octo6 
Mar08 

f50 million 

€2,000,000 

f 500,000 

€1,000,000 

On-going 
cost 

Private 
Sector 

Private 
Sector 

NLC 

NLC 

NLC 

Private 
Sector /NLC 

Sector Private / NLC 

Private 
Sector / NLC 

Town Centre 
Initiatives / 

Private 
Sector 

~ 

NLC I Private 
Sector 
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3. Design & 
Quality 

PUBLIC REALM 

PUBLIC REALM 

PUBLIC REALM 

Town Centre Urban Design Strategy 
Develop a comprehensive strategy for the Town Centre relating to 
materials, signing, lighting, access, massing and incorporating the 
following projects: 

Develop and prepare options for improving the exterior 
finishes of the megastructure and its integration with the major 
town centre buildings in conjuction with Architecture & Design 
Scotland 
Improve lighting along service access corridor in Central Way 
Develop and implement a scheme of environmental 
improvements along the service access corridor in Central 

Enhance specific buildings and elements with a lighting 
scheme as part of the public lighting strategy 
Develop a public art strategy in partnership with Town Centre 
developers 
Implementation of a comprehensive scheme of signage in and 

way 

around the Town Centre 

Eastern Approach Gateway Project 
Enhance both sides of the carriageway on the eastern 
approaches to the Town Centre with a high quality gateway 
feature 

Northern Approaches 
Completion of environmental improvement works at the northern 
pedestrian approaches to the Town Centre 

Octo6 - 
Octo7 

Apr07- 
Mar08 

Apr07- 
Mar09 

Mar08 
Jun07- 
Mar08 

OctO6- 

AprO6- 
Mar08 

Mar 07 

E5,000,000 

€1,500,000 

€370,000 

NLC 

NLC 

NLC 

NLC / Private 
Sector 

NLC / Private 
Sector 
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