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Purpose of Report 

The purpose of this report is to update the Area Partnership of progress being made in 
relation to regeneration in Cumbernauld and Kilsyth Town Centres. 

In addition the Paper also looks to place this Regeneration Activity within the context of the 
Strategic Area Regeneration Priorities that are being progressed through the Local and 
Metropolitan Community Planning Process. 

Cumbernauld Town Centre Update 

The construction of the Antonine shopping mall is progressing on schedule. The new 
decked car park in Tryst Road opened at the end of October and considerable progress has 
been made in re-constructing the surface parking areas in Tryst Road. 

The new link road from the town centre to North Carbrain Road is underway and is due for 
completion in February 2007. Further road improvements on Jane’s Brae were completed 
in December 2007. 

During 2006107 €400,000 has been invested in environmental improvements schemes over 
eight small sites on the northern approaches to Cumbernauld town centre. This builds on 
the success of the first phase that involved a €350,000 investment to the southern 
approaches to Cumbernauld. These works included improvements to five approach routes 
including the construction of new stairways and handrails, improving existing footpaths and 
lighting and landscaping. Overall this has successfully enhanced the environment within 
Cumbernauld town centre. 

Kilsyth Town Centre Update 

Phase 1 of the environmental improvements to the streetscape in Main Street, Market 
Street, King Street and part of East Burnside Street were completed in December 2005 
with the installation of the steel artwork trees in King Street. This €1.3 million project has 
successfully revitalised the streetscape through re-paving in an imaginative layout with 
focal points, artwork and traffic management. 

Phase 2 of the works commenced in April 2006 and involved re-paving the approaches to 
King Street, the remainder of East Burnside Street, Market Street and Market Square in 
high quality materials to match those in Phase 1. The street lighting has also been replaced 
in Market Square to match the new lighting in Phase 1. 

The new Traffic Regulation Orders affecting Main Street and Market Street are currently 
being promoted on the basis of excluding all traffic apart from emergency and maintenance 
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vehicles. The Orders have been advertised and objections have been received. A further 
report will be put to the Planning & Environment Committee and it is likely that a public 
hearing will be required prior to implementing the Orders. In the meantime a temporary 
Traffic Order is in place restricting vehicular access to Main Street. 

The Council was recently successful in securing f325,000 of grant funding from Historic 
Scotland’s ‘Historic Environment Regeneration Fund’ for Kilsyth Town Centre. Additional 
funding amounting to f 150,000 has been secured from the Capital programme for 2006/07 
and from the Council’s External Funding Group to assist with the delivery of the scheme. 

The Kilsyth Conservation Area Regeneration Scheme (CARS) will guide this investment 
and ensure maintenance and management takes place to secure the future of the historic 
environment in Kilsyth. The CARS scheme will significantly improve the appearance, 
quality and vitality of Kilsyth Conservation Area. It will also enhance the sense of 
community by establishing partnerships and a sense of identity for Kilsyth. Part of the 
CARS involves a study into the potential to develop a design strategy for shop fronts in 
Kilsyth. 

The White House in Main Street, Kilsyth, a ‘B’ listed building, was damage by fire on 1 
November 2006. The building was been made secure in terms of Health and Safety and 
further works will be required to secure the continued preservation of the building. 

Strategic Area Regeneration (StAR) Priorities 

Within the national regeneration context, the vision for the City Region and the local 
Community Planning Process, the need exists to develop a wide range of Action Plans, 
delivery mechanisms and initiatives to promote strategic area regeneration across North 
Lanarkshire. 

In this respect, the Partnership is asked to note the report from the Economic Regeneration 
Committee on the Strategic Area Regeneration (StAR) Priorities. In particular attention is 
drawn to the recognition that M80 and A73 Corridors provide major opportunities for 
business and development within North Lanarkshire and that within this both Cumbernauld 
and Kilsyth Town Centres are a priority 

To sustain regeneration in the Town Centres there is a need to assess opportunities for 
investment in the physical fabric and its role within strategic corridors. As such it is vital that 
commitment is given to develop new, innovative and imaginative approaches to the 
Council’s regeneration activity and that this must be undertaken through joint working and 
building partnerships to secure external funding. This will also include developing existing 
processes such as the Town Centre Action Plans and infrastructural commitments. 

The Economic Regeneration Committee has agreed that progress should be made in the 
production of a Framework to identify and deliver the StAR Priorities for North Lanarkshire 
and its partners within the Regional and Local Community Planning process. This will 
include developing existing processes such as the Town Centre Action Plans and 
infrastructural commitments 

The framework, once developed, will commit the Council to delivering a range of priorities 
and position these within a metropolitan context, raising the profile of key development 
projects and crucially, providing both an economic and planning based justification to 
allocating capital funds and bidding for external funding. 



5 Recommendations 

a> It is recommended that the Local Area Partnership note progress made on the 
projects and initiatives contained in Kilsyth and Cumbernauld Town Centres. 

It is recommended that the Local Area Partnership note the context of the 
Regeneration Activity in Cumbernauld & Kilsyth within the proposed framework 
and action plan for delivery on Strategic Area Regeneration Priorities across North 
Lanarkshire. 

b) 

David M. Porch 
DIRECTOR OF PLANNING AND ENVIRONMENT 
Local Government Access to Information Act: for further information about this report, please contact Shirley Penman on 01236 
616450. 


