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PURPOSE OF REPORT 

This report seeks to update the Local Area Partnership of the ongoing delivery of projects 
identified for investment through the Local Development Programme during financial year 
2007/08, and to seek approval for a new list of projects for delivery through the 2008/09 
Local Development Programme across the North Area. 

BACKGROUND 

A range of physical environmental improvement projects have been supported in the 
Local Area Partnership area over the last few years through the Local Development 
Programme, a combination of the Small Communities Budget of Environmental Services 
supported by funding for Data Zone Areas directly through the Community Regeneration 
Fund and by the coordinated investment of partner agencies and departments. 

The table attached to this report provides a status update on the delivery of projects 
identified for investment in financial year 2007/08 which have overrun into the current 
2008/09 financial year. A presentation illustrating the works delivered will be made to the 
Local Area Partnership to demonstrate the positive impact of the Local Development 
Programme in aiding the regeneration of communities throughout the North Area. 

2008109 LOCAL DEVELOPMENT PROGRAMME 

A package of funding has been assembled for the delivery of physical regeneration 
activities within each Local Area Partnership area based on locally determined needs. 
This comprises capital funding of Environmental Services along with funding provided 
through the Fairer Scotland Fund, which replaced the Community Regeneration Fund in 
March 2008. A distribution of the available funding across the Local Area Partnerships has 
been devised on the basis of population split and deprivation to allow for a balanced 
allocation of funding. A total of f543,000 is available in the North Area through the Local 
Development Programme in financial year 2008/09. Carried over commitments from 
financial year 2007108 total f70,000, leaving a total of f475,000 available for investment 
in new project proposals in 2008/09. 

The table attached identifies the list of projects recommended for approval by the Local 
Area Partnership for delivery during financial year 2008/09 through the Local 
Development Programme. A holding list is also detailed of additional project proposals 
that have been received, but which require further time to develop and which may require 
to be phased into the following 2009/10 financial year. The Partnership should note that 
no further projects can from now be considered for delivery this financial year, however 
project proposals are encouraged for assessment for inclusion within the 2009/10 
Programme. 
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4. CORPORATE CONSIDERATIONS 

4.1 The Local Development Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

4 RECOMMENDATION 

4.1 It is recommended that the Partnership agree 

(i) that the list of projects detailed within the attached Appendix be approved for 
delivery through the Local Development Programme in financial year 2008/09 

(ii) that the progress in delivering the projects listed in the attached Appendix by the 
Executive Director of Environmental Services through the Local Development 
Programme be reported to future meetings of the LAP 

PATRICK J KELLY 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please 
contact Kirsty Gray on 01236 616251 
(5 August 2008) 
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North Local Area Partnership: 2007-08 Projects Update 

ZOMPLETED 

Abronhill: Almond Road 

appointed Contractor. 
A range of works identified at Greenrigg Road, Carbrain have been completed. Carbrain: Greenrigg Road 

ZOMPLETED 

ZOMPLETED 

>OMPLETED 

Cumbernauld Village: site of former public 
:oilets 

This includes the creation of a new grassed area with tree planting, new fencing 
and shrub planting and new coping to a concrete planter wall. The finalisation of 
this project experienced delay due to weather and resource issues. 
The small landscape scheme at the entrance to the Wynd, at the site of the 
former public toilets has now been completed. The scheme has involved 
construction of a small feature wall with tree and shrub planting. Finalisation of 
this scheme has overrun due to the special manufacture of the pointed coping 
stones to the wall, designed to deter congregation. 
Environmental improvement works at the open space area at Lochinvar Road, 
Greenfaulds have now been completed. This has included the removal of 
overgrown shrubbery, footpath improvements, tree planting and new lighting. 
Finalisation of the works at this location experienced delay principally due to 
weather conditions and a resource issue of the appointed Contractor. 
The works identified at Abbotsford and Melrose Road have now been completed. 
This has included the removal of concrete features and replacement with tree 
planting and associated hard and soft landscaping. Tree works associated with 
the site at Abbotsford Road will be undertaken during the permitted tree working 
season in October 2008. Again the completion of the works at these locations 
has experienced some delay due to issues with manpower resources and 
weather conditions throughout the contract. 

Sreenfaulds: Lochinvar Road Open Space 

Sreenfaulds: Melrose Road and Abbotsford 
'lace concrete play features 

Almond Road area of Abronhill have now been completed. This has involved the 
removal of concrete features and planters and reinstatement of the landscape 
with mounded grass areas and new tree planting. The contract for this project 
has overrun principally due to weather conditions and a resource issue of the 



Greenfaulds: lvanhoe Road Open Space 
(Greenfaulds Orchard) 

North Local Area Partnership: List of Projects 2008-09 

Abronhill: Neighbourhood 
Square 

Abronhill: Larch Court 

Abronhill: Pine Crescent 

€30,000 

f 15,000 

€20,000 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

The Council owned landscaped square adjacent to Abron 
is in a poor general condition, with improvement works implemented in the past 
being subject to vandalism. Appropriate interventions will be investigated in 
conjunction with Local Members and the community to determine what 
measures may be available to address the landscape quality of this area of 
public open space within the centre of Abronhill. 
A missing link has been identified within the footpath network between the 
centre of Abronhill and the new play facility at Moss Road. The construction of 
a new footpath link at this location will be investigated in consultation with local 
residents in order to complete the network. 
The removal of a planter adjacent to No. 14 Pine Crescent has left various 
unresolved issues in relation to appropriate reinstatement of the ground, 
uneven levels and low concrete walls which are in a poor condition. 



Blackwood: Broadwood Loch 
Footpaths 

Carbrain: Glenhove R o a d  

Carbrain: Greenrigg and 
Millcroft Road 

Carbrain: Play Facilities 
Improvements 

Carrickstone: Breathing Places 
Project 

f 100,000 

f15.000 

f30,000 

f 60,000 

f 10,000 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

AmroDriate umrade of this area will be investigated, in conjunction with 
address of two  further failing concrete planters to the rear of 24-40 Pine 
Crescent. 
Proposals to complete the missing link within the footpath network around 
Broadwood Loch will continue to be progressed in conjunction with North 
Lanarkshire Council Landscape Services. Other complimentary improvements 
to the existing footpath network will also be investigated in conjunction with 
North Lanarkshire Council Land Services as appropriate. 
The common landscaped area to the rear of Nos. 42-46 Glenhove Road, 
Carbrain has been highlighted as a problem area due to brick planters which 
encourage congregation and mature shrub beds that contribute to a sense of 
enclosure. Appropriate redesign of this area will be investigated to address the 
issues raised. 
There have been a number of issues raised relating to common landscape 
areas between rows 434 - 496 and 380 - 432 Millcroft Road and adjacent to 
row 1 10-1 20 Greenrigg Road relating to concrete play features, brick walls and 
general environmental quality. Appropriate redesign of these areas will be 
investigated in order to address the issues raised. 
A proposal to improve access to play facilities within Carbrain has been 
received through the Cumbernauld Community Forum, relating to the existing 
pitch at Carbrain Primary School. There may also be potential for a contribution 
to be made available through the Local Development Programme towards 
upgrade of the blaes kickabout pitch adjacent to Carbrain Gully, as an 
extension of the positive environmental works which have recently been 
undertaken at this location. 
Friends of Cumbernauld Community Park have been working to develop a 
Breathing Places project, with biodiversity and recreational benefits, on an area 
of rough grassland adjacent to Cumbernauld and St Andrew’s Joint Campus 
Primary School. Friends of Cumbernauld Community Park have been awarded 
50% of the funding required for the project through the National Lottery, and il 



P 
00 

Greenfaulds: Glencryan 
Allotments 

Greenfaulds: Greenfaulds 
Orchard Phase Two 

Kilsyth: Colzium Estate 
Entrance 

Moodiesburn: Bridgeburn 
Drive 

Moodiesburn: Larchfield Road 

Seafar: Fergusson 
Road / Lennox Road 

Westfield: Tomtain Brae 

f30,000 

f20,000 

f 15,000 

f 15,000 

f 45,000 

f20,000 

f30,000 

Project 
Proposal 
2008/09 
Project 
Proposal 
2008109 

Project 
Proposal 
2008/09 

Project 
Proposal 
2008/09 

Project 
Proposal 
2008109 

Project 
Proposal 
2008109 

Project 
Proposal 
2008/090 

Development Programme to assist with preparatory works on the site. 
A proposal has been received through the Cumbernauld Community Forum 
relating to the creation of allotment areas at Glencryan School, to be developed 
and delivered in close collaboration with the school. 
Following the implementation of initial clearance works around the edges of the 
Greenfailds Orchard area by North Lanarkshire Council Grounds 
Maintenance, further environmental works will be investigated for delivery this 
financial year, to be developed in close consultation with Greenfaulds and 
Luggiebank Community Council. 
A proposal has been received through the Kilsyth Community Forum relating to 
the creation of a new entrance feature to the Colzium Estate. The options for a 
suitable feature will be investigated and developed in close consultation with 
the community forum. 
Various sites within the Bridgeburn Drive area of Moodiesburn have been 
identified for potential improvement. Particularly a hard landscaped corner site 
and former lock up sites have been highlighting as requiring investigation for 
landscape and functional improvement. 
The hard landscaped area to the rear of the neighbourhood centre at Larchfield 
Road, Moodiesburn, has been highlighted as an area of poor environmental 
quality. Options for the improvement of this area relating to resurfacing and 
landscaping will be investigated. 
Drv stone and sandstone feature walls within the Fergusson Road / Lennox 
Rdad area of Seafar are falling into a degree of disrepair and require suitable 
refurbishment. Ongoing maintenance responsibility will require to be 
determined prior to the implementation of any works at this location. 
The path and wall at Tomtain Brae, running from the Community Centre to the 
rear of Westfield Primary School, has been highlighted by local police officers 
as a problem area for youth congregation and anti-social behaviour. 
Appropriate redesign is required within this area to address the prevalenl 



Cumbernauld Underpasses 
Artwork 

f20,000 Project 
Proposal 
2008109 

issues and promote greater community safety for residents. Consideration will 
also be given to the thinning of mature shrubbery on corners and path edges 
within the vicinity, to promote improved visibility and again community safety. 
Following the successful implementation on an environmental art project at an 
underpass at Meadow View, Kildrum last year through the Council’s Cultural 
Grants programme, scope for expanding the project has been under 
investigation. It is envisaged that the internal walls of three underpasses could 
initially be targeted for upgrade through the engagement of an environmental 
artist. It is envisaged that the appointed artist would undertake workshops with 
local primary schools, with the ideas of local school children reflected in the 
finalised design. The three underpasses which have been identified are as 
follows: 

0 

0 

0 

Blackthorn Road, Abronhill by Whitelees Roundabout 
Greenfaulds Road, Greenfaulds by Marmion Play Area 
Eastfield Road, Craigmarloch by Craigmarloch Tesco 

North Local Area Partnership: Local Development Programme Future Investment Potential 

Site and Address 
Condorrat: Luggie Water Footpaths 

Condorrat: Main Street 

Project Proposal 

Project Proposal 

Rugby Club adjacent to the Staines Burn. Further investigation and 
development work is required to determine the scope of the project in relation 
to planned improvements to the network by developers of adjacent residential 
development sites. 
Amroeriate environmental interventions in the Condorrat Main Street area . .  . 
require to be investigated to determine potential input through the local 
development programme. Consultation with local community groups and 



- 
Site and Address 

Croy : Barbegs Footpath Reinstatement 

Kilsyth: Auchinstarry Marina 

Kilsyth: Jeffrey Place / St Andrew’s Place 

Project Proposal 

Project Proposal 

Project Proposal 

organisations will be required for the further development of this project 
proposal. 
A project proposal to reinstate a footpath link between Taggart Road / Barbegs 
Crescent and Constarry Road, Croy requires further liaison with adjacent land 
owners and other Council Services, along with Croy Community Council, to 
determine whether the proposal can be considered feasible and what other 
funding sources may be available. Officers within Environmental Services will 
continue to liaise with other relevant Services to determine what options may 
be available for the site. 
Working in collaboration with the Waterways Trust, there is potential to develop 
a sensory trail project in the Auchinstarry Basin area to build upon previous 
successfully implemented projects in the area. The details of such a project, 
along with timescales and funding requirements, require to be further 
investigated in conjunction with the Waterways Trust. 
Following the implementation of surfacing improvements and the creation of a 
car parking area at the former service road to the rear of Jeffrey Place St 
Andrews Place, Kilsyth further potential works will be investigated to extend the 
benefits of these works to a greater number of residents. The feasibility Of 
extension of the works requires to be determined through a design exercise 
and through collaboration with North Lanarkshire Council Housing and Social 
Work Services. 


