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4.1 

PURPOSE OF REPORT 

This report seeks to update the Local Area Partnership of the ongoing delivery of projects 
identified for investment through the Local Development Programme during financial year 
2008/09. 

BACKGROUND 

The Partnership will recall at the Local Area Partnership of 14 August 2008 a list of 
projects to be delivered in the North area through the Local Development Programme was 
approved for progression during the 2008/09 financial year. Approval was also received 
to continue investigations into a list of projects identified for future investment potential 
through the Local Development Programme. 

2008109 LOCAL DEVELOPMENT PROGRAMME 

The table attached to this report provides a status update on the delivery of the various 
projects identified for investment in financial year 2008/09. Discussions have taken place 
between the Local Regeneration Managers, Officers within Planning and Development 
and within other Council Services to determine the proposed delivery methods for the 
identified sites. This has resulted in a delivery plan being devised that will seek to 
maximise use of internal Council resources where available, and also seek efficient 
procurement of external services where required. 

Although no further projects for the Local Development Programme can be considered for 
the current financial year, the Partnership is encouraged to bring forward suggestions to 
the Local Regeneration Manager and the Development Projects Team within Planning 
and Development, for assessment for inclusion within the 2009/10 Programme. It has 
been agreed that a programme for the 2009/10 financial year be collated by early next 
year, in order that approval can be sought at the February 2009 Local Area Partnership's 
to allow sufficient time for the projects to be developed and delivered . 

CORPORATE CONSIDERATIONS 

The Local Development Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

RECOMMENDATION 

It is recommended that the Local Area Partnership note 

(i) the progress in relation to the delivery of the projects listed in the attached 
Appendix by the Executive Director of Environmental Services through the Local 
Development Programme 
that further progress be reported to future meetings of the LAP (ii) 
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North Local Area Partnership: Local Development Programme 2008-09 

Abronhill: Neighbourhood 
Square 

Abronhill: Larch Court 

Abronhill: Pine Crescent 

Blackwood: Broadwood Loch 
Footpaths 

Carbrain: Glenhove Road 

Carbrain: Greenrigg and 
Millcroft Road 

Carbrain: Play Facilities 
I m provements 

North Lanarkshire Council 
Landscape Services and external 
contractor 

North Lanarkshire Council Roads 
and Transportation 
North Lanarkshire Council 
Landscape Services and external 
contractor 
North Lanarkshire Council 
Landscape Services and North 
Lanarkshire Council Estates 
Maintenance 
North Lanarkshire Council 
Landscape Services and external 
contractor 
North Lanarkshire Council 
Landscape Services and external 
contractor 
North Lanarkshire Council 
Landscape Services and external 
contractor 

Design 
Stage 

Design 
Stage 
Design 
Stage 

Design 
Stage 

Design 
Stage 

Design 
Stage 

Design 
Stage 

A design scheme for the council owned public realm will be 
drawn up for consultation with Local Members, local 
stakeholders and the community to address issues and 
improve the landscape quality of this space. 
Construction of a new footpath link at this location, with 
investigation of associated lighting if appropriate. 
Appropriate upgrade of the landscape by no. 14 Pine 
Crescent, in conjunction with address of two further failing 
concrete planters to the rear of 24-40 Pine Crescent. 
Construction of a boardwalk with associated civil works to 
complete the missing link in the footpath network around 
Broadwood Loch. 

Appropriate redesign of the area of common landscaping 
highlighted to address the issues raised and improve local 
environmental quality and functionality of the space. 
Appropriate redesign of the areas of common landscaping 
highlighted to address the issues raised and improve local 
environmental quality and functionality of the spaces. 
Upgrade of the blaes kickabout pitch adjacent to Carbrain 
Gully, as an extension of the positive environmental works 
which have recently been undertaken at this location with 
additional funding from other sources to support delivery. 
Further investigation of proposals at Carbrain Primary 
School in conjunction with North Lanarkshire Council 
Education and the Parent Council. 



Carrickstone: Breathing Places 
Project 

Greenfaulds: Glencryan 
Allotments 

Greenfaulds: Greenfaulds 
Orchard Phase Two 

Kilsyth: Colzium Estate 
Entrance 

Moodiesburn: Bridgeburn 
Drive 

Moodiesburn: Larchfield Road 

Seafar: Fergusson 
Road / Lennox Road 

North Lanarkshire Council 
Estates Maintenance 

North Lanarkshire Council 
Landscape Services and Estates 
Maintenance 
North Lanarkshire Council 
Grounds Maintenance 

North Lanarkshire Council 
Landscape Services and external 
contract 
External contract 

External contract 

External contract 

Status 

Design 
Finalisation 

Design 
Stage 

Design 
Finalisation 

Design 
Stage 

Design 
Stage 

Design 
finalisation 

Design 
stage 

Preparatory works on the site identifiec 
Cumbernauld Community Park for a breathing places 
project in order to create an area suitable for biodiversity 
planting proposals. Works to include clearing the site and 
construction of footpaths. 
Further progression of proposals for allotment areas at 
Glencryan School, to be developed and delivered in close 
collaboration with the school. 
Further environmental works in the vicinity of Greenfaulds 
Orchard to be progressed by North Lanarkshire Council 
Grounds Maintenance, in close consultation with 
Greenfaulds and Luggiebank Community Council. Works 
will look to undertake further thinning works to increase 
visibility and construction of a path through the woodland to 
create a more useable asset for the community. 
Options for a suitable entrance feature for the Colzium 
Estate will be devised and developed in close consultation 
with the community forum. 
Redesian of a hard landscaped corner site to both reduce " 
current issues and improve functionality, through 
appropriate landscape interventions and installation of small . .  . 

scale recycling facilities. 
Options for the improvement of the hardstanding area to the 
re'ar of the shops at Larchfield Road are currently being 
finalisation, however ongoing management and 
maintenance factor do require close scrutiny. 
Selected improvement of dry stone walls in the Fergusson 
Road / Lennox Road locality, to be implemented by a 
qualified stone mason. 



Appropriate redesign of the wall to the rear of Tomtain Brae 
to address prevalent issues and promote greater community 
safety for residents. Consideration will also be given to the 
thinning of mature shrubbery on corners and path edges 
within the vicinity, to promote improved visibility and again 
community safety. 
Implementation of an environmental art project focussed on 
the internal walls of three underpasses across the 
Cumbernauld area. The appointed artist will undertake 
workshops with local primary schools, with the ideas of local 
school children reflected in the finalised design 


