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Purpose of Report 
This report seeks to update the Partnership and Committee on the progress made in 
delivering the Regeneration of Cumbernauld and Kilsyth Town Centres. 

Cumbernauld Town Centre Action Plan 
The Cumbernauld Town Centre Action plan was approved by North Lanarkshire Council’s 
Economic Regeneration Committee in August 2006 to set the context for a multi-agency 
and wide ranging approach towards delivering the regeneration process in Cumbernauld 
Town Centre. 

The following is an update on the individual projects contained within the Town Centre 
Action Plan which are under development and also provides an indication of the ongoing 
commitment that is being made through the Environmental Service, other Council Services 
and Partners: 

Northern Approaches: During 2006/07 f400,OOO has been invested in environmental 
improvements schemes over eight small sites on the northern approaches to Cumbernauld 
town centre. This builds on the success of the first phase that involved a f350,OOO 
investment to the southern approaches to Cumbernauld. These works included 
improvements to five approach routes including the construction of new stairways and 
handrails, improving existing footpaths and lighting and landscaping. Overall this has 
successfully enhanced the environment within Cumbernauld town centre. 

Eastern Approaches Gateway: Options are being developed for the eastern vehicular 
approaches to the Town Centre that would provide a high quality gateway feature on the 
eastern vehicular approaches. 

Urban Design Strategy: Options for improving the exterior of the megastructure are being 
considered. This would also look to address the service corridor in Central Way, enhance 
specific buildings and look at opportunities for a comprehensive signing scheme for 
pedestrians. 

Town Centre Roadworks: Traffic management, junction improvements and the promotion 
of new Traffic Regulation Orders associated with the Antonine Centre development are 
being implemented. 

Town Centre Parking: A system of electronic parking displays indicating availability of 
parking will be developed in association with the installation of enhanced car park signage. 

Pedestrian Movement: A comprehensive footpath strategy, incorporating signing linking all 
entrance points, will be developed in and around the town centre. 

Bus Stations: Discussions have begun with Strathclyde Partnership for Transport (SPT) 
and bus station owners to examine and improve pedestrian connections to the town centre 
from the bus station. 
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Cumbernauld Railway Station: Environmental improvements are being made to The 
Gully, Carbrain to improve pedestrian routes between Cumbernauld Railway Station and 
the town centre. 

Antonine Centre: Campsie Centre Cumbernauld Limited will continue to assist the owners 
of the town centre development site with the implementation of 22,000 sq.m. of new retail 
units, which it due to open on June 6th. 

St Mungo’s Road Retail Units: Discussions will be initiated with the owners to explore 
their aspirations in terms of development potential for the units. 

CCTV: Infrastructure is now in place to enable cameras to be added to the network in 
Cumbernauld and monitored in the Control Room. 

Enhanced Maintenance: The co-ordination of cleansing, maintenance and repair in the 
town centre public realm is being developed and expanded. 

3 Kilsyth Town Centre Action Plan 

Phase I: The environmental improvements to the streetscape in Main Street, Market 
Street, King Street and part of East Burnside Street were completed in December 2005 with 
the installation of the steel work trees in King Street. This f1.3 million project has 
successfully revitalised the streetscape through re-paving in an imaginative layout with focal 
points, artwork and traffic management. 

Phase 2: The work commenced in April 2006 and involved re-paving the approaches to 
King Street, the remainder of East Burnside Street and Market Street in high quality 
materials to match those in Phase 1. Street lighting is also being replaced in Market Square 
to match the new lighting in Phase 1. 

Traffic Regulation Orders: New Traffic Regulation Orders are now in place which exclude 
all vehicular traffic, apart from emergency and maintenance vehicles, from Main Street and 
part of Market Street. 

Kilsyth Conservation Area Regeneration Scheme(CARS): f325,OOO of grant funding 
from Historic Scotland’s ‘Historic Environment Regeneration Fund’ has been secured for 
Kilsyth Town Centre Conservation Area with an additional f150,OOO secured from the 
Capital programme. This funding will be used in the Kilsyth Conservation Area 
Regeneration Scheme (CARS) to significantly improve the appearance, quality and vitality 
of Kilsyth town centre. A Conservation Officer has recently been appointed to lead the 
project. 

4 Recommendations 

4.1 It is recommended that the Local Area Partnership note progress made on the projects and 
initiatives that are progressing within Cumbernauld and Kilsyth Town Centre. 

Head Patrick of Plann Kev & Development 
Local Government Access to Information Act: for further information about this report, please contact Shirley Penman on 
01236616450 

I:\Planning\DPT\Ol - Area Committees\05 - Northern\07-05-31 FQCumb & Kil TCAP.doc 


