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Purpose of Report 

This report seeks to inform the Local Area Partnership of the ongoing delivery of the Local 
Development Programme. 

Background 
As reported to previous LAP'S the Local Development Programme relates to the Small 
Communities Budget of the Environmental Service supported by funding for Data Zone 
Areas directly through the Community Regeneration Fund and by the coordinated 
investment of partner agencies and departments. 

During 200617 a range of projects have now been completed. A number of new projects 
identified for investment this financial year 2007108 are at varying stages of development. 
In line with the commitment to keep the LAP informed about new projects and issues 
affecting delivery, the attached Appendix gives an update on the progress to date. 

An additional f132,OOO has been allocated to the Northern Local Development 
Programme to aid delivery of improvements to a range of sites across the Northern Area 
in 2007108. This additional funding has allowed further sites to be brought forward for 
consideration in Condorrat, Dullatur, Kilsyth, Moodiesburn and The Village whilst also 
assisting in the delivery of the existing programme. 

Corporate Considerations 
The Small Communities Programme highlights the Council's commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

Recommendation 

It is recommended that the Partnership agree 

(i) that the projects listed in the attached Appendix continue to be progressed by the 
Executive Director of Environmental Services through the Local Development 
Programme in consultation with Local Communities and the Local Area Partnerships. 

(ii) that the progress in delivering the projects or alterations to the programme be reported 
to future meetings of the Local Area Partnership. 

Patrick J Kelly 
Head of Planning & Development (21'' November 2007) 
Local Government Access to Information Act: for further information about this report, please contact Kirsty Gray on 01236 616251 

102 



North Local Area Partnership: 2007-08 Projects Update 

Carbrain: Greenrigg Road Fencing 

P 
0 
bJ 

DELIVERED 

Cumbernauld Village: Smithyends, Jubilee 
Gardens 

Craigmarloch: Craigmarloch Pond 

Kildrum: Former play area, Lochlea Road 

dbronhill: Almond Road 

4bronhill: Larch Court Footpath Link 

DELIVERED 

DELIVERED 

DELIVERED 

IN PROGRESS 

IN PROGRESS 

Environmental Improvements works to construct a new footpath with lighting and 
reduce overgrown shrubbery in the Gully are now complete. Funding for this 
project has been provided through Environmental Services’ Capital Budgets, the 
Community Regeneration Fund and Local Development Programme. 

A stretch of wooden fencing to the rear of 32-54 Greenrigg Road has been 
renewed in partnership with North Lanarkshire Council Estates Maintenance. 

Environmental improvement works to reduce overgrown shrubbery, replant more 
appropriate species and install new lighting are now complete. 

Three new benches and two new bins have been installed at Craigmarloch Pond 
in partnership with North Lanarkshire Council Grounds Maintenance and 
Estates. 

Improvement works to open up this enclosed public space and create a new 
Footpath network with lighting are now complete. 

A landscape architect has been appointed to oversee appointment of a 
contractor and delivery of the works identified within Almond Road. It is 
anticipated that work will commence on site in January 2008. 

A “missing l ink in the footpath network within the centre of Abronhill has been 
identified. The construction of an additional footpath section by Larch Court has 
been suggested to complete the network. Options for the delivery of this projed 
are currently being considered. 
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2arbrain: Greenrigg Road 

2ondorrat: Lomond Drive / Place 

2raigmarloch: Glenmoriston Road 
tickabout pitch 

lullatur: The Bunny Hop 

Sreenfaulds: lvanhoe Road Open Space 
IGreenfaulds Orchard) 

Sreenfaulds: Lochinvar Road Open Space 

N PROGRESS 

N PROGRESS 

N PROGRESS 

N PROGRESS 

N PROGRESS 

:ontractor and delivery of the works identified at this location. It is anticipatec 
hat work will commence on site in January 2008. 

The delivery of works to remove overgrown shrubbery along main footpath link: 
n the Lomond Place / Drive area is now underway through North Lanarkshire 
2ouncil Grounds Maintenance. 

rlew goal posts have been installed at the kickabout pitch by Ground: 
vlaintenance and Estates. Details for resurfacing of the pitch are in progress foi 
lelivery by an external contractor this financial year. 

Details for upgrade of the ‘Bunny Hop’ kickabout area in Dullatur to increase 
usability of the area through improved drainage and new goalposts have beer 
drawn up by North Lanarkshire Council Grounds Maintenance. These works arc 
to be delivered this financial year with joint funding through the Loca 
Development Programme and North Lanarkshire Council Grounds 
Maintenance. 

nitial shrub clearance works along the main footpath links around the oper 
;pace referred to as Greenfaulds Orchard are due to commence in Januaq 
2008, with delivery through North Lanarkshire Council Grounds Maintenance 
3etails for further potential works in the area are currently being progressed 
Norks at this location will require to be phased and will require input from othei 
funding sources. 

4 landscape architect has been appointed to oversee the appointment of a 
contractor and delivery of the works identified at this open space area. It is 
anticipated that work will commence on site in January 2008. 



Site & Address 

Greenfaulds: Melrose Road and Abbotsford 
Road concrete play features 

Carrickstone: The Carrick Stone 

Westfield / Blackwood: Broadwood Loch 
Footpath Link 

Croy: Barbegs Footpath Link 

Road) 

IN PROGRESS 

ONGOING 

ONGOING 

UNDER 
CONSIDERATION 

UNDER 
CONSIDERATION 

UNDER 
CONS I DE RAT1 0 N 

:ontractor 'and delivery of the works identified at this location.' it is anticipated 
hat work will commence on site in January 2008. 

3ptions for the enhancement of the setting and local appreciation of this 
mportant historical landmark are currently under consideration. Delivery will be 
lependent on the resolution of land ownership issues and would be subject to an 
application for Scheduled Monument Consent, however could be phased as 
appropriate. 

Zonstruction of a missing link within the Broadwood Loch footpath network. 
Vegotiations with adjacent landowners are continuing; at present it is not clear 
Nhether the intended works can progress this financial year. 

Options for upgrade of the site of the former public toilets at the Wynd are 
currently being considered. There is potential to deliver a suitable scheme at 
this location through the Local Development Programme, in consultation with 
the local community. 

The reinstatement of a footpath link between Taggart Road and Constarry 
Road, Croy continues to be considered for inclusion in the Local Development 
Programme however there are issues with land ownership that require to be 
resolved. Funding from other access improvement sources would be required to 
augment any investment through the Local Development Programme. 

A proposal has been received for the upgrade of land adjacent to Scotmid, 
Moodiesburn in the interests of improving environmental amenity and access. 
Further investigation is required to determine the feasibility of this proposal. 



Carrickstone: Land by St Andrew’s and 
Cumbernauld Primary School 

2007108 

PROPOSAL FOR 
2007108 

improvement. There are a number of issues relating to access and 
environmental quality including two concrete features that could be removed. 
Further investigation is required to determine the scope and feasibility of 
potential improvement in this area. 
Friends of Cumbernauld Park have put forward a proposal for the enhancement 
of biodiversity and community use value of an area of ground adjacent to St 
Andrew’s and Cumbernauld Primary Schools. The group intend to submit an 
application for external funding however there is potential for this to be 

Condorrat: Main Street Square 
Condorrat, and particularly to the square by the library and the planter adjacent 
to 2 Dalshannon Road. Further investigation is required to determine the nature, 

. .  

augmented through the Local Development Programme if required. 
PROPOSAL FOR A proposal has been received for potential enhancement works in the centre of 

Condorrat: Luggie Water Footpaths 
scope and feasibility of potential improvements in this area. 

PROPOSAL FOR A proposal has been received for potential access and environmental 
2007108 improvement works in the vicinity of the Luggie Water, Condorrat. This is a large 

scale project that would require input from other funding sources; however the 
Local Development Programme may be able to contribute to an element of the 
project. Further investigation and discussion with local groups is required to 
determine the scope and feasibility of potential improvements in this area. 


