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Background 

A successful bid was made to the Scottish Office (Executive) CCTV Challenge Competition, 
1999/2000, to part fund the installation of cameras into the planned redeveloped 
Cumbernauld Town Centre. 

The bid was for 15 cameras, costing a total of f300,000, with the Scottish Executive providing 
f 150,000, the balance being obtained, via pledges, from North Lanarkshire Council; 
Lanarkshire Development Agency (Scottish Enterprise Lanarkshire); and the developers, 
London & Regional, who each would contribute f50,000. 

The objective was to generate a community partnership aimed at overcoming difficulties 
which were being presented at the time, whilst, at the same time, complementing existing 
internal CCTV provision within both shopping centres. 

The proposal was viewed as a positive development, which would assist the town as a whole 
and, if successful, could be extended to neighbourhood areas, thus ensuring comprehensive 
CCTV coverage in the area. 

Since that time, however, there has been a lack of progress in the town centre development, 
consequently it has been difficult to integrate proposals without specific plans being available. 

Also, since the original bid was made, the developers, London & Regional have been unable 
to confirm their pledge to support the CCTV proposals. Subsequently, an approach was 
made to Carnpsies Centre Ltd. to support the installation. 

Current Position 

Despite the ongoing difficulties associated with the development of the town centre it was 
agreed that efforts should be made to begin the process of implementing the CCTV scheme. 
Failure to do so would jeopardise the funding awarded from the Scottish Executive. 

Accordingly a decision was taken to install 4 cameras as a first phase of the planned system, 
covering key public space areas around the town centre. 

The four locations have been identified as - 
- 
- Camera 2 Fleming House - ‘I 

- 
- 

Camera 1 Fleming House - mounted on roof 

Camera 3 Car Park - St. Mungo entrance - pole mounted 
Camera 4 Bron Way -wall mounted (bracket) 



NLC Planning & Environment € 50,000 

Scottish Enterprise Lanarkshire f 50,000 

Campsies Centre Limited f 50,000 

Scottish Executive € 100,000 

Scottish Executive € 50,000 

3 Way Forward 

3.1 Work is now underway to re-commence the installation of the first phase within the current 
financial year. 

Whilst the first phase will provide public space coverage to areas of the town centre, it will 
also be merged into the centralisation of CCTV systems presently being carried out across 
the local authority area. 

Thus, pictures from Cumbernauld will be transmitted to the Central Monitoring Unit being 
established in Coatbridge and will be monitored 24 hours per day, 7 days per week. 

The benefits of this will be enhanced as the system develops and further cameras will be 
added in a manner which reflects the development of the town centre. 
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3.5 Initial costs will be approximately €150,000 but by merging some of the transitional 
centralisation costs it will be possible to ensure total costs will not exceed the original project 
estimate of f300,OOO. 

4 Recommendation 

Members are asked to note and approve the content of this report. 

David M. Porch 
Director of Planning and Environment October 2005 

For further information, please contact John Halpin, Development Manager Tel: 01 698 266566 


