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Purpose of Report 

The purpose of this report is to update Committee on progress with the development of the 
proposed business park at Luggie Glen, and to seek approval to issue tender 
documentation to a list of specialist contractors for the removal of hazardous waste material 
discovered in the old settlement tanks adjacent to the site. 

Background 

Part of the former sewage works land has recently been redeveloped to provide a serviced 
business site, including new access infrastructure off the adjacent A89. This was facilitated 
by funding contributions from ERDF Objective 2, North Lanarkshire Vacant and Derelict 
Land Fund and the Council’s capital programme. 

During the process of preparing the new development site and installing the relevant 
drainage works, it was necessary to check the liquid content of the adjacent sewage tanks 
to ensure that there was no leaching into the surrounding sub-strata. Subsequent tests 
determined that these contained levels of contaminated and hazardous material that had 
previously not been known. 

As the landowner of the site, with obligations under the Contaminated Land Regulations 
2000 to identify and remediate contaminated sites in the Council area, this project has been 
identified for voluntary remediation by the Council. 

Protective Services and Planning & Development Services have identified a need to 
undertake essential works to decontaminate the site and create a positive end use for the 
land. The works will include decontamination and make good the former sewage tanks. 

The remediation strategy and decontamination methodology has been developed by 
Jacobs Babtie (Council’s retained Contaminated Land consultants). This process included 
informal discussion with specialist contractors to determine the most effective remediation 
method, with a view to minimising the volume of material requiring off site disposal and 
ensuring best value. 

It will also be possible to design an engineered solution to the top three tanks which will 
provide an additional area of ground suitable for development as a car park, to support the 
business park. The area of the lower tanks will be treated and landscaped to a matching 
standard of the surrounding woodland, thereby returning a brownfield site into a positive 
and sustainable end use. 
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3. Tender process 

3.1 The specialist nature work the works has meant that a specific tender list was required. 
The Department of Planning & Environment has prepared the following list of contractors 
with the necessary specialist skills and experience to undertake the works: 

1. Soilutions - Edinburgh 
2. I & H Brown Ltd. - Perth 
3. HiTech Equipment Ltd. - Paisley 
4. Bachy Soletanche Ltd. - Glasgow 
5. ERS Ltd. - Glasgow 
6. MEL Ltd. - Wakefield 

All the companies have indicated that they would tender for the works if the project were 
granted approval. 

4. Corporate Considerations 

4.1 The successful delivery of a ‘clean’ site will make a large contribution to fulfilling the 
Council’s regeneration objectives by removing a site from the contaminated land supply, 
supporting the future development of the business park, and contribute significantly to the 
environmental improvement and sustainability of the wider Luggieglen area. 

4.2 The outcome of the tender process will be presented to Committee at the earliest 
opportunity. 

5. Sustainability Implications 

5.1 The proposed clean up of the tanks will remove a site from the Council’s list of 
contaminated properties and enhance the wider Luggieglen environment. The project will 
also enhance the image of the Luggieglen Business Park by removing the adjacent 
brownfield site. 

5.2 The remediation works have been designed to ensure that innovative, on-site 
decontamination techniques are used, thus minimising the requiring for landfill. 

6. Recommendations 

6.1 It is recommended that Committee agrees : 

i) 

ii) 

to approve issuing tender documentation to the list of specialist contractors in 3.1, 
in accordance with section 5.9 of Council Contract Standing Orders. 
that the Director of Planning & Environment will report on the outcome of the tender 
process to the Economic Regeneration Committee 

David M. Porch 
DIRECTOR OF PLANNING AND ENVIRONMENT 

(8 August 2006) 

Local Government Access to Information Act: for further information about this report, please contact 
Kevin Lawlor on 01236 616476. 
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