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Purpose of Report 

The purpose of this report is to advise members of the progress of environmental 
improvement works in Airdrie Town Centre. 

Background to this Report 

Members will recall a report to the last meeting of the Committee, which explained the 
progress with existing works and the next stages of design and physical works 
programmed for further Environmental Improvement Works in the town centre. 

Environmental Improvements 

The physical works in Phase 2 of the Town Centre environmental Improvements 
Programme are now complete. It is expected that the installation of the artist works will be 
completed during September, subject to any unforeseen production delays. 

The design and extent of the next phases of improvement works has been altered to reflect 
the nature of the works and following feedback from some commercial enterprises in the 
Town Centre. As a result of this it has been concluded that it more practical to carry out the 
South Bridge Street works in conjunction with the works in Bank Street, which have already 
been designed. 

The proposed works involve the replacement of the road and pedestrian surfaces, the 
removal of double kerbs and provision of new parking, taxi and bus facilities. The materials 
to be used on the footways would match those used on the pedestrian areas of Graham 
Street with the carriageway being relaid with Black Top. The opportunity will also be taken 
to identify improvements to the footpath link from South Bridge Street to the Wellwynd 
Church car park. It is expected that these works will be carried out during 2005. 

Members will also be aware of Transco’s proposal to carry out works in Buchanan Street 
and Graham Street. In light of this and the understandable concern of traders in the Town 
about further disruption it is considered that moving the Buchanan Street works to a later 
phase, incorporating Mill Loan and the length of Hallcraig Street between Mill Loan and 
Buchanan Street, would be appropriate. These works would be likely to take place in 2006. 

In light of these considerations and following discussion with the project architects the 
following revised phasing for works in Airdrie Town Centre has been developed 
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Bank St/ South Bridge Street/ Wellwynd 
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Stirling Street/ Broomknoll Street 

Airdrie Old Cross 

Sustainability Implications 

6 

Improvements to the Council’s Town Centres will fulfil a number of criteria contained within the 
Sustainability Checklist. This includes encouraging investment by improving the quality of the 
environment and it will enhance the sense of Community under the Inclusive Society heading 
by establishing a sense of identity. 

Mill Loan/ Hallcraig St/ Buchanan Street 

Corporate Considerations 

These projects contribute to realising the Council’s aim to make its Town centres more 
attractive - one of the priorities contained in the Stimulating Business & Economy theme of 
the Corporate Plan. 

Recommendations 

It is recommended that the Committee notes:- 
(1) The progress with works to Airdrie Town Centre and the alterations to the extent of 

future phases of works. 

David M. Porch 
DIRECTOR OF PLANNING AND ENVIRONMENT 

Local Government Access to Information Act: for further information about this report, please contact 
Gordon Laing on 01236 616478. 

(24 August 2004) 
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