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4.1 

This report seeks to update the Local Area Partnership of the ongoing delivery of projects 
identified for investment through the Local Development Programme during financial year 
2008/09. 

BACKGROUND 

The Partnership will recall at the Local Area Partnership of 13 August 2008 a list of 
projects to be delivered in the Airdrie area through the Local Development Programme 
was approved for progression during the 2008/09 financial year. Approval was also 
received to continue investigations into a list of projects identified for future investment 
potential through the Local Development Programme. 

2008109 LOCAL DEVELOPMENT PROGRAMME 

The table attached to this report provides a status update on the delivery of the various 
projects identified for investment in financial year 2008/09. Discussions have taken place 
between the Local Regeneration Managers, Officers within Planning and Development 
and within other Council Services to determine the proposed delivery methods for the 
identified sites. This has resulted in a delivery plan being devised that will seek to 
maximise use of internal Council resources where available, and also seek efficient 
procurement of external services where required. 

Although no further projects for the Local Development Programme can be considered for 
the current financial year, the Partnership is encouraged to bring forward suggestions to 
the Local Regeneration Manager and the Development Projects Team within Planning 
and Development, for assessment for inclusion within the 2009/10 Programme. It has 
been agreed that a programme for the 2009/10 financial year be collated by early next 
year, in order that approval can be sought at the February 2009 Local Area Partnership’s. 
to allow sufficient time for the projects to be developed and delivered . 

CORPORATE CONSIDERATIONS 

The Local Development Programme highlights the Council’s commitment to 
neighbourhood regeneration and the value of the Local Area Partnerships. 

Recommendation 

It is recommended that the Local Area Partnership note: 

(i) 

(ii) 

the progress in relation to the delivery of the projects listed in the attached 
Appendix by the Executive Director of Environmental Services through the Local 
Development Programme 
that further progress be reported to future meetings of the LAP 



PATRICK J KELLY 
HEAD OF PLANNING & DEVELOPMENT 
Local Government Access to Information Act: for further information about this report, please 
contact Carolyn Whitten on 01236 616372 
(1 2 September 2008) 



Airdrie Local Area Partnership: Local Development Programme 2008-09 

Site and Address 

Whinhall Open Space Areas 

Centenary Park Public Art 
Phase 2 

Cairnhill Woodland Area 

Longriggend Village Hall 

Gibb Street, Chapelhall 

Seorge Street, Chapelhall 

Bruce Street Multi Sports 
\rea, plains 

Slebe Street, Clarkston 

Private Consultant 
/Contractor 

North Lanarkshire Council 
Estates Maintenance 

Private 
ConsultantIContractor 

North Lanarkshire Council 
Estates Maintenance 

Private 
Consultant/Contractor 

Private 
ConsultantIContractor 

Environmental Services / 
Landscape Architects 

Housing and Social Work. 
(Airdrie Housing Office) 

status 

Completed 

Design 
Finalisation 

Design Stage 

Design Stage 

Design Stage 

Design Stage 

Planning 
Stage 

Planning 
Stage 

afs 

These completed works provided environmental improvements to 3 
sites within Whinhall, improving access and amenity at sites on 
Manor Drive, Robertson Street and Kipps Avenue. 
Phase 2 will involve landscaping and a plaque to complement the 
recent art installation and complete this entrance feature to 
Centenary Park. This project is being delivered in partnership with 
the Friends of West EndKentenary Park. 
A consultant has been appointed to progress the sketch scheme to 
detailed design stage and submit an application for external funding 
so that a wider scheme of improvements can be delivered in 
partnership with NLC Conservation & Greening. 
Draft proposals have been prepared for this project which has been 
identified in consultation with the Longriggend Village Association. 
Environmental improvements are required to improve access 
connections to longer distance paths and allow easier maintenance 
of the site. 
This project has been identified by the Chapelhall Regeneration 
Group and would involve environmental improvements to improve 
access and amenity within this open space area. 
This project has been identified by the Chapelhall Regeneration 
Group and would involve environmental improvements to improve 
access and amenity within this open space area. 
This project would regenerate the existing derelict tennis court site 
to provide a new multi sports facility for the local community. This 
facility would also complement the activities programme of the 
adjacent youth facility. 
Additional car parking is required at this location to alleviate issues 
of community safety related to on street car parking. 



Central Park Kickabout Area 

2-12 Aitken Street, Rawyards 

Petersburn Community Park, 
Phase 4 

West End Park 

Craigneuk Park 

Rochsoles Drive 

Craigneuk AvenueNVillow 
Drive, Craigneuk 

Proposed D 
Method 

Still to be confirmed 

Housing and Social Work. 
(Airdrie Housing Office) 

Petersburn Development 
Trust 

External Contractor 

Environmental Services / 
Landscape Architects 
Housing and Social Work. 

North Lanarkshire C C N  
Ltd 

ta 

Planning 
Stage 

Planning 
Stage 

Grant 
Application 
Lodged 

N/A 

Planning 
Stage 
Planning 
Stage 

Planning 
Stage 

This project involves the provision of a multi sports facility on the 
site of an area currently used informally for football but which 
suffers from poor drainage. 
Environmental improvements are required at this site to address 
anti social behaviour. 

An opportunity exists to make a contribution towards Phase 4 of the 
Petersburn Community Park. LDP funding is to be used to support 
an application by the Petersburn Development Trust for grant 
funding from WREN. 
The Friends of Centenaw & West Park Group are developing a 
number of projects to celebrate the looth anniversary of the West 
End Park and are currently securing external funding to deliver 
these projects. The LDP could be used to assist a funding shortfall 
with one of two identified projects for lighting or public art. 
This project involves environmental improvements to address 
community safety and security issues within this park. 
Additional off street car parking is required at this location to 
alleviate issues of community safety related to on street car 
parking. 
Installation of two C C N  cameras in Craigneuk for the purpose of 
reducing anti social behaviour, reducing drug related crime, 
providing public reassurance and improving policing responses to 
the area. 


