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1.  PURPOSE OF REPORT 
 

This paper is coming to the IJB Sub-Committee  
 

For approval  For endorsement  To note  

 
2. ROUTE TO THE IJB Sub-Committee 

This paper has been: 
 

Prepared   Reviewed   Endorsed   

 
2.1 The paper was prepared by the Chief Officer and agreed by members of the Senior Leadership 

Team.  
 
3. RECOMMENDATIONS 
 
3.1 The Sub-Committee is asked to: 

 Note the action plan agreed as part of the Integration Review process; 

 Request updates on progress in due course.    
 
4. VARIATIONS TO DIRECTIONS 
 

 
5. BACKGROUND/SUMMARY OF KEY ISSUES 
5.1 The Public Bodies (Joint Working) (Scotland) Act 2014 set out the legislation governing 

health and social care in Scotland with the intention of improving outcomes for the 
population. The legislation set out options for Local Authorities and Health Boards and in 
North Lanarkshire, as in most of Scotland, the decision to opt for a “body corporate” model 
was taken. This required the formation of the Integrated Joint Board (IJB) with delegated 
functions from both the Health Board and Local Authority that were set out in an Integration 
Scheme, which was formally enacted on 1st April 2016.  

 
5.2 In September 2018 North Lanarkshire Council set out a new vision for the future direction of 

the council in ‘We Aspire’. The document set out a plan to revise the Integration Scheme and 

Yes  No  N/A  
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transfer the discretionary delegated functions for children, families and justice social work 
services to the newly reshaped Education and Families service within the council.  

 
5.3 Section 44 of the Public Bodies (Joint Working) (Scotland) Act 2014, notes that “the local 

authority and the Health Board must carry out a review of the integration scheme before the 
expiry of the relevant period for the purpose of identifying whether any changes to the 
scheme are necessary or desirable”. The legislation clarifies the “relevant period” as “the 
period of five years beginning with the day on which the scheme was approved”. 

 
5.4 Given the changes proposed in the ‘We Aspire’ report, it was agreed to instigate a review of 

integration, building on the learning to date and agreeing the best direction of travel moving 
forwards.  

 
5.5 The review consisted of three main elements: themed workstreams; self-assessment 

exercise and structural review.   
 
5.6 The review was approved at the IJB on 12th June 2019, with a request to create a full action 

plan and report this back through the IJB Sub-Committee. The full plan is attached in 
appendix 1.  

 
6. CONCLUSIONS  
6.1 Following the conclusion of the review, the action plan was agreed through the Strategic 

Leadership Team of the partnership and progress will be monitored through the same group 
on an ongoing basis.  

 
6.2 Regular update reports will be provided to the IJB Sub-Committee until its conclusion.  
 
7. IMPLICATIONS 
 
7.1 NATIONAL OUTCOMES 
7.1.1 The review impacts on all nine national health and wellbeing outcomes.  
 
7.2 ASSOCIATED MEASURE(S) 
 No further measures. 
 
7.3 FINANCIAL 
7.3.1 There are no direct financial implications outlined in the review, though the future model of 

financial management within the partnership is subject to further review.  
 
7.4 PEOPLE 
7.4.1 The structural review will include changes to some senior roles, with the respective 

employee relations departments and Trade Unions/staff side fully engaged in the process.  
  
7.5 INEQUALITIES 

EQIA Completed: 
 

Yes  No  N/A  

 
7.6  CARBON MANAGEMENT IMPLICATIONS 
  

Yes  No  N/A  

 
 
8. BACKGROUND PAPERS 
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9. APPENDICES 
Appendix 1: Integration Review Action Plan 
 
  

 
 
............................................................................. 
CHIEF ACCOUNTABLE OFFICER (or Depute)   
 
Members seeking further information about any aspect of this report, please contact Ross McGuffie 
on telephone number 01698 858 119.
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Appendix 1 

 
Report 
Recommendation 

Improvement Action  Milestone detail Lead Timeline Comment/RAG RAG 

Leadership Review the remaining Kings 
Fund OD programme 

Programme fully focused on 
developing the relational 
aspects of health and social care 
teams 

Sharon Simpson Sep 19 Complete. Existing programme halted and new 
programme developed, which will commence 
following completion of the  

G 

 Creation of a Joint HR and 
Workforce Planning Forum 

Subject matter reference group 
in place 
Continued development of joint 
TU / Staff side group 

Fiona Whittaker 
John White 

Sep 19 Complete. Group now operational.  G 

 Share the Community Capacity 
Building and Carer Support 
model 

Rebranding and updated 
communications framework for 
the programme 

Morag Dendy Sep 19 Complete. Presented to Senior Leadership 
Team 

G 

Operational 
Structure 

Roll out of the updated 
strategic group structures 
across the partnership, 
including update terms of 
reference 

Agree meeting structures Ross McGuffie Sep 19 Ongoing. Workshop session held on 15/08 and 
follow up session on 02/09. Meeting 
structures updated, but final review on roll out 
of the new operational structures.  

A 

Update TOR to reflect changed 
arrangements 

Ross McGuffie Oct 19 Ongoing.  A 

 Appoint to the posts of Head 
of Health and Head of Adult 
Social work 

Permanent post holders in place Ross McGuffie Dec 19 Ongoing. Head of Health post recruited. Head 
of Adult Social Work post been to advert, but 
unable to recruit. Post going back out to 
advert Jan/Feb 2020.  

A 

 Appoint to the post of Head of 
Planning, Performance and 
Quality Assurance 

Permanent post holder in place Ross McGuffie Dec 19 Complete.  G 

 Disaggregation of Social Work 
Services 

Professional identity of SW 
retained 
Linkages between services clear 

Alison Gordon 
Margaret French 

Oct 19 Complete. Disaggregation agreed, including 
synergy in operational structures and some 
retained joint functions (e.g. Quality 
Assurance, Performance etc) 

G 
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 Agree the Locality and Area 
Wide operational structures 

Key responsibilities and linkages  
agreed 

Ross McGuffie 
Maggs Thomson 
Margaret French 

Sep 19 Complete. Operational structures agreed for 
both Adult Health and Social Care and 
Education and Families, ensuring strong 
synergies remain.  

G 

Implement locality and area 
wide structures 

Maggs Thomson 
Margaret French 

Nov 19 Ongoing. Target date for implementation 
extended to March 20. HR processes 
underway to review job descriptions of posts 
etc. Staff briefing sessions have been held.  

A 

 Review Tier 3 Manager posts 
in line with the new locality 
and area wide structures 

Operational responsibilities of 
the two teams of three localities 
and 4 area wide service 
groupings in place 

Ross McGuffie 
Margaret French 
Maggs Thomson 

Sep 19 Complete. Operational structures agreed for 
both Adult Health and Social Care and 
Education and Families, ensuring strong 
synergies remain. 

G 

HR agreement to revised roles 
and responsibilities 

Fiona Whittaker 
John White 

Nov 19 Ongoing. HR processes agreed between both 
organisations. Review of job descriptions 
currently underway.   

A 

Tier 3 post holders in place Margaret French 
Maggs Thomson  

Jan 20 Ongoing as above. Target date moved to Mar 
20 

A 

Finance Continue to develop the 
financial monitoring of the IJB 
to support the 
implementation of the SCP 
and directions 

Review of support 
arrangements for the H&SC 
partnership 

Ross McGuffie 
Marie Moy 

Nov 19 Ongoing. Forms part of the action below on 
the interface between strategic and 
operational finance.  

A 

Develop the use of directions 
through the SCP for 2020-23 

Morag Dendy Mar 20 In progress – this will form a section within the 
new SCP, with IJB paper template also updated 
to identify the directions required from each 
paper.  

G 

 Develop further integrated 
financial planning 

Learning from other partnership 
areas will be taken into account  

Marie Moy 
Ross McGuffie 

Jan 20 Complete. Discussed through Chief Officer and 
Chief Finance Officer groups. Aware of range 
of solutions in place across Scotland.  

G 

 Increase awareness of all IJB 
members, elected members, 
senior officers of overall 
finance issues pertinent to 
H&SC 

OD programme to support 
awareness 

Marie Moy 
Ross McGuffie 

Dec 19 Complete. Session held with Committee 
conveners to highlight financial challenges 
across both health and social care. Further IJB 
Liaison session scheduled for March 20 once 
budgets are confirmed.  

G 
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 Set medium term financial 
plans 

Medium term financial plan is 
developed and agreed to inform 
direction 

Marie Moy 
 

Nov 19 Delayed. Was due to be presented to IJB in 
Nov 19, but will be finalised before year end. 
Needs to be in line with both partner 
organisation positions.  

A 

 Progress work on set aside 
budgets 

Financial challenges managed as 
a whole system approach 

Marie Moy 
Ross McGuffie 

Dec 19 Ongoing development. Work continues around 
key areas such as bed modelling and 
Unscheduled Care/Delayed Discharge.  

G 

 Realistic targets to be 
identified in conjunction with 
the budget setting process 

Revise target setting in line with 
national guidance, SCP 20-23, 
and organisational governance 
requirements 

Marie Moy 
Ross McGuffie 

Jan 20 Ongoing. Targets for the 20/21 financial year 
to be set in conjunction with both Chief 
Executives in Q1 20/21. Work on schedule for 
NHS AOP.  

G 

 Consider options to improve 
the interface between 
strategic and operational 
finance functions 

Roles and responsibilities are 
clear within the revised H&SC 
structures  

Marie Moy 
Ross McGuffie 

Dec 19 Discussions have taken place between the 3 
partners, but no final decision made.  

A 

 SCP process will more clearly 
link financial impact and 
involve IJB members 

SCP20-23 engagement  
 

Marie Moy 
Morag Dendy 

Dec 19 Locality engagement sessions throughout Sep 
and Nov 2019. Additional sessions with elected 
members, IJB members and other key groups 
and committees between Sep and Dec 2019. 

G 

SCP 20-23 finalised and 
published 

Ross McGuffie Mar 20 On track. Consultation draft out by end of Jan 
20.  

G 

Strategic 
Planning 

Review of the key roles and 
responsibilities to ensure 
clarity of all stakeholders in 
planning, objective setting, 
commissioning and service 
delivery 

All partnership strategic groups 
are reviewed  
Clarity and consistency in 
decision making is achieved 
Engagement of staff, service 
users, carers and communities 
is as joined up as possible to 
ensure local empowerment 

Morag Dendy Oct 19 As outlined above in review of meeting and 
planning structures. Structures updated, but 
subject to final review on implementation of 
new operational structure.  

G 

 Extend the collaborative 
planning approach to cover 

Participation and Engagement 
working across delegated 
hospital services  

Morag Dendy Mar 20 Participation and Engagement Steering Group 
re-formed and strategy updated to include.  

G 
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wider delegated hospital 
services 

 Review and maximise the use 
of data to drive improvement 

Ensure that data is available to 
all revised operational and 
professional governance 
structures. Updated Locality 
profiles to be created. 

Morag Dendy 
Graeme Cowan 

Mar 20 Locality profiles updated ahead of Sept 2019 
SCP engagement sessions. Programme of 
development of new service dashboards for 
Home Support, Care Homes, SDS and Delayed 
Discharge. Home Support complete with rest 
on schedule.  

G 

Governance Update the TOR for the 
Support Care and Clinical 
Governance Group and linked 
committees 

Review takes account of the 
new national guidance to be 
shared in September 2019  

Anne Armstrong Oct 19 Complete. S,C,CG ToR updated, however, new 
national guidance awaited, with national 
consultation events taking place in Jan 20.  

G 

Develop OD programme to 
support revised TOR 

Anne Armstrong 
Sharon Simpson 

Dec 19 OD programme will commence once national 
guidance launched.  

G 

 Work with the Participation 
and Engagement Steering 
Group to strengthen voice of 
people with lived experiences 
and carers 

Voice of people is strengthened 
through the Support, Care and 
Clinical Governance 
arrangements 

Sharon Simpson 
Anne Armstrong 

Dec 19 Complete. Participation and Engagement 
Steering Group re-formed and strategy 
updated. Work ongoing to update expenses 
policy.  

G 

 Update the Integration 
Scheme 

Revised Scheme reflects the 
new arrangements 

Morag Dendy Mar 20 Ongoing development, to be presented at the 
March 20 IJB.  

G 

 Develop OD programme to 
clearly define roles and 
responsibilities of the 
operational committees and 
the IJB Sub committee 

Members of the groups and 
wider staff understand the role 
and function of the groups 

Sharon Simpson Dec19 Complete. Forms part of the new OD plan, 
which will launch on completion of the new 
operational structures.  

G 

 Letters of direction will be 
issued after each IJB with 
associated finance clearly 
identified 

The direction process will be 
developed and will take account 
of revised national guidance  

Ross McGuffie 
Morag Dendy 

Mar 20 Ongoing development. Being built into the 20-
23 SCP and will be fully operational from 
March 2020.  

G 

Information 
sharing 

Continue the development of 
the IJB’s Annual Report 

Best practice and shared 
learning achieved 

Graeme Cowan Mar 20 Ongoing development in conjunction with 
Scottish Government. H&SCP continue to 
attend national sessions to support the 
development and participated in the national 

G 
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best practice sharing exercise undertaken by 
Scottish Government. Annual Report was 
published in July 19 in line with guidance.  

 Continued development of the 
eCare system 

Consistent use across health 
and social care teams 

Margaret French Mar 20 Review programme underway. Chief Officer 
now chairs the Local Data Sharing Partnership 
Board to support this development.  

G 

 Develop systems to support 
integrated managers to access 
management systems within 
both organisations 

Ensure that data is available to 
all revised operational and 
professional governance 
structures to drive 
improvement 

Ross McGuffie Dec 19 Ongoing. LDSP Board being restructured to 
better support these needs. Planned roll out of 
Office 365 will support this development, but 
could be 12-18 months before implemented.  

A 

 Continued development 
around digitisation within 
both organisations  

Participation in DigitalNL and 
eHealth strategy groups 

Ross McGuffie 
Margaret French 
Maggs Thomson 

March 
20 

H&SCP well represented across all digital 
workstreams. Joint venture with housing 
around TEC supports in sheltered housing 
commenced.  

G 

Engagement Deliver the Participation and 
Engagement Steering Group 
Actions 

Full roll out of the identified 
actions from the Coalition of 
Carers Report “Equal, Expert 
and Valued” 

Sharon Simpson March 
20 

On track. Draft expenses policy has been 
shared for agreement and sign off between 
both partner organisations. Participation and 
Engagement strategy and action plan 
refreshed.  

G 

 Membership of the Strategic 
Planning Group is reviewed to 
ensure the voices of children 
and young people are 
reflected 

Revised strategic structures fully 
engage with all stakeholder 
groups, particularly those most 
disadvantaged in the process 

Sharon Simpson 
Alison Gordon 

Dec 19 Complete. SPG membership updated for the 
December meeting.  

G 

 


